
Business Meeting Packet 

 

 Held Tuesday, March 19, 2024 at 1:30 P.M. 



The order of agenda is subject to change. The State of Wyoming supports the Americans with Disabilities Act. Anyone needing aid 
should contact the Aeronautics Commission at 307-777-4015. Every effort will be made for reasonable accommodations. 

Tuesday, March 19, 2024 at 1:30 P.M.

I. CALL TO ORDER

II. PLEDGE OF ALLEGIANCE (Index Tab 1)

III. ROLL CALL

IV. ADJUSTMENTS TO AGENDA

V. MINUTES

A. Consideration of Draft Minutes dated February 13-14, 2024 (Index Tab 2) – Vote

VI. UPDATE/DISCUSSION

A. Chairman’s Update – Chairman McCormack

B. Director’s Update – Director Westby

C. Administrator’s Update – Administrator Olsen

D. Air Service Development Program Update – Ms. Johnson

1. General Matters

2. Standard Reports

a) ASEP Budget Forecast Report (Index Tab 3)

b) CPA Budget Forecast Report (Index Tab 4)

c) Percent of Grant Projects by City Report (Index Tab 5)

d) Monthly Load Factors Report (Index Tab 6)

E. Engineering & Construction Program Update – Mr. Hearn

1. General Matters

2. Standard Reports

a) Change Orders Report (Index Tab 7)

b) Statewide Line Items Report (Index Tab 8)

c) Bid Summary Report (Index Tab 9)
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F. Planning & Programming Program Update – Mr. Schutzman

1. General Matters

2. Standard Monthly Reports

a) Administrative Approvals Report (Index Tab 10)

b) Recovered State Funds Report (Index Tab 11)

G. UAS Program Update – Ms. Taylor

1. General Matters

VII. REGULAR BUSINESS

A. Consideration of the FY 2024 WACIP Budget Modifications (Index Tab 12) –
Mr. Schutzman – Vote

B. Consideration of the WACIP Sponsor Comments (Index Tab 13) – Mr.
Schutzman

C. Consideration of the Proposed FY 2025 WACIP Budget (Index Tab 14) – Mr.
Schutzman – Vote

D. Consideration of the Proposed FY 2026-30 WACIP Plan (Index Tab 15) – Mr.
Schutzman – Vote

VIII. NEW BUSINESS

A. Consideration of the Natrona County Board of County Commissioners Grant
Amendment Request (Index Tab 16) – Ms. Johnson – Vote

IX. EXECUTIVE SESSION

X. ANNOUNCEMENTS

A. Next business meeting will be held April 16, 2024, via videoconference.

XI. ADJOURNMENT

A. Consideration of Adjournment – Vote
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I. CALL TO ORDER
A meeting of the Wyoming Department of Transportation (WYDOT) Aeronautics Commission was held
in the I-80 Room of the WYDOT University Training Building on Wednesday, February 14, 2024.
Chairman Bruce McCormack presided, calling the meeting to order at 9:01 a.m.

II. PLEDGE OF ALLEGIANCE
Chairman McCormack led the attendees in the Pledge of Allegiance.

III. ROLL CALL
The following commission members were present, constituting a quorum.
Bruce McCormack, Chairman, District 4 Steve Maier, Commissioner, District 5 
Jerry Blann, Vice Chairman, District 2 Sigsbee Duck, Commissioner, District At-large 
Dean McClain, Commissioner, District 1 Randy Harrop, Commissioner, District At-large 
Bill DeVore, Commissioner, District 3 Darin Westby, WYDOT Director, Ex-Officio 

The following WYDOT staff and guests were present and participated in the business meeting. 
Brian Olsen, Aeronautics Administrator Sheri Taylor, Unmanned Aircraft Systems (UAS) 

Manager 

Mariah Johnson, Air Service Development 
Manager 

MacKenzie Sewell, Assistant Attorney Genera 

Melissa Palka, Project Engineer, Engineering and 
Construction Program 

Kimberly Chapman, Commission Secretary l 

A.J. Schutzman, Planning & Programming 
Manager 

Susan Elliott assisted with virtual meeting management. 

IV. AGENDA ADJUSTMENTS
There were no adjustments to the agenda.

V. APPROVAL OF MINUTES
It was moved by Vice Chairman Blann, seconded by Commissioner Maier, and unanimously carried to
approve minutes from the December 19, 2023, education session and the January 23, 2024, business
meeting.
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Draft Meeting Minutes Page 2 of 12 
February 14, 2024 

VI. UPDATES/DISCUSSIONS

A. CHAIRMAN’S UPDATE

Chairman McCormack presented the Chairman’s Update.

Chairman McCormack reminded the commission that the May meeting will be held in northwest
Wyoming. The group will tour the airports in Cody, Powell, Cowley, and Greybull. Chairman
McCormack will work with Ms. Chapman to set up a tour of GT Aeronautics, a drone
manufacturer, located on the Powell airport. If any commissioners have any requests for the trip,
please share them with the chairman, Mr. Olsen, or Ms. Chapman.

Chairman McCormack congratulated the Wyoming Airports Coalition on hosting a successful
legislative reception on February 13. Several legislators attended the reception and had good
discussions with the airports, commissioners, and division staff.

B. DIRECTOR’S UPDATE

Director Westby presented the Director’s Update.

2024 Budget Session
Director Westby reported that the department is prepared for the legislative session. The
appropriations bill is the largest concern, but the department will monitor and support several
smaller transportation bills.

Two transportation bills were included on a consent list that failed on the first day of the legislative
session. One of the bills—on light, high-profile vehicles—will be reintroduced in the near future.
Director Westby shared that he has provided testimony on some of the bills, but none impact a
significant portion of the agency.

Association of General Contractors (AGC) Conference
Director Westby recently addressed the AGC membership at their conference in Casper. He spoke
about his time as director, the direction of the agency, and the AGC’s connection to WYDOT’s
mission and vision. The director’s address also touched on improving relationship with cities,
towns, and counties; filling vacancies; and increasing state funding.

Director Westby informed the AGC of future WYDOT projects, including the construction of
vertical infrastructure. A significant amount of funding will be available for bridge projects in
2025, and the director wanted to ensure the contractors were prepared to bid on those projects.

HDR Space Analysis
Director Westby reminded the commission that WYDOT recently contracted HDR to conduct a
space analysis of WYDOT headquarters. Before spending state funds on a new building, Director
Westby wanted to ensure that the current facilities are used efficiently and at maximum capacity.
A report from the analysis detailing recommendations and suggested efficiencies is expected in
the next month.
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American Association of State Highway and Transportation Officials (AASHTO) Washington 
Briefing 
Director Westby recently attended the AASHTO Washington Briefing in Washington D.C. The 
urgent need to complete Federal Aviation Administration (FAA) Reauthorization was a major 
topic of discussion at the meeting.  

Another major topic of the meeting was the need to increase funding to smaller, rural states. The 
director had a chance to speak with some of the legislators on the committees and subcommittees 
addressing the issue, and he felt that they were aware of the needs of smaller states.  

Infrastructure Messaging 
The director reported that he is committed to educating legislators—congressional and state—on 
the impact and importance of maintaining infrastructure. A good, reliable transportation system 
is critical to not only the citizens, but also to the three industries—mineral and natural resource 
extraction, tourism, and agriculture—that are the state’s largest revenue streams. The main point 
of his message is that well-maintained transportation infrastructure relies on adequate, stable 
funding.  

Following a comment from Commissioner Duck on the commission’s tour of the Transportation 
Management Center (TMC) during the previous day’s education session, Director Westby shared 
that Wyoming leads the nation in innovation and development of state-of-the-art transportation 
management systems. Director Westby shared that Vince Garcia, Geographic Information 
Systems (GIS) and Intelligent Transportation Systems (ITS) program manager, and his team are 
strategic and forward-thinking in regards to the implementation and adaptation new systems and 
technologies to improve Wyoming’s transportation system.  

C. ADMINISTRATOR’S UPDATE

Administrator Olsen presented the Administrator’s Update.

Federal Updates

2024 Appropriations
The FAA is funded through March 8, 2024, under a continuing resolution (CR). Congress is
working on an appropriations bill to fund the Department of Transportation (DOT) and the FAA,
but another CR may be needed until legislation can be passed.

FAA Reauthorization
On February 8, 2024, the U.S. Senate Committee on Commerce, Science, and Transportation
marked up and approved a bipartisan, five-year reauthorization bill—out of committee. Of the 80
issue items on the manager’s amendment list, only one item was discussed and voted on
separately. The item was an amendment to raise the commercial pilot retirement age to 67, and it
failed to pass by one vote. The remaining items were approved as a consent list.

The next steps are unclear, but the bill will have to be considered on the Senate floor. The Senate
Commerce Committee could conference with the House to come to agreement on amendments
or the Senate could reconcile the Commerce Committee’s version with the House bill.
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The Senate’s draft bill proposes an increase in Airport Improvement Program (AIP) funding—
from $3.5 billion to $4 billion annually. It authorizes $350 million for Per- and Polyfluorinated 
Substances (PFAS)-free firefighting foam transition efforts. The draft bill also provides funding 
to hire and train additional air traffic controllers and aircraft inspectors.  

House Hearing 
On February 6, the House Aviation Subcommittee held a hearing on “The State of American 
Aviation and the Federal Aviation Administration” with the new FAA administrator, Michael 
Whitaker. The main topics of the hearing were reauthorization, the oversight of manufactures 
including Boeing, the FAA’s authority over airports that are temporarily housing migrants, and 
changing the retirement age of commercial airline pilots.  

PFAS-free Firefighting Foam Transition 
On February 8, the Department of Defense identified a second fluorine-free firefighting foam. To 
date, only one alternative product has been commercially available. An additional option will 
ensure that more airports are able to purchase fluorine-free foam and transition away from 
materials containing PFAS.  

Administrator Olsen reported that federal guidance is still lacking on how to successfully 
transition to PFAS-free foams. Airports across the country are unsure how to proceed and are 
concerned about the liability for the continued use of foams containing PFAS. Many 
organizations, including the National Association of State Aviation Officials (NASAO), continue 
to press the FAA to develop and provide clear guidance on the process.  

The Jackson Hole Airport has begun work to transition to the new fluorine-free foam, and 
Administrator Olsen believes they may be one of the first airports in the country to do so. 
Jackson’s firefighting trucks were due for replacement, which made the transition process more 
straightforward. Other airports with newer equipment are less certain how to proceed.  

Regional Updates 

Meeting with FAA 
On January 24, Administrator Olsen participated in a meeting with the FAA regional 
administrator. The Northwest Mountain Region holds quarterly meetings to discuss issues with 
the FAA. The issues discussed at the January meeting included the loss of training opportunities 
previously provided by the FAA, the inability to assess liquidated damages on contractors, 
delays in grants issuance, and the timeliness of reimbursements for COVID-19 relief funds. 

Following a question from Vice Chairman Blann, Mr. Schutzman reported that the division has 
outstanding reimbursements from the FAA—some that are over 120 days. One of the main 
issues with the reimbursement process is that an FAA staff member in Washington D.C. 
reviews the requests for reimbursement, and the division does not have any contact with the 
reviewer. Additionally, no reasons are given for rejected requests, which leaves the division 
unsure how to address issues with the request(s) or whom to contact. The outstanding requests 
total approximately $2 million.  
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In response to a question from Commissioner DeVore, Administrator Olsen shared that the 
percentage of contracts where liquidated damages are assessed—usually when a contractor is 
incompetent or significantly delayed—is small. He stated that exact totals could be shared with 
the commission, but from his time as a program manager, it was only a half-dozen out of 
hundreds of contracts. There are also a few additional cases where an airport sponsor was able 
to negotiate fair and equitable damages with a contractor.  

State Updates 

2024 Budget Session 
Administrator Olsen reported that the legislative session began on Monday, February 12. 
Currently, there are no bills pertaining to aviation, but the division will monitor the bills closely 
and work with the Wyoming Airports Coalition (WAC) if any such bills emerge.  

Administrator Olsen reported that an amendment to the appropriations bill allocates funds to 
provide state matches to Infrastructure Investment and Jobs Act (IIJA) grants and extends the 
time that funds will be available. The department is hopeful the amendment will pass.  

Quarterly Meeting with Commercial Service Airports 
Administrator Olsen and the program managers met with the commercial service airport 
managers in Casper on January 25. The division meets with the airports for quarterly, in-person 
meetings to discuss issues that impact airports across the state and provide updates on programs 
and priorities.  

Division and Department Updates 

Pilot Recruitment 
The new pilot in Flight Operations—hired at the end of 2023—has completed initial training and 
been cleared by Risk Management to begin piloting state flights. Administrator Olsen plans to 
hire at least one more pilot.  

Administrator Olsen believes the pilot shortage is easing slightly. The major carriers have slowed 
hiring efforts, but it will take time before smaller airlines and other sectors of the industry 
experience relief from the shortage. 

D. AIR SERVICE DEVELOPMENT PROGRAM UPDATE

Ms. Johnson presented the Air Service Development Program Update.

General Matters

January Traffic
Ms. Johnson reported that January load factors dropped from the peak totals experienced in
November and December, which is typical for the time of year. Gillette finished the month with
a 76 percent load factor, and Rock Springs and Sheridan were close to 70 percent.
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Future Bookings  
Ms. Johnson reported that bookings for February are similar to January numbers. Bookings are 
trending upwards for March and April.   

Industry Updates 
Ms. Johnson reported that JetBlue and Spirit Airlines have filed an appeal to a federal judge’s 
prohibition of their proposed merger. An appeal hearing will be held in June, but both airlines 
have emphasized their ability to build successful, standalone plans if the appeal is denied. 

The Department of Justice has also requested more information on Alaska Airlines’ proposed 
purchase of Hawaiian Airlines.  

The major U.S. airlines recently reported fourth quarter and 2023 earnings. Delta and United 
Airlines reported the strongest performance with 9.5 percent and eight percent adjust pre-tax 
profit margins (respectively) for the year. In general, the ultra-low-cost airlines reported weaker 
numbers as they struggled to recover the pre-pandemic demand for service. Allegiant Airlines is 
the only ultra-low-cost carrier that produced any meaningful revenues in 2023.  

United Airlines recently announced its intention to build a fleet plan that includes no Boeing 
737 MAX 10 aircraft. The airline currently has 277 MAX 10s on its order book. While no 
orders have been canceled, the airline has removed the aircraft from internal plans.  

Ms. Johnson reported that 1.4 million passengers traveled through Wyoming airports in 2023—
the highest total number of passengers ever recorded in the state. These numbers were achieved 
even though many Wyoming airports were still experiencing capacity constraints. Ms. Johnson 
credited the airport managers for their diligent efforts to build a strong local demand for air 
service at their airports.  

Following a question from Vice Chairman Blann, Ms. Johnson stated that she and Glenn 
Januska, director of the Natrona County International Airport, have discussed strategies for 
improving the load factors for the Casper-Salt Lake City (SLC) route. Similar discussions have 
occurred with Amy Terrell, director of the Laramie Regional Airport, about the Laramie-Denver 
route. Ms. Terrell believes that the flight times are not convenient for her customers, so many 
are choosing to drive to other airports. SkyWest Airlines is aware of the issue, and Ms. Johnson 
will continue to work with Ms. Terrell on promotion efforts for the route.  

In response to a follow-up question from Vice Chairman Blann, Mr. Januska clarified that 
Casper’s current minimum revenue guarantee (MRG) with the state ends in June 2024, but the 
MRG with SkyWest ended on December 31, 2023. SkyWest presented a proposal for a new 
MRG for either a six- or 12-month term. The proposal will be presented to the Natrona County 
Board of County Commissioners for their consideration on March 5. Mr. Januska believes that 
the funds allocated by the Aeronautics Commission for the MRG will be insufficient to cover 
the entire six-month contract and he anticipates a future request to increase funding.   
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Mr. Januska shared that the airport surveyed customers to uncover the reasons they are not 
using the Casper-SLC route. He does not believe that airfares or flight frequency are barriers, 
but his team is still working to identify the main issue(s) that keep customers from using the 
service. He hopes that the survey data analysis, in combination with increased marketing efforts, 
will increase demand.  

Vice Chairman Blann requested a market analysis from Mead and Hunt be included with any 
future funding requests for the Casper-SLC route to help the commission make informed 
decisions regarding funding awards. Commissioner DeVore believes that the route is cost-
effective and reliable, but the airport needs to increase community awareness for the route to be 
successful. 

Following a question from Commissioner Duck, Ms. Johnson stated that the record number of 
passengers was made possible by incremental increases at all Wyoming airports.  

Administrator Olsen shared that Laramie faces additional challenges in improving flight 
schedules. Laramie is part of the Essential Air Service (EAS) program and therefore has to 
compete against other EAS markets for the limited number of overnight SkyWest flights. 
Following a question from Chairman McCormack, Administrator Olsen shared that the EAS is a 
popular program that is well funded by Congress, but it does need significant reform.  

Standard Reports 

Air Service Enhancement Program (ASEP) Budget Forecast Report 
Ms. Johnson reported no changes to the ASEP Budget Forecast Report.  

Capacity Purchase Agreement (CPA) Budget Forecast Report 
Ms. Johnson reported no changes to the CPA Budget Forecast Report. 

Percent of Grant Projects by City Report 
Ms. Johnson reported no changes to the Percent of Grant Projects by City Report. 

Monthly Load Factors Report 
Ms. Johnson reported that the Monthly Load Factors Report was updated to include the most 
recent load factor data available for each airport. 

E. ENGINEERING AND CONSTRUCTION PROGRAM UPDATE  
Ms. Palka presented the Engineering and Construction Program Update.  

General Matters 

Interactive Data Exchange Application (IDEA) Update 
Ms. Palka reported that the Airport Pavement Management Program website, or IDEA, will be 
updated with the latest pavement condition index data in next few weeks. The data is currently 
undergoing a final review before publication on the public website. 
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Projects Update 
Ms. Palka reported that most projects for the next construction season are in the final design stage. 
The projects should go out for bid within the next month and come before the commission for 
approval in April and May. 

Standard Reports  

Change Orders Report 
Ms. Palka reported two new change orders for projects in Jackson and Laramie. 

Statewide Line Items Report 
Ms. Palka reported two new lines item for an aviation encouragement grant and NAVAID 
maintenance.  

Bid Summary Report 
Ms. Palka reported no new bid results.  

F. PLANNING AND PROGRAMMING PROGRAM REPORT 
Mr. Schutzman presented the Planning and Programming Program Update. 

General Matters 

Wyoming Aviation Capital Improvement Program (WACIP) Report Formatting Updates 
Mr. Schutzman detailed the formatting changes in the newly revised WACIP reports. The new 
reports list all of the statewide programs and the respective totals. The statewide programs are in 
the Statewide Line Items Report, and the commission may track spending under the approved 
line items.  

In future years, the budget reports will include lines detailing statewide projects that receive 
Airport Improvement Program (AIP) funding as a match for other federal grants.  

WACIP Update Process 
Mr. Schutzman reported that the division is nearing completion on the WACIP update cycle. As 
it is an annual process, Mr. Schutzman and his team will soon start work on the next update cycle.  

The comment period for the current cycle closed on February 2, and staff is working with the 
FAA Denver Airports District Office (ADO) to review and address comments received from 
airport sponsors. The FY 2025 budget and the FY 2026-30 plan will be available for commission 
consideration at the March business meeting.   

Priority Rating Model (PRM) Update 
Mr. Schutzman reported that the division sent a survey to the airports and consultants to gather 
issues or concerns with the current PRM, but no responses have been received. If any are received, 
Mr. Schutzman will bring the items before the PRM task forces. 
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The division has contracted a third party to facilitate/moderate the PRM task force meetings. The 
Wyoming Attorney General’s office is reviewing the contract, and the division will start 
scheduling meeting dates as soon as it is approved.  

Standard Reports 

Administrative Approvals Report 
Mr. Schutzman reported there were no administrative approvals this period.  

Recovered State Funds Report 
Mr. Schutzman reported that there were no recoveries during this period. The total recovered for 
FY2024 remains at $79,634.93.   

G. UNMANNED AIRCRAFT SYSTEMS PROGRAM UPDATE  
Ms. Taylor presented the Unmanned Aircraft Systems (UAS) Program Update.  

General Matters 

UAS Use Case—Avalanche Mitigation 
Following the discussion at the January business meeting, Ms. Taylor reached out to Dan 
Wallace, with WYDOT’s Avalanche Program, to inquire about the possibility of using drones 
for avalanche mitigation. Mr. Wallace is aware of the technology, but current FAA rules prevent 
the department from using it. The Alaska DOT received a special waiver to use UAS for 
avalanche mitigation that the contiguous 48 states have not typically been able to receive. Ms. 
Taylor reported that Washington (state) is currently working with the FAA to expand the use of 
this technology and WYDOT is closely monitoring those discussions. 

Mr. Wallace shared that—to date—WYDOT has not pushed to use the technology for 
avalanche mitigation because it has not matured enough to be practical and it is cost prohibitive. 
Currently, there is no platform on the market capable of dropping small charges, but new 
technology is in development. Once it is approved for commercial application, it is estimated 
that the system could cost as much as $100,000 to $150,000 per unit.   

Safety Management System (SMS) Board Meeting Update 
Ms. Taylor reported that a SMS board meeting was held last week. Meetings are typically held 
following incidents, but this meeting was held to discuss obtaining flight waivers from the FAA 
for flights conducted in controlled airspace. The current methods to obtain permission are 
cumbersome and/or time consuming, so the department would like to pursue a waiver allowing 
flights over a specified period—instead of seeking permission for individual flights and 
missions. Ms. Taylor will work with a consultant and the FAA over the next few months to 
apply for waivers in Cheyenne, Rawlins, and Sheridan.  

Following a question from Commissioner McClain, Mr. Schutzman clarified that controlled 
airspace extends five nautical miles from any civil airport.  
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VII. REGULAR BUSINESS

A. FY 2024 WACIP BUDGET MODIFICATIONS

Mr. Schutzman reported one modification this period for an increase of $40,000 in state funds
and $1,000,000 in federal funds allocated towards projects. The remaining state reserve is
currently $1,823,998.

Action: It was recommended by Mr. Schutzman, moved by Commissioner Duck, seconded by
Vice Chairman Blann, and unanimously carried to approve the FY 2024 WACIP budget
modifications as presented.

VIII. NEW BUSINESS

A. 2024 INTERNATIONAL AVIATION ART CONTEST

Mr. Schutzman reported that Wyoming restarted the state International Aviation Art Contest.
One entry was received from Kynleigh Davis, of Cokeville. Ms. Davis is a student at Cokeville
Junior/Senior High School, and her piece is titled “Strength in the Sky.”

The division will submit Ms. Davis’ artwork to the national contest, sponsored by NASAO if
she is successful in the national contest

Chairman McCormack thanked Ms. Davis—who joined the meeting via videoconference—for
her submission and commended her for her artistry.

Action: It was recommended by Mr. Schutzman, moved by Vice Chairman Blann, seconded by
Commissioner McClain, and unanimously carried to award Kynleigh Davis first place in Group
II of the Wyoming competition of the International Aviation Art Contest.

B. CONSIDERATION OF THE AWARD OF THE 2024 CRACK SEAL PROJECT

Ms. Palka reported that bids for the 2024 Crack Seal Project were opened at 9:00 a.m. on February
8, 2024. Three bids were received from qualifying bidders. Participating airports included:
Gillette, Hulett, Buffalo, Casper, Lusk, Newcastle, and Douglas

Action: It was recommended by Ms. Palka, moved by Commissioner McClain, seconded by
Commissioner Maier, and unanimously carried to approve the award of the 2024 Crack Seal
contract to the low bidder, Z&Z Seal Coating, Incorporated, and its subsidiaries of Billings,
Montana, having pre-qualified in accordance with the rules and regulations adopted by the
Wyoming Transportation Commission.

IX. EXECUTIVE SESSION
There was no need for an executive session.
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X. ANNOUNCEMENTS/REMINDERS
Airport Comments
Chairman McCormack recognized the airport directors in attendance and invited them to provide
updates to the commission.

Devon Brubaker, director of the Southwest Wyoming Regional Airport in Rock Springs, provided a
brief update on the terminal construction project. The airport is moving forward on the project with a
new contract manager at risk—Q&D Construction of Reno, Nevada. The contractor has been awarded a
Phase I early package, and work will begin in March.

The airport has received a guaranteed maximum price from Q&D Construction for the remainder of the
work on the project, but it is significantly higher than anticipated. Mr. Brubaker is working with the
FAA to secure additional funding for the project. He has also discussed the issue with the Aeronautics
Division, the Wyoming Business Council, and the Governor’s office.

Mr. Brubaker shared that the airport board is in litigation with the previous contractor and seeking to
recover all necessary damages, including the cost to finish the project. As the case is not expected to
conclude until April 2025, Mr. Brubaker is seeking alternative methods to fund the continuing
construction. A successful lawsuit would enable him to recover the project costs to reimburse state and
local partners. The airport board is committed to holding the original contractor accountable.

Following a question on project timelines from Chairman McCormack, Mr. Brubaker said he hopes to
have project funding secured by May 2024 for construction to recommence as soon as possible. The
terminal should be complete by June 2025, which is two years behind the original schedule.

Kyle Butterfield, Riverton city administrator, provided an update on the Central Wyoming Regional
Airport and commercial air service activities. He reported that in January 2024 the airport had the
highest number of enplanements for that month since 2002. The airport achieved these numbers despite
the continued lack of air service capacity. He thanked the commission and the division for their support
of air service in Riverton and other Wyoming communities.

Mr. Butterfield reported that the airport recently completed an apron reconstruction project. He stated
that almost every piece of pavement has been rehabilitated or replaced in the last 20 years. In the future,
he believes a terminal expansion project will be necessary with the increasing traffic, but he appreciates
all of the investments the commission has made to date.

Following a question from Vice Chairman Blann, Mr. Butterfield said that the airports catchment area
contains about 20,000 potential passengers. In 2023, the airport was able to obtain 13,000 passengers
from their catchment area.

Mr. Butterfield is currently the president of the WAC. He thanked the commission for their continued
support of the coalition and for attending the coalition’s conferences and legislative receptions.
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Commission Activities 
Ms. Chapman announced that the commission’s next business meeting will be held at 1:30 p.m. on March 
19, 2024, via videoconference.  

Commissioner Comments 
Chairman McCormack announced that the Yellowstone Regional Airport will dedicate its terminal in 
honor of the late Hank Coe—a former state senator who was instrumental in creating legislation 
supporting air service—at 9:00 a.m. on Friday, June 7, 2024. All of the commissioners are invited to 
attend the dedication. 

XI. ADJOURNMENT
It was moved by Commissioner McClain to adjourn and passed unanimously. Chairman McCormack
adjourned the meeting at 11:07 a.m. on February 14, 2024.
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A workshop for the Wyoming Department of Transportation (WYDOT) Aeronautics Commission 
was held in the I-80 Room, WYDOT-U Training Building, Cheyenne, on February 13, 2024. The 
workshop began at 1:00 p.m. 

The following commission members were present, constituting a quorum.  

The following WYDOT staff and guests were present and participated in the workshop. 

Other attendees included: Mike Kahler, Senior Assistant Attorney General; MacKenzie Sewell, 
Assistant Attorney General; Sheri Taylor, UAS Program Manager, WYDOT; Eric Wyatt, Senior 
Planner, WYDOT; Tiffany Romero, Grants and Programming Specialist, WYDOT; Luke Powell, 
Temporary Planner, WYDOT; and Tim Dolan, Airport Engineer, WYDOT. 

Pilot Wages Summary 
At the January 23, 2024 business meeting, the commissioners requested more information on the 
pilot contracts and wage negotiations for the mainline carriers. Ms. Johnson created an 
informational handout that listed the effective date of the contract, the term of the contract, and the 
contract costs for each of the five major airlines. 

Air Service Year-end Update 
Ms. Johnson provided an overview of the Air Service Development Program’s 2023 highlights. 
She began the presentation by sharing passenger totals, for calendar years 2019-2023, for each 
commercial service airport. Almost all of the Wyoming airports saw an increase in passenger 
numbers in 2023. The total enplanements for all Wyoming airports in 2023 was 1,463,810—the 
highest total passenger traffic ever recorded in the state.  

Bruce McCormack, Chairman, District 4 Steve Maier, Commissioner, District 5 
Jerry Blann, Vice Chairman , District 2 Sigsbee Duck, Commissioner, District At-large 
Dean McClain, Commissioner, District 1 Randy Harrop, Commissioner, District At-large 
Bill DeVore, Commissioner, District 3 Darin Westby, Ex Officio, WYDOT Director 

Brian Olsen, Aeronautics Administrator Tim Bradshaw, Airport Director, Cheyenne 
Regional Airport 

Mariah Johnson, Air Service Development 
Manager 

Cliff Cox, Director of Operations & 
Maintenance, Cheyenne Regional Airport 

Glenn Januska, Airport Director, Natrona 
County International Airport 

Vince Garcia,  Geographic Information 
Systems and Intelligent Transportation Systems 
Program Manager 

Cheryl Bean, Wyoming Aviation Heritage 
League 

Kimberly Chapman, Commission Secretary 
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Following a question from Vice Chairman Blann, Ms. Johnson shared that the legislature receives 
an annual report on air service development but it is aligned with the fiscal year (FY). Legislators 
also receive quarterly updates on air service. Ms. Johnson and Administrator Olsen are 
brainstorming methods to share the annual data. Chairman McCormack suggested sharing the data 
via a press release. 

Ms. Johnson provided information on the FY 2023 Air Service Enhancement Program (ASEP) 
grants. Commissioners may have previously seen this information at the Jackson Hole Air 
Improvement Resources’ Airline Rendezvous, but Ms. Johnson altered the table slightly in the 
interim. She added a line providing the total cost per passenger for each route supported by the 
ASEP. Previously, the table only supplied the state’s cost per passenger. The additional line item 
better illustrates the true cost of the service and the value the program provides to the state for its 
investment. 

Following a question from Chairman McCormack, Ms. Johnson explained that the total cost per 
passenger line item includes the total amount spent by the state and the local partner(s). The state 
cost per passenger line was not a true comparison between airports and routes as Cheyenne had a 
larger percentage of grant match than other airports. Therefore, the total cost per passenger line 
item provides a more accurate comparison between the routes. 

Ms. Johnson also provided information detailing FY 2023 expenditures for the Capacity Purchase 
Agreement (CPA). Since each CPA community receives the same support from the state—60 
percent state share with a 40 percent local match—Ms. Johnson did not provide a line item for the 
total cost per passenger. The state cost per passenger for Gillette was $11.88, Riverton was $18.94, 
Rock Springs was $14.30, and Sheridan was $14.11. 

Following a question from Chairman McCormack, Ms. Johnson shared that the state cost per 
passenger is calculated using the airport-specific block hour rate, the number of passengers, the 
total flight times, and fuel costs. The airline sets the block hour rate for each airport using stage 
length—the length of time from take-off to landing in a single leg of a flight. Administrator Olsen 
stated that flights of shorter duration typically have higher block hour rates.  

Administrator Olsen explained how SkyWest Airlines calculates Wyoming’s share of the CPA. 
SkyWest reviews the revenue from each route monthly, which is determined by multiplying the 
total number of monthly passengers by the established average fare. The airline then calculates the 
route costs by adding the total block hours flown and the fuel costs. If the cost exceeds the revenue, 
the CPA offsets the difference and the state seeks reimbursement from the local partners. SkyWest 
bills the state monthly, but are paid quarterly. The contract stipulates that profitable routes receive 
rolling credits, which can be used in leaner months.  

Ms. Johnson also shared initial figures on CPA performance from the first half of FY 2024. To 
date, no state funds have been expended in Gillette due to rolling credits received in the first two 

25



Draft Education Session Minutes Page 3 of 6 
February 13, 2024 
  

quarters of the year. Sheridan has also needed very little support for a similarly well-performing 
route.  

Ms. Johnson updated the commission on the progress of the statewide marketing grant project. 
The division on the to select a consultant/marketing firm. Aeronautics, along with several other 
WYDOT programs, is working with WYDOT Procurement to develop a comprehensive marketing 
request for proposal (RFP). The purpose of the RFP is to amass a list of marketing firms that the 
programs can consult for future projects. The RFP will be finalized and posted in the next few 
weeks. 

Ms. Johnson is currently compiling a list of firms that have expertise in air service or firms that 
have expressed interest in working with the division in the past. The RFP will be sent to the firms 
on Ms. Johnson’s list once it is posted publicly.  

Once the RFP closes later in the spring, the division will be able to engage the firm best equipped 
to assist the airports with marketing efforts. The chosen agency will also help the division design 
a comprehensive statewide marketing plan.  

Ms. Johnson shared the air service trends that will shape program priorities in 2024. While the 
pilot constraints are easing, industry experts anticipate the effects of the shortage to linger for the 
next 12 months. SkyWest feels that retention is trending upward but there is not enough 
consecutive months of data to confirm the trend.  

The division is working with SkyWest to add capacity back to Riverton and Rock Springs, which 
have been severely constrained for several years. SkyWest is aware of the issue, and discussions 
are occurring, but no agreements have been reached. 

Ms. Johnson shared that another major project in 2024 is the renegotiation of the block hour rates 
for FY 2025. She and Administrator Olsen are aware that the local partners need to know the rates 
for budgeting purposes, so they have initiated discussions with SkyWest. Ms. Johnson hopes to 
update the commission in the next month or so on the progress of the negotiations.  

Ms. Johnson is working to ensure that the local markets are ready to support larger aircraft in the 
future. She does not expect it to happen this year, but she wants to prepare the airports for the 
eventuality. 

Following a question from Commissioner Maier, Ms. Johnson stated that the division is attempting 
to forecast individual market performance on larger aircraft. The division hopes to provide the 
airlines with recommendations on which markets or routes can successfully utilize larger aircraft. 
Administrator Olsen confirmed that more airlines will retire 50-seat single-class, regional jets in 
favor of larger aircraft in the future. The department remains committed to providing [at least] 
twice-daily service in all Wyoming markets. 
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Airport Presentation 
Mr. Januska provided an update on the single engine air tanker (SEAT)/large air tanker (LAT) 
base project at the Natrona County International Airport in Casper. The Bureau of Land 
Management (BLM) and the U.S. Forest Service funded the project.  

The genesis for the project was the Casper Mountain fire in 2012. The Forest Service was 
interested in having a centrally located base to station large air tankers for fire emergencies.  

The current SEAT base consists of a building, a small parking ramp, and a 0.16 acre containment 
area. Due to the limitations imposed by the size of the current base and concerns over fire retardant 
entering the stormwater system, the airport began working with the BLM to fund the construction 
of a new base. It was also impossible to service LATs at the current SEAT base as it could not 
accommodate the larger aircraft. The Forest Service had to bring in a portable retardant facility to 
service the LATs, which costs about $500,000 every time the facility was set up. The facility was 
set up south of the terminal, away from the SEAT base.  

Mr. Januska provided a timeline of the project to-date. The airport initially worked with the BLM 
on project funding, but hoped to bring the Forest Service into the planning. Since the Forest Service 
was focused on building a base in Colorado, the airport proceeded to work with the BLM. The 
airport contracted Ardurra to complete the designs for the facility, with the BLM’s approval. 

Mr. Januska stated that the airport will pay to design and construct the facility, and the BLM will 
reimburse the airport once the project is complete. The BLM will then take possession of the 
facility and the airport will lease the land to the BLM.  

In July 2022, once the design for the new SEAT base was 95 percent complete, the Forest Service 
expressed an interest in expanding the facility to service LATs. Within a week—following 
discussions with the Forest Service and Ardurra—$2 million in additional Forest Service funds 
were added to expand the project scope to include the LAT base. The final designs were completed 
in November 2022. 

The project went out for bid in January 2023, but the bids came in about $800,000 higher than 
anticipated. Many discussions and negotiations took place over the following three months until 
the bid was awarded in April 2023. The BLM and the airport—in the form of a loan to the BLM—
provided the additional project funding. 

The new SEAT/LAT base will cover 6 acres and consists of a large section of asphalt for incoming 
aircraft, two concrete pads, a support building, a containment area for the tanks, and a retention 
basin for the runoff from the tankers. As part of the project, the BLM will also pay to reconstruct 
a portion of the taxiway leading to the new facility. 

Mr. Januska presented several pictures of the construction process. As of January 2024, the 
concrete pads are installed, the retention basin has been dug and lined, the support building is on 
site, utilities are installed, and the foundations for the tank facility are constructed. Asphalt paving 
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will occur in the spring. Mr. Januska anticipates that the facility will be operational in time for the 
2024 fire season. He also hopes to have the current SEAT base remediated by the end of the year. 

Following a question from Commissioner McClain, Mr. Januska stated that fuel will be supplied 
to the tankers by trucks from Atlantic Aviation or Aero Center. Following a question from Vice 
Chairman Blann, Mr. Januska shared that the new facility will be able to accommodate two LATs 
simultaneously but very large air tankers will be serviced south of the terminal. He also informed 
the commission that the BLM has a 30-year lease for the facility grounds.  

Following a question from Vice Chairman Blann, Mr. Januska provided an update on the National 
Championship Air Races. He was recently notified that Casper is on the selection committee’s 
shortlist for the new host city. Two other communities are also on the list, but have not been 
publicly announced. Following a question from Chairman McCormack, Mr. Januska shared that 
the selection committee intends to announce the new host city by the end of March 2024. 

The commission also discussed the use of larger aircraft at the Casper airport and the status of the 
Salt Lake City route. Mr. Januska shared that, prior to the pandemic, Casper received no financial 
assistance to support commercial air service. In November 2021, the airport set up a MRG with 
Delta Airlines. The entire MRG was $755,000 but after six months, the airport had only used 
$56,000. The service was performing so well that the airline scheduled a second flight on the route 
in October 2022. The second flight did not perform as well as expected, so the schedule was 
dropped to a once-daily flight.  

In order to boost capacity, the airport and airline negotiated to use a 76-seat aircraft on the route. 
Mr. Januska stated that the load factor levels have been unsatisfactory so far. The airport tried to 
market the route and support it in other ways, but it continues to underperform.  United Airlines 
flies four flights daily into Casper and have never needed financial assistance, so Mr. Januska 
knows a profitable model is possible. He is unsure why the Delta route is unable to achieve the 
same success. 

It seemed logical that the airport could move to a larger aircraft—even with a higher cost 
structure—and still generate revenue from the additional seats. However, the route has not reached 
a point where the revenue is offsetting the additional costs. There was discussion about scheduling 
and fares, but neither appear to be the main obstacle to customers using the service. 

 Following a question from Commissioner Duck, Mr. Januska shared that the there is a possibility 
to secure additional funding partners to help meet the 60 percent local match. 

Cheyenne Old Terminal & Air Traffic Control Tower Tour 
Ms. Bean, Mr. Cox, and Mr. Bradshaw provided a tour of the old terminal of the Cheyenne 
Regional Airport. The building, originally built and opened in 1960, has been vacant since the 
opening of the new terminal in 2018. The Wyoming Aviation History League sees much potential 
in the old building and are committed to saving the building and repurposing it for community use. 
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The League sought community feedback on the building through surveys and in-person visioning 
sessions. Community members suggested several potential uses for the building including an arts 
and aviation center, an aviation history museum, office space for Legend Aeroserve, small retail 
space, and a restaurant and/or bar. The building is large enough that it could be converted into a 
mixed-use space.  

The commission also toured the old air traffic control tower, located next to the old terminal on 8th 
Avenue. 

Transportation Management Center (TMC) Tour 
Mr. Garcia presented information on the history and functions of the TMC before leading the 
commissioners on a tour of the facility. The TMC and Dispatch Center are collocated in adjacent 
rooms in the basement of the Qwest Building in Cheyenne. 

While the TMC and Dispatch Center do coordinate efforts when major events occur, their primary 
functions differ. The TMC has several functions, including: dispatching the WYDOT maintenance 
fleet; supplying information on road conditions and weather, crash events, construction, variable 
speed limits and closures, and AMBER alerts; providing catastrophic event coordination; updating 
dynamic messaging signs; and so on. Since the centralization of operations at the TMC in 2008, 
better coordination has insured greater consistency of information and service to the public. 

The Dispatch Center principally handles communication and coordination for all Wyoming 
Highway Patrol (WHP) efforts, statewide. The center provides the communications link between 
the public, WHP, and other emergency services. Dispatchers ensure that troopers receive the 
necessary information to aid in emergencies and incidents safely and effectively. 

The education session adjourned at 5:05 p.m. 
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Wyoming Air Service Enhancement Program

STATE OF WYOMINGCreated: 3/7/2024

Air Service Budget Forecast

Budget 
Fiscal Year

2003

Standard Budget Appropriations to ASEP: $3,000,000.00

Grant Support: $34,000.00

Add'l Expenses (Data Purchase, Consulting, Marketing): $.00

(includes prior fiscal years)

(includes prior fiscal years)

(includes prior fiscal years)

Supplementals to ASEP Budget: $.00(includes prior fiscal years)

Exceptions to ASEP Budget: $.00(includes prior fiscal years)

Adjustments to ASEP Budget: $.00(includes prior fiscal years)

Beginning Balance: $3,000,000.00

Funding Notes: Senate file 120 (Enrolled Act 81) appropriated $3M ($2.5M from 
the budget reserve account and $500k from the transportation 
trust fund) to the WBC on March 17, 2003.  On June 30, 2005, the 
balance of the Air Service Enhancement account ($2,848,400) was 
transferred to WYDOT when the program was moved to 
Aeronautics.

Carryover Balance: $2,966,000.00

2004

Standard Budget Appropriations to ASEP: $.00

Grant Support: $308,000.00

Add'l Expenses (Data Purchase, Consulting, Marketing): $.00(Forecasted)

(Forecasted)

Supplementals to ASEP Budget: $.00

Exceptions to ASEP Budget: $.00

Adjustments to ASEP Budget: $.00

Beginning Balance: $2,966,000.00

Carryover Balance: $2,658,000.00
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Wyoming Air Service Enhancement Program

STATE OF WYOMINGCreated: 3/7/2024

Air Service Budget Forecast

Budget 
Fiscal Year

2005

Standard Budget Appropriations to ASEP: $.00

Grant Support: $2,229,066.59

Add'l Expenses (Data Purchase, Consulting, Marketing): $12,500.00(Forecasted)

(Forecasted)

Supplementals to ASEP Budget: $3,000,000.00

Exceptions to ASEP Budget: $.00

Adjustments to ASEP Budget: $.00

Beginning Balance: $5,658,000.00

Funding Notes: House Bill 53 (Enrolled Act 009 - Session Chapter 13) appropriated 
$3M (General Funds) to the ASE Account to carry out the ASE act.

Carryover Balance: $3,416,433.41

2006

Standard Budget Appropriations to ASEP: $.00

Grant Support: $265,600.00

Add'l Expenses (Data Purchase, Consulting, Marketing): $27,509.54(Forecasted)

(Forecasted)

Supplementals to ASEP Budget: $.00

Exceptions to ASEP Budget: $.00

Adjustments to ASEP Budget: $715,860.00

Beginning Balance: $4,132,293.41

A consortium of airports and WYDOT received a SCASDP Grant 
from the USDOT.  This money was used to conduct the 'Fly 
Wyoming' campaign.

Adjustment Notes:

Carryover Balance: $3,839,183.87
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Wyoming Air Service Enhancement Program

STATE OF WYOMINGCreated: 3/7/2024

Air Service Budget Forecast

Budget 
Fiscal Year

2007

Standard Budget Appropriations to ASEP: $3,000,000.00

Grant Support: $1,019,191.48

Add'l Expenses (Data Purchase, Consulting, Marketing): $.00(Forecasted)

(Forecasted)

Supplementals to ASEP Budget: $.00

Exceptions to ASEP Budget: $.00

Adjustments to ASEP Budget: ($122,862.00)

Beginning Balance: $6,716,321.87

Funding Notes: Standard Budget Appropriation

Transfers to Program 7721 (Admin) to pay for data purchases 
and other necessary info.

Adjustment Notes:

Carryover Balance: $5,697,130.39

2008

Standard Budget Appropriations to ASEP: $3,000,000.00

Grant Support: $909,602.37

Add'l Expenses (Data Purchase, Consulting, Marketing): $176,337.57(Forecasted)

(Forecasted)

Supplementals to ASEP Budget: $.00

Exceptions to ASEP Budget: $.00

Adjustments to ASEP Budget: $.00

Beginning Balance: $8,697,130.39

Funding Notes: Standard Budget Appropriation

B-11 Transfer from Program 7741 of $1069 was removed due to 
transfer error.

Adjustment Notes:

Carryover Balance: $7,611,190.45

Page 3 of 11
32



Wyoming Air Service Enhancement Program

STATE OF WYOMINGCreated: 3/7/2024

Air Service Budget Forecast

Budget 
Fiscal Year

2009

Standard Budget Appropriations to ASEP: $1,500,000.00

Grant Support: $2,518,649.43

Add'l Expenses (Data Purchase, Consulting, Marketing): $37,175.04(Forecasted)

(Forecasted)

Supplementals to ASEP Budget: $.00

Exceptions to ASEP Budget: $.00

Adjustments to ASEP Budget: ($120,000.00)

Beginning Balance: $8,991,190.45

Funding Notes: Standard Budget Appropriation.  The appropriation was reduced by 
half by Gov. Freundenthal.

Transfers to Program 7721 to pay for data purchaces and other 
necessary purchases.

Adjustment Notes:

Carryover Balance: $6,435,365.98

2010

Standard Budget Appropriations to ASEP: $1,500,000.00

Grant Support: $2,685,475.33

Add'l Expenses (Data Purchase, Consulting, Marketing): $616,092.60(Forecasted)

(Forecasted)

Supplementals to ASEP Budget: $.00

Exceptions to ASEP Budget: $.00

Adjustments to ASEP Budget: $.00

Beginning Balance: $7,935,365.98

Funding Notes: Standard Budget Appropriation

Carryover Balance: $4,633,798.05

2011

Standard Budget Appropriations to ASEP: $1,500,000.00

Grant Support: $4,196,714.37

Add'l Expenses (Data Purchase, Consulting, Marketing): $.00(Forecasted)

(Forecasted)

Supplementals to ASEP Budget: $.00

Exceptions to ASEP Budget: $.00

Adjustments to ASEP Budget: $.00

Beginning Balance: $6,133,798.05

Funding Notes: Standard Budget Appropriation

Carryover Balance: $1,937,083.68
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Wyoming Air Service Enhancement Program

STATE OF WYOMINGCreated: 3/7/2024

Air Service Budget Forecast

Budget 
Fiscal Year

2012

Standard Budget Appropriations to ASEP: $1,500,000.00

Grant Support: $3,466,961.30

Add'l Expenses (Data Purchase, Consulting, Marketing): $126,300.00(Forecasted)

(Forecasted)

Supplementals to ASEP Budget: $3,949,668.00

Exceptions to ASEP Budget: $.00

Adjustments to ASEP Budget: $.00

Beginning Balance: $7,386,751.68

Funding Notes: Standard Budget Appropriation of $1.5M. And a supplemental 
appropriation of $3.949M.

Supplemental appropriation of $3.949M.Adjustment Notes:

Carryover Balance: $3,793,490.38

2013

Standard Budget Appropriations to ASEP: $1,500,000.00

Grant Support: $2,315,548.52

Add'l Expenses (Data Purchase, Consulting, Marketing): $8,280.00(Forecasted)

(Forecasted)

Supplementals to ASEP Budget: $.00

Exceptions to ASEP Budget: $3,000,000.00

Adjustments to ASEP Budget: $.00

Beginning Balance: $8,293,490.38

Funding Notes: Standard Budget Appropriation

This budget adjustment was due to a B-11 from Kevin - $82,881 
was for the local share of the SCASDP project, and $490,637 
was an increase due to the accounting of the local share for 
projects in RKS and GCC. This B-11 was removed due to double 
counting the of local share.

Adjustment Notes:

Carryover Balance: $5,969,661.86
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Wyoming Air Service Enhancement Program

STATE OF WYOMINGCreated: 3/7/2024

Air Service Budget Forecast

Budget 
Fiscal Year

2014

Standard Budget Appropriations to ASEP: $1,500,000.00

Grant Support: $1,349,887.72

Add'l Expenses (Data Purchase, Consulting, Marketing): $325,500.00(Forecasted)

(Forecasted)

Supplementals to ASEP Budget: $.00

Exceptions to ASEP Budget: $.00

Adjustments to ASEP Budget: ($120,000.00)

Beginning Balance: $7,349,661.86

Funding Notes: Standard Budget Appropriation minus a budget cut of 8% for one 
year.

8% Budget reduction for the year.Adjustment Notes:

Carryover Balance: $5,674,274.14

2015

Standard Budget Appropriations to ASEP: $1,440,000.00

Grant Support: $1,618,261.88

Add'l Expenses (Data Purchase, Consulting, Marketing): $10,857.36(Forecasted)

(Forecasted)

Supplementals to ASEP Budget: $.00

Exceptions to ASEP Budget: $3,548,565.00

Adjustments to ASEP Budget: $1,963.00

Beginning Balance: $10,664,802.14

Funding Notes: New Standard Budget Appropriation including budget cuts of 8% for 
two years (2015 and 2016).  Also includes Exception request of 
$3,798,565 minus $250,000 legislative cut initiated by JAC.

$1,963.83 adjustment made to reconcile with SOF.Adjustment Notes:

Carryover Balance: $9,035,682.90
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Wyoming Air Service Enhancement Program

STATE OF WYOMINGCreated: 3/7/2024

Air Service Budget Forecast

Budget 
Fiscal Year

2016

Standard Budget Appropriations to ASEP: $1,440,000.00

Grant Support: $4,136,803.86

Add'l Expenses (Data Purchase, Consulting, Marketing): $185,735.00(Forecasted)

(Forecasted)

Supplementals to ASEP Budget: $.00

Exceptions to ASEP Budget: $.00

Adjustments to ASEP Budget: $.00

Beginning Balance: $10,475,682.90

Funding Notes: New Standard Budget Appropriation including budget cuts of 8% for 
two years (2015 and 2016).

Carryover Balance: $6,153,144.04

2017

Standard Budget Appropriations to ASEP: $1,312,450.00

Grant Support: $1,947,992.72

Add'l Expenses (Data Purchase, Consulting, Marketing): $175,000.00(Forecasted)

(Forecasted)

Supplementals to ASEP Budget: $.00

Exceptions to ASEP Budget: $.00

Adjustments to ASEP Budget: $.00

Beginning Balance: $7,465,594.04

Funding Notes: ($20,397.00) general funds cut per legislature, ( $107,152.50 ) 
reduction per Gov.

N/AAdjustment Notes:

Carryover Balance: $5,342,601.32
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Wyoming Air Service Enhancement Program

STATE OF WYOMINGCreated: 3/7/2024

Air Service Budget Forecast

Budget 
Fiscal Year

2018

Standard Budget Appropriations to ASEP: $1,312,450.00

Grant Support: $2,655,184.88

Add'l Expenses (Data Purchase, Consulting, Marketing): $150,000.00(Forecasted)

(Forecasted)

Supplementals to ASEP Budget: $.00

Exceptions to ASEP Budget: $.00

Adjustments to ASEP Budget: $.00

Beginning Balance: $6,655,051.32

Funding Notes: ($20,397.00) general funds cut per legislature, ( $107,152.50 ) 
reduction per Gov.

Carryover Balance: $3,849,866.44

2019

Standard Budget Appropriations to ASEP: $1,312,450.00

Grant Support: $3,959,477.53

Add'l Expenses (Data Purchase, Consulting, Marketing): $150,000.00(Forecasted)

(Forecasted)

Supplementals to ASEP Budget: $.00

Exceptions to ASEP Budget: $.00

Adjustments to ASEP Budget: ($251,746.00)

Beginning Balance: $4,910,570.44

Funding Notes: Assumes ($20,397.00) general funds cut per legislature, ( 
$107,152.50 ) reduction per Gov.

One time charge of (251,746.39)Variance between carry 
forward amount on 09/10 SoF from 03/04 biennium and the 
correct carry forward amount which was on a B-11 on Jan 4, 
2010. Consists of 34,041 consulting fees kept by WBC and 
$217,705 funds transferred for ASE admin

Adjustment Notes:

Carryover Balance: $801,092.91
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Wyoming Air Service Enhancement Program

STATE OF WYOMINGCreated: 3/7/2024

Air Service Budget Forecast

Budget 
Fiscal Year

2020

Standard Budget Appropriations to ASEP: $1,312,450.00

Grant Support: $379,702.18

Add'l Expenses (Data Purchase, Consulting, Marketing): $150,000.00(Forecasted)

(Forecasted)

Supplementals to ASEP Budget: $.00

Exceptions to ASEP Budget: $.00

Adjustments to ASEP Budget: $.00

Beginning Balance: $2,113,542.91

Funding Notes: Assumes ($20,397.00) general funds cut per legislature, ( 
$107,152.50 ) reduction per Gov.

(11/15) Removed $1,000,000 for expenditure only in FY 2020 
per Senate Enrolled Act 40 (2018)

Adjustment Notes:

Carryover Balance: $1,583,840.73

2021

Standard Budget Appropriations to ASEP: $1,312,450.00

Grant Support: $576,451.48

Add'l Expenses (Data Purchase, Consulting, Marketing): $150,000.00(Forecasted)

(Forecasted)

Supplementals to ASEP Budget: $.00

Exceptions to ASEP Budget: $.00

Adjustments to ASEP Budget: $.00

Beginning Balance: $2,896,290.73

Carryover Balance: $2,169,839.25

2022

Standard Budget Appropriations to ASEP: $1,312,450.00

Grant Support: $881,722.12

Add'l Expenses (Data Purchase, Consulting, Marketing): $150,000.00(Forecasted)

(Forecasted)

Supplementals to ASEP Budget: $.00

Exceptions to ASEP Budget: $.00

Adjustments to ASEP Budget: $.00

Beginning Balance: $3,482,289.25

Carryover Balance: $2,450,567.13
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Wyoming Air Service Enhancement Program

STATE OF WYOMINGCreated: 3/7/2024

Air Service Budget Forecast

Budget 
Fiscal Year

2023

Standard Budget Appropriations to ASEP: $1,312,450.00

Grant Support: $2,142,233.20

Add'l Expenses (Data Purchase, Consulting, Marketing): $150,000.00(Forecasted)

(Forecasted)

Supplementals to ASEP Budget: $.00

Exceptions to ASEP Budget: $.00

Adjustments to ASEP Budget: $.00

Beginning Balance: $3,763,017.13

Funding Notes: Filler when no fiscal years are determined.

2023Adjustment Notes:

Carryover Balance: $1,470,783.93

2024

Standard Budget Appropriations to ASEP: $1,312,450.00

Grant Support: $1,870,000.00

Add'l Expenses (Data Purchase, Consulting, Marketing): $150,000.00(Forecasted)

(Forecasted)

Supplementals to ASEP Budget: $.00

Exceptions to ASEP Budget: $.00

Adjustments to ASEP Budget: $.00

Beginning Balance: $2,783,233.93

2024Adjustment Notes:

Carryover Balance: $763,233.93

2025

Standard Budget Appropriations to ASEP: $1,312,450.00

Grant Support: $1,550,000.00

Add'l Expenses (Data Purchase, Consulting, Marketing): $150,000.00(Forecasted)

(Forecasted)

Supplementals to ASEP Budget: $.00

Exceptions to ASEP Budget: $.00

Adjustments to ASEP Budget: $.00

Beginning Balance: $2,075,683.93

2025 ForecastAdjustment Notes:

Carryover Balance: $375,683.93

Page 10 of 11
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Wyoming Air Service Enhancement Program

STATE OF WYOMINGCreated: 3/7/2024

Air Service Budget Forecast

Budget 
Fiscal Year

2026

Standard Budget Appropriations to ASEP: $1,312,450.00

Grant Support: $1,200,000.00

Add'l Expenses (Data Purchase, Consulting, Marketing): $150,000.00(Forecasted)

(Forecasted)

Supplementals to ASEP Budget: $.00

Exceptions to ASEP Budget: $.00

Adjustments to ASEP Budget: $.00

Beginning Balance: $1,688,133.93

2026 ForecastAdjustment Notes:

Carryover Balance: $338,133.93

2027

Standard Budget Appropriations to ASEP: $1,312,450.00

Grant Support: $.00

Add'l Expenses (Data Purchase, Consulting, Marketing): $150,000.00(Forecasted)

(Forecasted)

Supplementals to ASEP Budget: $.00

Exceptions to ASEP Budget: $.00

Adjustments to ASEP Budget: $.00

Beginning Balance: $1,650,583.93

2027 ForecastAdjustment Notes:

Carryover Balance: $1,500,583.93

Page 11 of 11
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Wyoming Department of Transportation - Division of Aeronautics
Capacity Purchase Agreement (CPA) Budget Forecast

State Only 60% Match
3/7/2024

FY 2023

FY2022 Ending Balance ($ 17,069,267.18)

 Forecast  Invoiced 

Gillette ($ (1,596,000.00) ($ (464,432.34)   

Riverton ($ (2,202,000.00) ($ (527,387.59)   

Rock Springs ($ (2,300,400.00) ($ (431,794.55)   

Sheridan ($ (1,643,400.00) ($ (644,822.30)   

Total State Share ($ (7,741,800.00) ($ (2,068,436.78)

New Ending Balance ($ 9,327,467.18) ($ 15,000,830.40)

FY 2024

Beginning Balance $9,327,467.18 ($ 15,000,830.40)

Forecast  Invoiced 

Gillette ($ (1,656,000.00) ($ (136,173.61)   

Riverton ($ (2,292,000.00) ($ (590,133.60)   

Rock Springs ($ (2,383,800.00) ($ (579,876.88)   

Sheridan ($ (1,710,000.00) ($ (416,107.70)   

Total State Share ($ (8,041,800.00) ($ (1,722,291.79)

New Ending Balance $1,285,667.18 $13,278,538.61

FY 2025

Beginning Balance $1,285,667.18 $13,278,538.61

Forecast  Invoiced 

Gillette ($ (1,728,000.00) ($ - )

Riverton ($ (2,395,200.00) ($ - )

Rock Springs ($ (2,480,400.00) ($ - )

Sheridan ($ (1,789,800.00) ($ - )

State Share (Forecast) ($ (8,393,400.00) ($ - )

New Ending Balance ($ (7,107,732.82)

*FY from July 1 through June 30
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Wyoming Air Service Enhancement Program

STATE OF WYOMING

Status

Project 
Number

Maximum 
State Share

Created: 3/7/2024

Start 
CY

Percent of Grant Projects by City 

Airline

Start 
FY

Project 
Recoveries

CasperCommunity:

Finaled ASE01 1,633,5202004 Northwest Airlines2005 0

Finaled ASE16 6,30020072007 0

Finaled ASE17 27,0002008 United Airlines2008 0

Finaled ASE24 26,0992008 Allegiant Air2008 0

Finaled ASE22 320,0002008 United Airlines2008 0

Finaled ASCPR01 25,1092021 SkyWest - SLC2022 0

Approved ASCPR02 240,0002022 SkyWest - SLC2023 240,000

Approved ASCPR03 352,2332023 SkyWest - SLC2023 352,233

Approved ASCPR04 320,00020232024 320,000

Sub-total: $2,950,262 7.11% $912,233

CheyenneCommunity:

Finaled AMERAIR 1,400,0002010 American Eagle2011 0

Finaled ARASE42 850,0002011 American Eagle2012 0

Finaled ASCYS01 580,0002018 American Airlines2019 0

Finaled ASCYS02 239,7022019 American Airlines2020 0

Finaled ASCYS03 313,3452020 SkyWest - DEN2021 0

Finaled ASCYS04 716,6132021 SkyWest - DEN2022 0

Closed ASCYS05 1,350,0002022 SkyWest - DEN2023 244,491

Approved ASCYS06 1,350,0002023 SkyWest - DEN2024 1,350,000

Sub-total: $6,799,660 16.40% $1,594,491

Page 1 of 6
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Wyoming Air Service Enhancement Program

STATE OF WYOMING

Status

Project 
Number

Maximum 
State Share

Created: 3/7/2024

Start 
CY

Percent of Grant Projects by City 

Airline

Start 
FY

Project 
Recoveries

CodyCommunity:

Finaled WBC01 117,6002004 SkyWest - DEN2004 0

Finaled ASE06 190,4002004 SkyWest - DEN2004 0

Finaled ASE07 114,4002005 SkyWest - DEN2005 0

Finaled AERE807 165,6002005 SkyWest - DEN2006 0

Finaled ASE09 02006 SkyWest - DEN2006 0

Finaled ASE11 49,7962006 SkyWest - DEN2007 0

Finaled ASE12 31,50020072007 0

Finaled ASE14 208,5512007 SkyWest - DEN2008 0

Finaled ASE13 97,9072007 SkyWest - SLC2007 0

Finaled ASE26 240,0002008 SkyWest - SLC2009 0

Finaled ASE25 320,0002008 SkyWest - DEN2009 0

Finaled ARASE33 382,5002009 SkyWest - DEN2010 0

Finaled ARASE36 19,59920102010 0

Finaled ARASE37 233,9782010 SkyWest - DEN2011 0

Finaled ARASE46 28,7642011 SkyWest - DEN2012 0

Finaled ASCOD01 140,0442012 SkyWest - DEN2013 0

Finaled ASCOD02 8,3842014 United Airlines2014 0

Finaled ASCOD03 02015 United Airlines2015 0

Finaled ASCOD04 53,7492016 United Airlines2016 0

Finaled ASCOD05 33,8642017 United Airlines2017 0

Finaled ASCOD07 41,2502019 United Airlines2019 0

Approved ASCOD08 63,1062021 United Airlines2021 63,106

Sub-total: $2,540,993 6.13% $63,106
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Wyoming Air Service Enhancement Program

STATE OF WYOMING

Status

Project 
Number

Maximum 
State Share

Created: 3/7/2024

Start 
CY

Percent of Grant Projects by City 

Airline

Start 
FY

Project 
Recoveries

GilletteCommunity:

Finaled ASE04 128,1272005 Great Lakes Airlines2005 0

Finaled ARASE20 799,0362008 SkyWest - SLC2009 0

Finaled ASE18 64,00020092008 0

Finaled ARASE28 771,4452009 SkyWest - SLC2010 0

Finaled ARASE31 64,00020092010 0

Finaled ARASE40 615,3982010 SkyWest - SLC2011 0

Finaled ARASE44 619,9962011 SkyWest - SLC2011 0

Finaled ARASE45 1,186,2302011 SkyWest - SLC2012 0

Finaled ASGCC01 1,052,4802012 SkyWest - SLC2013 0

Finaled ASGCC02 836,8122013 SkyWest - SLC2014 0

Finaled ASGCC03 641,5812014 SkyWest - SLC2015 0

Finaled ASGCC04 1,104,0002015 SkyWest - SLC2016 0

Sub-total: $7,883,106 19.01% 0
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Wyoming Air Service Enhancement Program

STATE OF WYOMING

Status

Project 
Number

Maximum 
State Share

Created: 3/7/2024

Start 
CY

Percent of Grant Projects by City 

Airline

Start 
FY

Project 
Recoveries

JacksonCommunity:

Finaled ASE02 125,0002004 American Airlines2005 0

Finaled AERE505 100,0002005 American Airlines2006 0

Finaled ASE10 117,8282006 American Airlines2007 0

Finaled ASE15 200,0002007 American Airlines2008 0

Finaled ASE23 200,0002008 American Airlines2009 0

Finaled ARASE27 200,0002009 American Airlines2010 0

Finaled ARASE35 150,0002010 American Airlines2011 0

Finaled ARASE41 168,5152011 American Airlines2012 0

Finaled ARASE47 90,6772012 United Airlines2013 0

Finaled ASJAC01 02013 United Airlines2014 0

Finaled ASJAC02 100,3732014 United Airlines2015 0

Finaled ASJAC03 111,0632015 United Airlines2016 0

Finaled ASJAC05 94,1692016 United Airlines2017 0

Finaled ASJAC06 170,5092017 United Airlines2018 0

Closed ASJAC07 180,0002019 American Airlines2019 0

Closed ASJAC08 140,0002020 American Airlines2020 0

Finaled ASJAC10 60,0002020 Delta Airlines2021 0

Closed ASJAC09 140,0002020 American Airlines2021 0

Finaled ASJAC11 80,0002021 American Airlines2022 0

Closed ASJAC12 60,0002021 Delta Airlines2022 0

Approved ASJAC13 140,0002022 American Airlines2023 140,000

Approved ASJAC14 60,0002022 Delta Airlines2023 60,000

Approved ASJAC15 140,0002023 American Airlines2024 140,000

Approved ASJAC16 60,0002023 Delta Airlines2024 60,000

Sub-total: $2,888,134 6.96% $400,000

LaramieCommunity:

Finaled ASE30 186,04520092009 0

Sub-total: $186,045 0.45% 0
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Wyoming Air Service Enhancement Program

STATE OF WYOMING

Status

Project 
Number

Maximum 
State Share

Created: 3/7/2024

Start 
CY

Percent of Grant Projects by City 

Airline

Start 
FY

Project 
Recoveries

RivertonCommunity:

Finaled CASE03 128,9342005 Great Lakes Airlines2005 0

Finaled ASRIW01 1,193,0902016 Key Lime Airlines (d2017 0

Finaled ASRIW02 1,019,9862017 Key Lime Airlines (d2018 0

Finaled ASRIW03 1,220,1942018 Key Lime Airlines (d2019 0

Sub-total: $3,562,204 8.59% 0

Rock SpringsCommunity:

Finaled  ASE03 99,0862004 Great Lakes Airlines2005 0

Finaled ARASE21 709,5682008 SkyWest - SLC2009 0

Finaled ARASE32 64,00020092009 0

Finaled ASE19 63,95320092008 0

Finaled ARASE29 570,8472009 SkyWest - SLC2010 0

Finaled ARASE38 613,0842010 SkyWest - SLC2010 0

Finaled ARASE39 64,00020102010 0

Finaled ARASE43 1,177,3422010 SkyWest - SLC2011 0

Finaled ARASE48 1,233,4522012 SkyWest - SLC2012 0

Finaled ASRKS01 1,032,3472013 SkyWest - SLC2013 0

Finaled ASRKS03 876,3082014 SkyWest - SLC2015 0

Finaled ASRKS02 504,6922014 SkyWest - SLC2014 0

Finaled ASRKS04 540,7802015 SkyWest - DEN2016 0

Finaled ASRKS05 626,8702016 SkyWest - DEN2017 0

Finaled ASRKS06 444,7042017 SkyWest - DEN2018 0

Finaled ASRKS07 715,5142019 SkyWest - DEN2019 0

Sub-total: $9,336,546 22.52% 0

SheridanCommunity:

Closed CSSHR01 2,327,2122015 Key Lime Airlines (d2016 0

Finaled CSSHR02 1,019,9862017 Key Lime Airlines (d2018 0

Finaled CSSHR03 1,222,5202018 Key Lime Airlines (d2019 0

Sub-total: $4,569,718 11.02% 0
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Wyoming Air Service Enhancement Program

STATE OF WYOMING

Status

Project 
Number

Maximum 
State Share

Created: 3/7/2024

Start 
CY

Percent of Grant Projects by City 

Airline

Start 
FY

Project 
Recoveries

StatewideCommunity:

Finaled SHE 34,00020042003 0

Finaled SCAS205 715,86020072007 0

Sub-total: $749,860 1.81% 0

$41,466,527Grand Totals: 100.00% $2,969,830
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Wyoming Department of Transportation - Division of Aeronautics

2024 Monthly Load Factor Report by Route

2/1/2024

January February March April May June July August September October November December

ATLJAC

CYSDEN 64.70% 73.70%

CPRDEN 74.90%

CPRSLC 43.90% 41.30%

CODDEN

DENGCC 76.30% 81.00%

DENLAR 48.30% 47.50%

DENRIW 67.50% 67.20%

DENRKS 69.40% 67.70%

DENSHR 69.10% 69.00%

DFWJAC

JAC (all flights) 69.53%
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Wyoming Department of Transportation - Division of Aeronautics

2023 Monthly Load Factor Report by Route

2/1/2024

January February March April May June July August September October November December

ATLJAC 79.10% 79.10% 73.50% 79.70%

CYSDEN 68.40% 79.40% 62.70% 57.30% 0.00% 0.00% 0.00% 0.00% 66.70% 74.60% 78.20% 75.70%

CPRDEN 77.20% 77.20% 77.40% 83.90% 71.30% 76.00% 77.00% 84.70% 63.20% 62.40% 75.00% 78.60%

CPRSLC 53.90% 54.10% 70.20% 62.30% 61.20% 72.20% 45.50% 48.20% 44.90% 52.70% 59.10% 54.70%

CODDEN 81.70% 86.10% 84.70% 86.80% 89.06% 78.31% 86.50% 64.33% 91.49% 99.10% 92.48%

DENGCC 80.00% 86.50% 90.60% 86.50% 87.20% 86.40% 82.00% 86.40% 83.50% 87.60% 82.90% 83.70%

DENLAR 44.70% 47.50% 55.10% 51.70% 55.60% 49.00% 55.30% 58.10% 57.30% 53.70% 58.40% 58.70%

DENRIW 72.40% 78.40% 78.10% 75.50% 70.00% 75.90% 69.40% 69.40% 68.20% 64.50% 70.40% 73.00%

DENRKS 83.30% 83.10% 83.80% 75.40% 73.90% 67.80% 71.60% 73.70% 72.70% 73.60% 76.20% 77.30%

DENSHR 73.30% 77.90% 82.20% 77.90% 82.40% 88.00% 85.30% 89.30% 84.60% 80.80% 71.30% 75.50%

DFWJAC 80.10% 75.30% 69.30% 76.40%

JAC (all flights) 77.01% 74.40% 72.52% 68.70% 78.20% 79.61% 83.22% 85.05% 87.79% 82.61% 71.99%

Average Quarterly Load Factor by Route

Q1 Q2 Q3 Q4

ATLJAC 77.23% 79.70%

CYSDEN 70.17% NA NA 76.17%

CPRDEN 77.27% 77.07% 74.97% 72.00%

CPRSLC 59.40% 65.23% 46.20% 55.50%

CODDEN 84.17% 84.72% 80.77%

DENGCC 85.70% 86.70% 83.97% 84.73%

DENLAR 49.10% 52.10% 56.90% 56.93%

DENRIW 76.30% 73.80% 69.00% 69.30%

DENRKS 83.40% 72.37% 72.67% 75.70%

DENSHR 77.80% 82.77% 86.40% 75.87%

DFWJAC 74.90% 76.40%

JAC (all 
flights) 74.64% 75.50% 85.35%
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Change Orders Report
WACIP Construction Projects

Change Order Entry Date: 02/01/2024 - 03/12/2024

Change Order 
Date

Change Order 
Number

Supplemental 
Agreement Number

Document Upload 
Date Change Order Explanation Change Order 

Amount
Revised Contract 

Amount

Airport: Casper - Natrona County International Airport State Project Number: ACP026 Project Description: Rehabilitate Access Road

11/7/2022 3 11/29/2022 Traffic control equipment $3,570.00 $1,308,060.00

11/7/2022 4 11/28/2022 Quantity reconciliation ($97,261.70) $1,218,858.30

11/27/2023 2 2/26/2024 Final quantity reconciliation. ($16,015.81) $742,688.69

Airport: Jackson Hole Airport State Project Number: AJA001 Project Description: Reconstruct Runway 1/19

9/13/2021 1 9/13/2021

This change order is directing Knife River to crush additional 
subbase (P-154) for potential use on the A2 & A4 
connectors that are anticipated to be awarded. This change 
order is eligible, but is pending additional federal funds. 

$138,400.00 $32,912,453.60

9/15/2021 2 9/17/2021

This is a non-federal change order for the additional of a 
GSE road and duct bank installation. The GSE road will 
increase safety for baggae trucks that currently have to gain 
significant speed uphill in the winter so they don't get stuck. 
They cross a pedestrian walkway for passengers going to 
and from the further commercial parking spaces, which is 
unsafe. The duct bank will provide emergency 
communications between the terminal and ATCT, as well as 
a tie-in for future ARFF emergency commuinications.

$538,781.43 $33,451,235.03

11/2/2021 3 11/15/2021

No change to the contract time. GTNP re-evaluated their 
decision on how best to protect the sage grouse during 
breeding season. This required the batch plant to be moved, 
which requires additional clearing & grubbing, topsoil, and 
seeding. In order to not extend the contract time or put the 
contractor at a significant time disadvantage, there was also 
a change to allow for slot drains to be installed after paving, 
which includes additional pavement removal for installation. 
The gradation in the FDR spec was revised to work with 
available material.

$50,625.00 $37,844,759.02

Data Source: BlackCat Aviation Data Management System Printed: 3/12/2024 2:40:39 PM 50



Change Order 
Date

Change Order 
Number

Supplemental 
Agreement Number

Document Upload 
Date Change Order Explanation Change Order 

Amount
Revised Contract 

Amount

2/21/2022 4 3/24/2022

Quantity adjustments for items associated with centerline & 
edge lights for the RW (counterpoise, ground rods, conduit). 
Revised P-403 & 401 testing methods from Marshall to 
Gyratory - both are allowed by federal specs (no cost); 
changed at contractor request and was previously 
approved/used in Phase 1 work. Removed laser profile 
inspection requirements from slot drain work item (no cost). 
No change to contract time.

$174,715.00 $38,019,474.02

4/11/2022 5 4/11/2022

This is a locally funded change order to add TW A milling 
and add quantities to P-401 and P-603a. The purpose is to 
use both the P-401 test strip plus this additional quantity to 
do the repair work needed on TW A.

$99,585.00 $685,366.43

4/25/2022 6 5/3/2022

GTNP determined that the seed needed for the project 
would be donated to the contractor instead of being 
purchased by the contractor or airport. 

Added work to account for RW 1 MALS threshold 
foundation.

Added work to Schedule III for additional pavement removal 
depth on TW A1, discovered during construction.

($51,378.50) $38,067,680.52

5/18/2022 7 5/10/2022

This is a local-only change order to add two additional 
incentive payments for Knife River. The first is $100,000 if 
the JHAB & Knife River can agree to terms and set a date 
for a runway opening even to happen on or before June 26, 
2022. This is a way to thank the community for their support 
and allow people an opportunity to walk the runway before it 
reopens. The second is up to an additional $150,000 if the 
contractor is able to complete %50 of the slot drains on the 
southern portion of the runway in phase 2 (current RW 
closure). This will reduce noise disruption to nearby 
residents in phase 3. This revises the total possible 
incentive pay for this project to be up to $1,250,000, all of 
which is locally funded.

$0.00 $38,067,680.52

6/6/2022 8 6/21/2022

The team was very happy with how the P-207b FDR 
chemically stabilized base performed on the runway and 
elected to use that instead of the millings for perimeter 
roads, as it was bid. There were less asphalt millings 
available than anticipated for the road.

An existing duct bank conflicted with the proposed RW 
grades and needs to be lowered (that possibility was laid 
out in IFC plans). Homerun circuits were removed in order 
to lower the duct bank

$99,478.00 $38,167,428.52

Printed: 3/12/2024 2:40:39 PM

Change Orders Report, WACIP Construction Projects, Document Upload Date: 02/01/2024 - 03/12/2024 
Data Source: BlackCat Aviation Data Management System 51



Change Order 
Date

Change Order 
Number

Supplemental 
Agreement Number

Document Upload 
Date Change Order Explanation Change Order 

Amount
Revised Contract 

Amount

8/19/2022 9 8/25/2022

The slot drains are encased in concrete, which could be 
confused for white markings along the runway. Added tack 
coat to 'paint' them.

Added tackifier to provide dust control and help secure the 
seed in areas where jet blast is experienced. The seed is 
specifically selected for GTNP and is expensive to replace.

$61,300.00 $38,228,728.52

2/1/2024 13 3/4/2024

The values shown are for the federally funded portions and 
does not the include local only change orders. This change 
order is to add work on the Vehicle Service Road that was 
cut from the project early on due to anticipated budget 
constraints. Since then, the project came in under budget 
and the Part 139 inspectors have noted the VSR as a 
deficiency. The work is to move the VSR outside the RSA 
and will include a bridge over a historical ditch on the west 
side of the RW 1 end.

$840,665.00 $38,384,027.09

Printed: 3/12/2024 2:40:39 PM

Change Orders Report, WACIP Construction Projects, Document Upload Date: 02/01/2024 - 03/12/2024 
Data Source: BlackCat Aviation Data Management System 52



Statewide Line Item Balances
Fiscal Year: 2024

Execution Date: 01/30/2024 - 03/06/2024

Aviation 
Encouragement Marketing

Beginning Balance: $0.00 $0.00 $0.00 $0.00 $0.00

Recovered Funds:

Transferred Funds: $100,000.00 $1,290,000.00 $450,000.00 $100,000.00 $152,500.00

Carryover Funds: $0.00 $0.00 $0.00 $0.00 $38,054.20

Balance on WACIP: $100,000.00 $1,290,000.00 $450,000.00 $100,000.00 $190,554.20

Allocated to Projects: $6,000.00 $991,800.00 $50,000.00 $100,000.00 $88,804.00

Balance Remaining: $94,000.00 $298,200.00 $400,000.00 $0.00 $101,750.20 $0.00

Airport Project Number WACIP Description Aviation 
Encouragement Crack Seal Marketing Mountain AWOS NAVAID Windsocks

Afton - Lincoln County 
Municipal Airport AAF028X 2023 NAVAID Maintenance $0.00

Cody - Yellowstone 
Regional Airport ACO037X

2024 Aviation 
Encouragement - Santa Fly-
In

$3,500.00

Cowley - North Big 
Horn County Airport AU6023X 2024 NAVAID Maintenance $2,988.80

Dixon Airport - Carbon 
County ADW023X 2024 NAVAID Maintenance $4,754.40

Dubois Municipal 
Airport ADU027X 2024 NAVAID 

MAINTENANCE $4,754.40

Fort Bridger Airport AFB015X 2024 NAVAID Maintenance $4,754.40

Gillette - Northeast 
Wyoming Regional 
Airport

AGC047X 2024 NAVAID Maintenance $20,804.80

Greater Green River 
Intergalactic Spaceport A48011X 2024 Aviation 

Encouragement $2,500.00

Hulett Municipal 
Airport AW4026X 2024 NAVAID Maintenance $4,754.40

Kemmerer Municipal 
Airport AEM030X 2024 NAVAID Maintenance $4,754.40

Kemmerer Municipal 
Airport AEM031X 2024 NAVAID Maint. - AWOS 

Repair $439.20

Kemmerer Municipal 
Airport AEM031X 2024 NAVAID Maint. - AWOS 

Repair $1,398.40

Kemmerer Municipal 
Airport AEM031X 2024 NAVAID Maint. - AWOS 

Repair $2,478.40

Lusk Municipal Airport ALS019X 2024 NAVAID Maintenance $4,754.40

Newcastle - Mondell 
Field AEC028X 2024 NAVAID Maintenance $4,754.40

Pine Bluffs Municipal 
Airport A82020X 2024 NAVAID Maintenance $4,754.40

Pinedale - Ralph Wenz 
Field APN035X 2024 NAVAID Maintenance $6,575.20

NAVAIDCrack Seal Mountain AWOS Windsocks

Data Source: BlackCat Aviation Data Management System Printed: 3/6/2024 6:58:27 PM
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Airport Project Number WACIP Description Aviation 
Encouragement Crack Seal Marketing Mountain AWOS NAVAID Windsocks

Riverton - Central 
Wyoming Regional 
Airport

ARI039X 2024 Marketing $50,000.00

Saratoga - Shively 
Field ASA031X 2024 NAVAID Maintenance $2,988.80

Statewide Facility AGMP37A Crack Seal (AGMP37A) $991,800.00

Statewide Facility AWOS Mountain AWOS $100,000.00

Thermopolis - Hot 
Springs County Airport AHS028X 2024 NAVAID Maintenance $4,754.40

Torrington Municipal 
Airport ATO023X 2024 NAVAID Maintenance $3,586.40

Wheatland - Phifer 
Airfield AEA027X 2024 NAVAID Maintenance $4,754.40

Total Granted to Projects: $6,000.00 $991,800.00 $50,000.00 $100,000.00 $88,804.00

Data Source: BlackCat Aviation Data Management System
Printed: 3/6/2024 6:58:27 PMStatewide Line Item Balances, Fiscal Year: 2024, Execution Date: 01/30/2024 - 03/06/2024
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Bid Results Report

02/01/2024 - 03/07/2024

Airport Name: Jackson Hole Airport Project Description: Expand Existing Stormwater Detention and Filtration System

State Project Number:  AJA027A Federal Project Number: 3-56-0014-079-2024

Bid Description: UNDERGROUND STORMWATER DETENTION AND 
FILTRATION SYSTEM EXPANSION Engineer's Estimate: $3,763,779.50

Bidder Bid Amount % Difference Wyoming Preference Adjustment

Knife River Corporation $2,399,803.00 -36.24% $0.00

Phaze Concrete $2,701,609.00 -28.22% $0.00

Ridgeline Excavation $4,960,647.00 31.80% $0.00

Airport Name: Gillette - Northeast Wyoming Regional Airport Project Description: Pavement Marking Equipment

State Project Number:  AGC034A Federal Project Number:  N/A

Bid Description: Pavement Marking Equipment Engineer's Estimate: $45,000.00

Bidder Bid Amount % Difference Wyoming Preference Adjustment

Sherwin Williams $38,245.00 -15.01% $0.00

Data Source: BlackCat Aviation Data Management System Printed: 3/7/2024 12:10:35 PM

Bid Results Report, 02/01/2024 - 03/07/2024
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Administrative Approvals Report

1/30/2024 - 3/6/2024
Fiscal Year(s): 2024

Fiscal Year Airport Project Number Grant Description State Funds Federal Funds
Total:

Data Source: BlackCat Aviation Data Management System Printed: 3/7/2024 4:03:16 PM

Administrative Approvals Report, Fiscal Year(s): 2024, 1/30/2024 - 3/6/2024
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Recovered Funds Report
Fiscal Year 2024

Recovered Date: 01/30/2024 - 03/06/2024

State Funds Federal Funds
Date
Recovered State Facility Name State Project 

Number
Original 
FY Project Description Transportation

Funds General Funds Total State Funds

Beginning Balance $8,611,072.00 $8,611,072.00 $34,359,340.00

Transferred Funds $0.00 $0.00 $0.00

Carryover Funds $2,218,984.60 $2,218,984.60 $16,407,587.00

Total Funds $10,830,056.60 $10,830,056.60 $50,766,927.00

11/24/2023
Cheyenne Regional 
Airport - Jerry Olson 
Field

ACY012A 2024 SEAL COAT & MARK PAVEMENTS $72,604.00 $72,604.00 $0.00

12/8/2023 Statewide Facility APRM20A Priority Rating Model $7,029.93 $7,029.93 $0.00

12/8/2023 Afton - Lincoln County 
Municipal Airport AAF028X 2023 2023 NAVAID Maintenance $1.00 $1.00 $0.00

2/26/2024 Dubois Municipal 
Airport ADU021X 2023 2023 NAVAID Maintenance $1.00 $1.00 $0.00

2/26/2024
Gillette - Northeast 
Wyoming Regional 
Airport

AGC002A 2022 Acquire SRE $2.00 $2.00 $0.00

2/26/2024 Kemmerer Municipal 
Airport AEM023X 2023 2023 NAVAID Maintenance $1.00 $1.00 $0.00

2/26/2024 Kemmerer Municipal 
Airport AEM029X 2023 2023 NAVAID Maint. - AWOS Repair $0.20 $0.20 $0.00

Total Funds Recovered this Period 01/30/2024 - 03/06/2024 $4.20 $0.00 $4.20 $0.00

Total Funds Recovered for Fiscal Year $79,639.13 $79,639.13 $0.00

Available balance for Fiscal Year $10,909,695.73 $10,909,695.73 $50,766,927.00

Data Source: BlackCat Aviation Data Management System Printed: 3/7/2024 4:11:12 PM
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STATE OF WYOMING
Wyoming Aviation Capital Improvement Program Modifications

01/30/2024 - 03/06/2024
Fiscal Year(s): 2024

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. Amounts on this report do not imply a guarantee of funding from 
federal, state, or local sources. Project(s) with asterisk (*) indicates non-budgeted value for Federal amount. Although decreases are included in this report, they do not require commission 
approval, and are only included for balancing purposes. All approved amounts represent the maximum available for the grant.
Note: Nonstandard Matches will be highlighted in red

Airport Name State Project  
Number Project Description

State Priority 
Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

2024
Wheatland - Phifer 
Airfield AEA020A Acquire SRE, snow plow 

with carrier vehicle. 63 $463,000 $30,867 $20,578 $514,445 90.00 / 6.00 / 4.00

Changed Amount: ($463,000) ($30,867) ($20,578) ($514,445)

Revised Total: $0 $0 $0 $0 0.00 / 0.00 / 0.00

Comments

1) Per FAA and Sponsor request, remove funds.

Sheridan County 
Airport ASH026E

Expand and Rehabilitate 
Terminal Building, acquire 
AFFF testing equipment, 
construct RW 33 PAPI & 
REIL, and associated work.

59 $0 $0 $0 $0 0.00 / 0.00 / 0.00

Changed Amount: $34,225 $0 $0 $34,225

Revised Total: $34,225 $1,369 $913 $36,507 93.75 / 3.75 / 2.50

Comments

1) Amend per FAA and Sponsor request, increase to match available funds.

Total Changed Amount: ($428,775) ($29,498) ($19,665) ($477,938)

Non-Budgeted Total: $0 $0 ($19,665) ($19,665)

Modification Total: ($428,775) ($29,498) $0 ($458,273)

Data Source: BlackCat Aviation Data Management System Printed: 3/7/2024 4:05:26 PM
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STATE OF WYOMING
            Wyoming Aviation Capital Improvement Program

FY 2024 Budget

Available Budgets
Program Identifier Federal State Local

Federal Discretionary $3,146,112 $0 $0

Federal Entitlement $17,816,725 $0 $0

Federal IIJA Funds $23,223,552 $0 $0

Federal State Apportionment $3,614,150 $0 $0

State Transportation Fund $0 $8,779,142 $0

Statewide Programs $0 $2,130,554 $493,833

Aviation Encouragement $0 $100,000 $0

Crack Seal (GMP) $0 $1,290,000 $143,333

Marketing & Promotions $0 $450,000 $320,000

Mountain AWOS $0 $100,000 $0

NAVAID Maintenance $0 $190,554 $30,500

Total $47,800,539 $10,909,696 $493,833

Airport Projects

Airport Name State Project  
Number Project Description Purpose of 

Project
State Priority 

Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

Gillette - Northeast 
Wyoming Regional 
Airport

AGC011B Rehabilitate RW 16/34
and RW 3

Security, 
Maintenance 87 $1,000,000 $40,000 $26,667 $1,066,667 93.75 / 3.75 / 2.50

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2024 projects were approved by the Wyoming Aeronautics Commission on March 14, 2023 unless otherwise noted on a Modification report and will have there own associated date.

Data Source: BlackCat Aviation Data Management System Printed: 3/7/2024 4:04:39 PM
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Airport Projects

Airport Name State Project  
Number Project Description Purpose of 

Project
State Priority 

Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

Jackson Hole Airport * AJA024C

Rehabilitate Taxiway A 
- North, Deice Pad
Improvements, and 
Bypass Taxiway; and 
associated work. *

Security, 
Maintenance 84 $3,376,980 $135,079 $90,053 $3,602,112 93.75 / 3.75 / 2.50

Jackson Hole Airport * AJA024D

Rehabilitate Taxiway A 
- North, Deice Pad
Improvements, and 
Bypass Taxiway; and 
associated work. *

Security, 
Maintenance 84 $13,000,000 $520,000 $346,667 $13,866,667 93.75 / 3.75 / 2.50

Worland Municipal 
Airport AWR005A Rehabilitate TW A and 

Construct Taxilane D
Security, 
Maintenance 76 $2,550,000 $170,000 $113,333 $2,833,333 90.00 / 6.00 / 4.00

Casper - Natrona 
County International 
Airport

ACP020A Seal Coat and Mark 
Pavements

Security, 
Maintenance 75 $0 $1,000,000 $111,111 $1,111,111 0.00 / 90.00 / 10.00

Rock Springs - 
Southwest Wyoming 
Regional Airport

ARK006B
Rehabilitate Lighting, 
RW 3/21 and TW; and 
associated work

Safety 75 $1,144,252 $45,770 $30,514 $1,220,536 93.75 / 3.75 / 2.50

Rock Springs - 
Southwest Wyoming 
Regional Airport

ARK006C
Rehabilitate Lighting, 
RW 3/21 and TW; and 
associated work

Safety 75 $246,132 $9,845 $6,564 $262,541 93.75 / 3.75 / 2.50

Wheatland - Phifer 
Airfield AEA006B Acuire Hangar Land Safety 73 $0 $150,000 $16,667 $166,667 0.00 / 90.00 / 10.00

Douglas - Converse 
County Airport ADG007A Seal Coat and Mark 

Pavements
Security, 
Maintenance 72 $0 $247,500 $27,500 $275,000 0.00 / 90.00 / 10.00

Rock Springs - 
Southwest Wyoming 
Regional Airport

ARK018A Acquire SRE (Broom) Safety 72 $0 $587,996 $195,999 $783,995 0.00 / 75.00 / 25.00

Laramie Regional 
Airport ALA025A Acquire SRE, rotary 

plow Safety 71 $900,000 $28,421 $18,947 $947,368 95.00 / 3.00 / 2.00

Buffalo - Johnson 
County Airport ABY007A Seal Coat and Mark 

Pavements
Security, 
Maintenance 70 $0 $190,000 $21,111 $211,111 0.00 / 90.00 / 10.00

Casper - Natrona 
County International 
Airport

ACP041A Acquire SRE (Blower) 
and associated work Safety 70 $1,200,000 $47,973 $32,000 $1,279,973 93.75 / 3.75 / 2.50

Cody - Yellowstone 
Regional Airport ACO025B

Rehabilitate and 
Expand Commercial 
Terminal

Airport 
Enhancement and 
Planning

70 $0 $17,290 $11,527 $28,817 0.00 / 60.00 / 40.00

Pinedale - Ralph 
Wenz Field APN031A Rehab S GA Apron Security, 

Maintenance 70 $1,490,000 $99,334 $66,222 $1,655,556 90.00 / 6.00 / 4.00

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All 
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2024 projects were approved by the Wyoming Aeronautics Commission on March 14, 2023 unless otherwise noted on a Modification report and will have there own associated date.

Printed: 3/7/2024 4:04:39 PM
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Airport Projects

Airport Name State Project  
Number Project Description Purpose of 

Project
State Priority 

Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

Pinedale - Ralph 
Wenz Field APN031B

Rehabilitate South GA 
Apron: Design, 
Construction, and 
Associated Work

Security, 
Maintenance 70 $0 $112,800 $28,200 $141,000 0.00 / 80.00 / 20.00

Kemmerer Municipal 
Airport AEM003A

Rehabilitate RW 16/34  
Lighting: Design, 
Construction, and 
Associated Work

Safety 69 $110,000 $7,333 $4,889 $122,222 90.00 / 6.00 / 4.00

Sheridan County 
Airport ASH012A Relocate East End TW

A, A-2 Safety 69 $600,000 $24,000 $16,000 $640,000 93.75 / 3.75 / 2.50

Jackson Hole Airport * AJA025B

Terminal 
Improvements, TSA 
Screening Area; 
construction and 
associated work *

Security, 
Maintenance 68 $2,652,740 $106,110 $70,740 $2,829,590 93.75 / 3.75 / 2.50

Lusk Municipal Airport ALS014A
Rehabilitate Security 
Fence and associated 
work

Safety 68 $110,000 $7,333 $4,889 $122,222 90.00 / 6.00 / 4.00

Cody - Yellowstone 
Regional Airport ACO015A

Rehabilitate 
Commercial Apron: 
Design, Construction, 
and Associated Work

Security, 
Maintenance 67 $1,000,000 $40,000 $26,667 $1,066,667 93.75 / 3.75 / 2.50

Dubois Municipal 
Airport ADU022A

Automatic Vehicle 
Gate Replacement and 
Associated Work

Security, 
Maintenance 67 $110,000 $7,333 $4,889 $122,222 90.00 / 6.00 / 4.00

Jackson Hole Airport AJA012A Acquire ARFF Truck Safety 67 $0 $1,000,000 $111,111 $1,111,111 0.00 / 90.00 / 10.00

Wheatland - Phifer 
Airfield AEA002A

Reconstruct GA Apron: 
design, construction, 
and associated work

Security, 
Maintenance 67 $150,000 $10,000 $6,667 $166,667 90.00 / 6.00 / 4.00

Buffalo - Johnson 
County Airport ABY009A Rehabilitate Apron and 

associated work
Security, 
Maintenance 66 $333,693 $22,246 $14,831 $370,770 90.00 / 6.00 / 4.00

Buffalo - Johnson 
County Airport ABY009B Rehabilitate Apron and 

associated work
Security, 
Maintenance 66 $387,252 $25,817 $17,211 $430,280 90.00 / 6.00 / 4.00

Cheyenne Regional 
Airport - Jerry Olson 
Field

ACY026B
Install Passenger 
Boarding Bridge and 
associated work

Safety 65 $497,710 $19,908 $13,272 $530,890 93.75 / 3.75 / 2.50

Riverton - Central 
Wyoming Regional 
Airport

ARI007B

Rehabilitate North GA 
Apron: Design, 
Construction, and 
associated work

Security, 
Maintenance 65 $1,004,482 $40,179 $26,786 $1,071,447 93.75 / 3.75 / 2.50

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All 
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2024 projects were approved by the Wyoming Aeronautics Commission on March 14, 2023 unless otherwise noted on a Modification report and will have there own associated date.
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Airport Projects

Airport Name State Project  
Number Project Description Purpose of 

Project
State Priority 

Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

Riverton - Central 
Wyoming Regional 
Airport

ARI007C

Rehabilitate North GA 
Apron: Design, 
Construction, and 
associated work

Security, 
Maintenance 65 $1,128,986 $45,159 $30,107 $1,204,252 93.75 / 3.75 / 2.50

Gillette - Northeast 
Wyoming Regional 
Airport

AGC031A Acquire ARFF Vehicle Safety 64 $1,000,000 $40,000 $26,667 $1,066,667 93.75 / 3.75 / 2.50

Laramie Regional 
Airport ALA011B

Expand ARFF/SRE 
Building: Design, 
Construction, and 
Associated Work

Safety 63 $1,829,157 $57,763 $38,509 $1,925,429 95.00 / 3.00 / 2.00

Newcastle - Mondell 
Field AEC007A Seal Coat and Mark 

Pavements
Security, 
Maintenance 62 $0 $180,000 $20,000 $200,000 0.00 / 90.00 / 10.00

Casper - Natrona 
County International 
Airport

ACP019A
Repair Terminal Roof, 
Area C and Additional 
Area

Security, 
Maintenance 61 $0 $185,600 $46,400 $232,000 0.00 / 80.00 / 20.00

Lusk Municipal Airport ALS005A Seal Coat and Mark 
Pavements

Security, 
Maintenance 61 $0 $180,000 $20,000 $200,000 0.00 / 90.00 / 10.00

Pine Bluffs Municipal 
Airport A82017A Replace AWOS Safety 61 $330,000 $22,000 $14,667 $366,667 90.00 / 6.00 / 4.00

Cheyenne Regional 
Airport - Jerry Olson 
Field

ACY027A Conduct Planning 
Study, Master Plan

Airport 
Enhancement and 
Planning

60 $1,000,000 $40,000 $26,667 $1,066,667 93.75 / 3.75 / 2.50

Hulett Municipal 
Airport AW4008A Seal Coat and Mark 

Pavements
Security, 
Maintenance 60 $0 $262,440 $29,160 $291,600 0.00 / 90.00 / 10.00

Casper - Natrona 
County International 
Airport

ACP001F Conduct ARFF 
Training Safety 59 $0 $54,000 $6,000 $60,000 0.00 / 90.00 / 10.00

Cheyenne Regional 
Airport - Jerry Olson 
Field

ACY002A Acquire SRE, Blower Safety 59 $1,000,000 $40,000 $26,667 $1,066,667 93.75 / 3.75 / 2.50

Gillette - Northeast 
Wyoming Regional 
Airport

AGC015A Mark Pavements Security, 
Maintenance 59 $0 $270,000 $30,000 $300,000 0.00 / 90.00 / 10.00

Sheridan County 
Airport ASH026E

Expand and 
Rehabilitate Terminal 
Building, acquire AFFF 
testing equipment, 
construct RW 33 PAPI 
& REIL, and 
associated work.

Airport 
Enhancement and 
Planning

59 $34,225 $1,369 $913 $36,507 93.75 / 3.75 / 2.50

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All 
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2024 projects were approved by the Wyoming Aeronautics Commission on March 14, 2023 unless otherwise noted on a Modification report and will have there own associated date.

Printed: 3/7/2024 4:04:39 PM
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Airport Projects

Airport Name State Project  
Number Project Description Purpose of 

Project
State Priority 

Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

Jackson Hole Airport * AJA027A

Expand Stormwater 
detention and filtration 
System: Design, 
Construction, and 
associated work. *

Airport 
Enhancement and 
Planning

58 $3,093,750 $123,750 $82,500 $3,300,000 93.75 / 3.75 / 2.50

Sheridan County 
Airport ASH030A

Expand GA Apron: 
design, construction, 
and associated work

Airport 
Enhancement and 
Planning

58 $1,400,000 $56,000 $37,333 $1,493,333 93.75 / 3.75 / 2.50

Sheridan County 
Airport ASH030B Expand GA Apron, and 

associated work.

Airport 
Enhancement and 
Planning

58 $1,007,095 $40,284 $26,856 $1,074,235 93.75 / 3.75 / 2.50

Saratoga - Shively 
Field ASA019A Conduct Planning 

Study, Master Plan

Airport 
Enhancement and 
Planning

57 $198,244 $13,216 $8,811 $220,271 90.00 / 6.00 / 4.00

Saratoga - Shively 
Field ASA019B Conduct Planning 

Study, Master Plan

Airport 
Enhancement and 
Planning

57 $226,000 $15,067 $10,044 $251,111 90.00 / 6.00 / 4.00

Casper - Natrona 
County International 
Airport

ACP038A Expand SRE Building
and associated work Safety 56 $1,335,665 $89,044 $59,363 $1,484,072 90.00 / 6.00 / 4.00

Cowley - North Big 
Horn County Airport AU6021B

Construct Pilots 
Lounge: Construction 
and Associated Work

Airport 
Enhancement and 
Planning

56 $465,501 $31,034 $20,689 $517,224 90.00 / 6.00 / 4.00

Big Piney - Miley 
Memorial Field ABP005E

Reconstruct W Apron 
and Rehabilitate S 
Apron: Geotechnical 
Investigation, Design, 
and Associated Work

Security, 
Maintenance 55 $0 $80,000 $20,000 $100,000 0.00 / 80.00 / 20.00

Dixon Airport - 
Carbon County ADW009A

Acquire Hangars, 
Remove North Apron; 
and associated work.

Safety 55 $232,000 $15,467 $10,311 $257,778 90.00 / 6.00 / 4.00

Dixon Airport - 
Carbon County ADW009B

Acquire Hangars, 
Remove North Apron; 
and associate work.

Safety 55 $333,000 $22,200 $14,800 $370,000 90.00 / 6.00 / 4.00

Laramie Regional 
Airport ALA031A Acquire Hangar Safety 55 $350,000 $11,053 $7,368 $368,421 95.00 / 3.00 / 2.00

Afton - Lincoln County 
Municipal Airport AAF025A

Construct Hangar 
Taxilane and 
associated work

Airport 
Enhancement and 
Planning

54 $150,000 $10,000 $6,667 $166,667 90.00 / 6.00 / 4.00

Cody - Yellowstone 
Regional Airport ACO038A

Build T-Hangars: 
Design, Construction, 
and Associated Work

Airport 
Enhancement and 
Planning

50 $1,030,000 $41,200 $27,467 $1,098,667 93.75 / 3.75 / 2.50

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All 
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2024 projects were approved by the Wyoming Aeronautics Commission on March 14, 2023 unless otherwise noted on a Modification report and will have there own associated date.
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Airport Projects

Airport Name State Project  
Number Project Description Purpose of 

Project
State Priority 

Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

Jackson Hole Airport * AJA034A

Conduct Planning 
Study: Energy 
Efficiency Assessment, 
Net Zero Carbon Road 
Map *

Airport 
Enhancement and 
Planning

50 $180,000 $7,200 $4,800 $192,000 93.75 / 3.75 / 2.50

Lander - Hunt Field ALN014A
Upgrade Terminal: 
Design, Construction, 
and Associated Work

Airport 
Enhancement and 
Planning

49 $268,000 $17,867 $11,911 $297,778 90.00 / 6.00 / 4.00

Douglas - Converse 
County Airport ADG015A

Construct 
Hangars/Aprons: 
Design, Construction, 
and Associated Work.

Airport 
Enhancement and 
Planning

47 $167,413 $11,161 $7,441 $186,015 90.00 / 6.00 / 4.00

Douglas - Converse 
County Airport ADG015B

Construct 
Hangars/Aprons: 
Design, Construction, 
and Associated Work.

Airport 
Enhancement and 
Planning

47 $449,000 $29,933 $19,956 $498,889 90.00 / 6.00 / 4.00

Gillette - Northeast 
Wyoming Regional 
Airport

AGC044A

Construct South Side 
Hangar Development 
Taxilane and 
associated work.

Airport 
Enhancement and 
Planning

47 $2,165,190 $86,608 $57,738 $2,309,536 93.75 / 3.75 / 2.50

Newcastle - Mondell 
Field AEC008A Construct Hangar

Airport 
Enhancement and 
Planning

41 $780,000 $52,000 $34,667 $866,667 90.00 / 6.00 / 4.00

Newcastle - Mondell 
Field AEC008B Construct Hangar

Airport 
Enhancement and 
Planning

41 $333,000 $22,200 $14,800 $370,000 90.00 / 6.00 / 4.00

Thermopolis - Hot 
Springs County 
Airport

AHS023B Construct County 
Hangar

Airport 
Enhancement and 
Planning

36 $566,381 $37,759 $25,173 $629,313 90.00 / 6.00 / 4.00

Thermopolis - Hot 
Springs County 
Airport

AHS023C Construct County 
Hangar

Airport 
Enhancement and 
Planning

36 $330,000 $22,000 $14,667 $366,667 90.00 / 6.00 / 4.00

Total $53,245,848 $6,925,641 $2,300,153 $62,471,642

Non-Budgeted Airport Projects Total ($22,303,470) $0 $0 ($22,303,470)

Budgeted Airport Projects Total $30,942,378 $6,925,641 $2,300,153 $40,168,172

Total Statewide Programs $0 $2,130,554 $493,833 $2,624,387

Total Allocated $30,942,378 $9,056,195 $2,793,986

Total Available $47,800,539 $10,909,696

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All 
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2024 projects were approved by the Wyoming Aeronautics Commission on March 14, 2023 unless otherwise noted on a Modification report and will have there own associated date.
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Airport Projects

Airport Name State Project  
Number Project Description Purpose of 

Project
State Priority 

Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

Remaining Balance $16,858,161 $1,853,501

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All 
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2024 projects were approved by the Wyoming Aeronautics Commission on March 14, 2023 unless otherwise noted on a Modification report and will have there own associated date.
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Big Piney - Miley Memorial Field

TransportationEntitlement Apportionment DiscretionaryYear
State Funds

General Total State Total Local
Federal Funds

Total Federal Total Project Percent Split (F/S/L)Misc Federal

Project Number: Project Title: Acquire SRE Priority Number: 54 Shovel Ready Year: 2022

Requested:
2022 $0 $0 $0 $0 $225,000 $0 $225,000 $25,000 $250,000 0.00 / 90.00 / 10.00$0
Airport Sponsor Comments:
We are still in need of a new SRE Truck and Blade, as the 2 we have now are experiencing breakdowns and leaks.  SRE Building was completed in Fall 2022. The new SRE would be stored in the SRE 
Building, along with the John Deere Tractor that was purchased in 2010.  The SRE Building was consciously designed to accommodate both the Tractor and a new Dump Truck w/ Plow, even though the 
additional size had to be paid for in part by a separate WYDOT Grant and local funds in addition to the required grants.  The existing SRE Trucks are from the mid 1990's, and are listed in the BCA 
Equipment list for BPI. 
DOT Staff Response:
Continue to re-apply and adjust funding request to a future year.
Fiscal Impact:
N/A

STATE OF WYOMING
Sponsor Comment Report for Review

Data Source: BlackCat Aviation Data Management System Printed: 3/12/2024 10:50:53 AM

66



Big Piney - Miley Memorial Field

TransportationEntitlement Apportionment DiscretionaryYear
State Funds

General Total State Total Local
Federal Funds

Total Federal Total Project Percent Split (F/S/L)Misc Federal

Project Number: ABP010Project Title: Rehab North Aprons Priority Number: 59 Shovel Ready Year: 

Requested:
2029 $0 $0 $0 $0 $80,000 $0 $80,000 $20,000 $100,000 0.00 / 80.00 / 20.00$0

2030 $600,000 $0 $0 $600,000 $40,000 $0 $40,000 $26,667 $666,667 90.00 / 6.00 / 4.00$0
Allocated:
2028 $0 $0 $0 $0 $0 $0 $0 $0 $0 0.00 / 0.00 / 0.00$0

2030 $600,000 $0 $0 $600,000 $40,000 $0 $40,000 $26,667 $666,667 90.00 / 6.00 / 4.00$0
Airport Sponsor Comments:
Noticed the  Design Phase has not been allocated yet. Would like to re-iterate the need to fund the design phase of this project.  
DOT Staff Response:
During the next WACIP update cycle, please request Entitlement funded design in FY29.
Fiscal Impact:
N/A

STATE OF WYOMING
Sponsor Comment Report for Review

Data Source: BlackCat Aviation Data Management System Printed: 3/12/2024 10:50:53 AM
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Cowley - North Big Horn County Airport

TransportationEntitlement Apportionment DiscretionaryYear
State Funds

General Total State Total Local
Federal Funds

Total Federal Total Project Percent Split (F/S/L)Misc Federal

Project Number: AU6009AProject Title: Acquire FOD Management Sweeper Equipment Priority Number: 58 Shovel Ready Year: 2023

Requested:
2026 $0 $0 $0 $0 $80,000 $0 $80,000 $20,000 $100,000 0.00 / 80.00 / 20.00$0
Airport Sponsor Comments:
Although this project is scheduled in 2026, the County is ready to come up with our $20,000 match anytime before then. The match amount is in this FY budget, and will be placed in each FY budget until 
the project is funded. Thank you
DOT Staff Response:
Continue to request in the year you would like it funded and update the shovel ready year to reflect the availability of the sponsor to match the funds in an earlier fiscal year. 
Fiscal Impact:
N/A

STATE OF WYOMING
Sponsor Comment Report for Review

Data Source: BlackCat Aviation Data Management System Printed: 3/12/2024 10:50:53 AM
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Jackson Hole Airport

TransportationEntitlement Apportionment DiscretionaryYear
State Funds

General Total State Total Local
Federal Funds

Total Federal Total Project Percent Split (F/S/L)Misc Federal

Project Number: AJA001Project Title: Reconstruct Runway 1/19 Priority Number: 88 Shovel Ready Year: 2021

Requested:
2020 $0 $0 $25,600,000 $25,600,000 $0 $0 $0 $0 $25,600,000 100.00 / 0.00 / 0.00$0

2021 $2,550,000 $0 $4,000,000 $6,550,000 $309,501 $0 $309,501 $190,909 $7,050,410 92.90 / 4.39 / 2.71$0

2022 $2,550,000 $0 $9,941,502 $12,491,502 $278,655 $0 $278,655 $185,770 $12,955,927 96.42 / 2.15 / 1.43$0
Allocated:
2020 $0 $0 $2,934,400 $2,934,400 $117,376 $0 $117,376 $78,250 $3,130,026 93.75 / 3.75 / 2.50$0

2020 $0 $0 $24,000,000 $25,600,000 $0 $0 $0 $0 $25,600,000 100.00 / 0.00 / 0.00$1,600,000

2020 $0 $0 $0 $0 $0 $0 $0 $0 $0 100.00 / 0.00 / 0.00$0

2021 $5,339,226 $0 $4,032,754 $9,996,778 $0 $0 $0 $0 $9,996,778 100.00 / 0.00 / 0.00$624,798

2021 $0 $0 $0 $0 $204,000 $0 $204,000 $51,000 $255,000 0.00 / 80.00 / 20.00$0

2021 $0 $0 $5,179,835 $5,525,127 $0 $0 $0 $0 $5,525,127 100.00 / 0.00 / 0.00$345,292

2022 $0 $0 $0 $0 $0 $0 $0 $0 $0 0.00 / 0.00 / 0.00$0

2022 $0 $0 $28 $30 $0 $0 $0 $0 $30 100.00 / 0.00 / 0.00$2
Airport Sponsor Comments:
Project completed on time and under budget.

Change Order No.13 (Federal) for the VSR Road and Bridge work to be completed by August 1, 2024. Draft FCR and Record Drawings to be submitted to FAA/WYDOT in February 2024 for initial review. 
The Project will be fully closed out by September 15, 2024. 
DOT Staff Response:
Thank you for the update. 
Fiscal Impact:
N/A

STATE OF WYOMING
Sponsor Comment Report for Review

Data Source: BlackCat Aviation Data Management System Printed: 3/12/2024 10:50:53 AM
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Jackson Hole Airport

TransportationEntitlement Apportionment DiscretionaryYear
State Funds

General Total State Total Local
Federal Funds

Total Federal Total Project Percent Split (F/S/L)Misc Federal

Project Number: AJA026AProject Title: Terminal Improvements - Expand Restaurant & Hold Room Priority Number: 0 Shovel Ready Year: 2022

Requested:
2021 $0 $0 $0 $0 $0 $0 $0 $3,530,000 $3,530,000 0.00 / 0.00 / 100.00$0

2022 $0 $252,632 $0 $8,252,632 $0 $0 $0 $168,421 $8,421,053 98.00 / 0.00 / 2.00$8,000,000
Airport Sponsor Comments:
Project completed on time and under budget. Final FCR and Record Drawings to be submitted to FAA/WYDOT in February 2024.

AIP72 (FY2022 BIL ATP) was allocated to this Project in the amount of $8MM (not shown under the allocated tab).
DOT Staff Response:
Thank you for the update.
Fiscal Impact:
N/A

STATE OF WYOMING
Sponsor Comment Report for Review

Data Source: BlackCat Aviation Data Management System Printed: 3/12/2024 10:50:53 AM
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Jackson Hole Airport

TransportationEntitlement Apportionment DiscretionaryYear
State Funds

General Total State Total Local
Federal Funds

Total Federal Total Project Percent Split (F/S/L)Misc Federal

Project Number: AJA024Project Title: Rehabilitate Taxiway A - North, Deice Pad Improvements, and Bypass Taxilane Priority Number: 84 Shovel Ready Year: 2023

Requested:
2022 $840,000 $0 $0 $840,000 $33,600 $0 $33,600 $22,400 $896,000 93.75 / 3.75 / 2.50$0

2023 $2,300,000 $0 $10,000,000 $12,300,000 $492,000 $0 $492,000 $328,000 $13,120,000 93.75 / 3.75 / 2.50$0

2024 $1,800,000 $0 $7,500,000 $12,700,000 $508,000 $0 $508,000 $338,667 $13,546,667 93.75 / 3.75 / 2.50$3,400,000
Allocated:
2022 $839,052 $0 $0 $839,052 $33,562 $0 $33,562 $22,375 $894,989 93.75 / 3.75 / 2.50$0

2022 $0 $0 $0 $0 $0 $0 $0 $0 $0 0.00 / 0.00 / 0.00$0

2023 $3,367,250 $0 $0 $3,367,250 $134,690 $0 $134,690 $89,793 $3,591,733 93.75 / 3.75 / 2.50$0

2023 $0 $0 $0 $0 $0 $0 $0 $0 $0 0.00 / 0.00 / 0.00$0

2024 $3,000,000 $0 $10,000,000 $13,000,000 $520,000 $0 $520,000 $346,667 $13,866,667 93.75 / 3.75 / 2.50$0

2024 $0 $0 $0 $3,376,980 $135,079 $0 $135,079 $90,053 $3,602,112 93.75 / 3.75 / 2.50$3,376,980

2026 $3,400,000 $0 $10,000,000 $13,400,000 $536,000 $0 $536,000 $357,334 $14,293,334 93.75 / 3.75 / 2.50$0

STATE OF WYOMING
Sponsor Comment Report for Review

Data Source: BlackCat Aviation Data Management System Printed: 3/12/2024 10:50:53 AM
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Jackson Hole Airport

TransportationEntitlement Apportionment DiscretionaryYear
State Funds

General Total State Total Local
Federal Funds

Total Federal Total Project Percent Split (F/S/L)Misc Federal

Airport Sponsor Comments:
Please refer to the submitted JAC FY2024 Allocated WACIP Report (Comment Period) spreadsheet for more detail. The current plan to fund this Project as a whole (Phase 1 & 2) is as follows:
FY2022 Entitlement (Partial @ ~$840K)
FY2023 Entitlement (Full @ ~$3.4MM)
FY2024 Entitlement (Full @ ~$3.4MM)
FY2024 Discretionary (@ ~$10.6MM) 
FY2024 BIL AIG (Full @ ~$3.4MM)
FY2024 Congress Earmark (@ ~$3MM) *Please note this earmark request was specific to the Phase 2 (Deice Pad Expansion) portion of the Project.
FY2025 BIL AIG (Full @ ~$3.4MM)
Governor's Office Commitment: (@ ~$1.7MM) *State matching funds for FY2024 & FY2025 BIL AIG.
FY2026 Entitlement (Full @ ~$3.4MM) *FY2025 Entitlements will not be allocated to this Project if FY2025 Discretionary funds are unable to be allocated to JAC/this Project.
FY2026 Discretionary (@ ~$10.6MM)

Current schedule to complete Project (Phase 1 & 2):
Phase 1 (Deice Access Taxilane & North Taxiway A Rehabilitation):
-Schedules I, VI (Non-Federal), & VII: ~$7.8MM (Federal) / ~$330k (Non-Federal) - Completed in 2023
-Schedules II, III, & V (Non-Federal): ~$16.3MM (Federal) / ~$1.9MM (Non-Federal) - Planned Award: February 2024, Construction Start: May 2024

Phase 2 (Deice Pad Expansion):
-Begin Design (using FY2024 Congress Earmark): April/May 2024
-Open Bids: February/March 2025
-Begin Construction (Preliminary Schedules, ~$6MM-$8MM worth of work): June/July 2025
-Complete Construction (Final Schedules, ~$10MM-$12MM worth of work): June/July 2026
DOT Staff Response:
Thank you for the update. We will adjust allocations once final numbers for available funding are finalized by the FAA.
Fiscal Impact:
N/A

STATE OF WYOMING
Sponsor Comment Report for Review

Data Source: BlackCat Aviation Data Management System Printed: 3/12/2024 10:50:53 AM
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Jackson Hole Airport

TransportationEntitlement Apportionment DiscretionaryYear
State Funds

General Total State Total Local
Federal Funds

Total Federal Total Project Percent Split (F/S/L)Misc Federal

Project Number: AJA025Project Title: Terminal Improvements - TSA Screening Area - Construction Priority Number: 68 Shovel Ready Year: 2022

Requested:
2022 $0 $0 $0 $3,300,000 $132,000 $0 $132,000 $10,068,000 $13,500,000 24.44 / 0.98 / 74.58$3,300,000
Allocated:
2022 $0 $0 $0 $0 $0 $0 $0 $0 $0 0.00 / 0.00 / 0.00$0

2023 $0 $0 $0 $4,375,980 $175,039 $0 $175,039 $116,693 $4,667,712 93.75 / 3.75 / 2.50$4,375,980

2024 $0 $0 $0 $2,652,740 $106,110 $0 $106,110 $70,740 $2,829,590 93.75 / 3.75 / 2.50$2,652,740
Airport Sponsor Comments:
Project completed on time and under budget. Final  FCR and Record Drawings submitted to FAA/WYDOT.
DOT Staff Response:
Thank you for the update.
Fiscal Impact:
N/A

STATE OF WYOMING
Sponsor Comment Report for Review
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Jackson Hole Airport

TransportationEntitlement Apportionment DiscretionaryYear
State Funds

General Total State Total Local
Federal Funds

Total Federal Total Project Percent Split (F/S/L)Misc Federal

Project Number: AJA032AProject Title: Air Traffic Control Tower (ATCT) Improvements Project (COMPETITIVE - FCT) Priority Number: 83 Shovel Ready Year: 2023

Requested:
2023 $0 $0 $0 $995,000 $720,000 $0 $720,000 $80,000 $1,795,000 55.43 / 40.11 / 4.46$995,000
Allocated:
2023 $0 $0 $0 $0 $150,000 $0 $150,000 $16,667 $166,667 0.00 / 90.00 / 10.00$0

2023 $0 $0 $995,000 $995,000 $0 $0 $0 $0 $995,000 100.00 / 0.00 / 0.00$0
Airport Sponsor Comments:
Total Project Cost = ~$2.5MM
FAA FCT NOFO = $995k
STATE = ~$150k
Local = ~$1.4MM

Current schedule to complete Project:
-Design: Complete
-Bids Opened: Complete
-Anticipate Award: Complete
-Construction Start: April 2024
-Construction COmplete: November/December 2024
DOT Staff Response:
Thank you for the update.
Fiscal Impact:
N/A

STATE OF WYOMING
Sponsor Comment Report for Review
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Jackson Hole Airport

TransportationEntitlement Apportionment DiscretionaryYear
State Funds

General Total State Total Local
Federal Funds

Total Federal Total Project Percent Split (F/S/L)Misc Federal

Project Number: AJA027Project Title: Expand Existing Stormwater Detention and Filtration System Priority Number: 58 Shovel Ready Year: 2023

Requested:
2023 $1,100,000 $0 $0 $1,100,000 $44,000 $0 $44,000 $2,156,000 $3,300,000 33.33 / 1.33 / 65.33$0
Allocated:
2023 $0 $0 $0 $0 $0 $0 $0 $0 $0 0.00 / 0.00 / 0.00$0

2024 $0 $0 $0 $3,093,750 $123,750 $0 $123,750 $82,500 $3,300,000 93.75 / 3.75 / 2.50$3,093,750
Airport Sponsor Comments:
JAC received ~$3.1MM via FY2022 NOFO Competitive Supplemental Discretionary Grant.

Current schedule to complete Project:
-Design: Complete
-Bid Opening: January 31, 2024
-Anticipated Award: March/April 2024
-Construction Start: August 2024
-Construction Complete: November 2024
DOT Staff Response:
Thank you for the update.
Fiscal Impact:
N/A

STATE OF WYOMING
Sponsor Comment Report for Review
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Jackson Hole Airport

TransportationEntitlement Apportionment DiscretionaryYear
State Funds

General Total State Total Local
Federal Funds

Total Federal Total Project Percent Split (F/S/L)Misc Federal

Project Number: AJA023AProject Title: Acquire Airfield Rubber Removal Truck Priority Number: 56 Shovel Ready Year: 2022

Requested:
2023 $0 $0 $0 $0 $585,000 $0 $585,000 $65,000 $650,000 0.00 / 90.00 / 10.00$0
Allocated:
2022 $0 $0 $0 $0 $601,200 $0 $601,200 $150,300 $751,500 0.00 / 80.00 / 20.00$0
Airport Sponsor Comments:
Rubber removal vehicle has been delivered to JAC. Draft FCR sent to WYDOT. Final FCR to be submitted on February 13 after final advertisement period has been completed. Project completed on time 
and under budget.
DOT Staff Response:
Thank you for the update.
Fiscal Impact:
N/A

STATE OF WYOMING
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Jackson Hole Airport

TransportationEntitlement Apportionment DiscretionaryYear
State Funds

General Total State Total Local
Federal Funds

Total Federal Total Project Percent Split (F/S/L)Misc Federal

Project Number: AJAC20Project Title: Construct ARFF / Operation Building Priority Number: 69 Shovel Ready Year: 

Requested:
2024 $1,600,000 $0 $0 $1,600,000 $64,000 $0 $64,000 $42,667 $1,706,667 93.75 / 3.75 / 2.50$0

2027 $3,400,000 $0 $20,000,000 $23,400,000 $936,000 $0 $936,000 $624,000 $24,960,000 93.75 / 3.75 / 2.50$0

2045 $35,527 $0 $0 $35,527 $3,947 $0 $3,947 $0 $39,474 90.00 / 10.00 / 0.00$0

2055 $0 $0 $9,869 $31,579 $7,895 $0 $7,895 $0 $39,474 80.00 / 20.00 / 0.00$21,711
Allocated:
2016 $0 $0 $0 $0 $0 $0 $0 $0 $0 0.00 / 0.00 / 0.00$0

2017 $0 $0 $0 $0 $146,246 $0 $146,246 $16,250 $162,496 0.00 / 90.00 / 10.00$0

2019 $0 $0 $0 $0 $492,000 $0 $492,000 $0 $492,000 0.00 / 100.00 / 0.00$0

2022 $0 $0 $0 $0 $0 $0 $0 $0 $0 0.00 / 0.00 / 0.00$0

2025 $1,800,000 $0 $0 $1,800,000 $72,000 $0 $72,000 $48,000 $1,920,000 93.75 / 3.75 / 2.50$0
Airport Sponsor Comments:
With no FY2025 Discretionary anticipated to be received by JAC, JAC would like to allocate their FY2025 Entitlements (~$3.4MM) to fund a design for the ARFF / Operation (moving forward, going to be 
referred to 'Aviation Safety Center') Building Design.

Current schedule to complete Project:
-Preliminary Design: FY2025
-Final Design: FY2026
-Construction Start: FY2027
DOT Staff Response:
Staff coordinated with the FAA and programmed $1.8m of ENT in FY25 for a design phase of the project.
Fiscal Impact:
Allocated funds in FY25 increased state funds allocated towards projects by $72,000.

STATE OF WYOMING
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Jackson Hole Airport

TransportationEntitlement Apportionment DiscretionaryYear
State Funds

General Total State Total Local
Federal Funds

Total Federal Total Project Percent Split (F/S/L)Misc Federal

Project Number: AJA012Project Title: Acquire ARFF Truck Priority Number: 67 Shovel Ready Year: 

Requested:
2024 $0 $0 $0 $0 $1,507,275 $0 $1,507,275 $167,475 $1,674,750 0.00 / 90.00 / 10.00$0
Allocated:
2024 $0 $0 $0 $0 $1,000,000 $0 $1,000,000 $111,111 $1,111,111 0.00 / 90.00 / 10.00$0

2024 $0 $0 $0 $0 $0 $0 $0 $0 $0 0.00 / 0.00 / 0.00$0
Airport Sponsor Comments:
Current schedule to complete Project:
-Design: Complete
-Bids Opened: Complete
-Award: Complete
-Delivery: May 2024 (Manufacturer has indicated delivery could be delayed due to supply chain issues)

FYI: JAC has also procured a second identical ARFF truck using local procurement.
DOT Staff Response:
Thank you for the update.
Fiscal Impact:
N/A

STATE OF WYOMING
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Jackson Hole Airport

TransportationEntitlement Apportionment DiscretionaryYear
State Funds

General Total State Total Local
Federal Funds

Total Federal Total Project Percent Split (F/S/L)Misc Federal

Project Number: AJA007Project Title: Rehabilitate and Improve GA Apron Priority Number: 64 Shovel Ready Year: 2025

Requested:
2025 $3,400,000 $0 $13,875,125 $20,975,125 $840,000 $0 $840,000 $560,000 $22,375,125 93.74 / 3.75 / 2.50$3,700,000
Allocated:
2023 $0 $0 $0 $0 $0 $0 $0 $0 $0 0.00 / 0.00 / 0.00$0

2025 $0 $0 $0 $0 $0 $0 $0 $0 $0 0.00 / 0.00 / 0.00$0

2027 $3,400,000 $0 $0 $3,400,000 $136,000 $0 $136,000 $90,667 $3,626,667 93.75 / 3.75 / 2.50$0

2027 $0 $0 $0 $3,400,000 $136,000 $0 $136,000 $90,667 $3,626,667 93.75 / 3.75 / 2.50$3,400,000

2028 $0 $0 $0 $0 $0 $0 $0 $0 $0 0.00 / 0.00 / 0.00$0
Airport Sponsor Comments:
JAC is currently planning on allocating FY2026 BIL AIG and FY2027 Entitlements + Discretionary towards this Project. The plan is to begin design in FY2025 or FY2026 using FY2026 BIL AIG funds and 
then complete construction in FY2027 using the remainder of FY2026 BIL AIG funds + FY2027 Entitlements + Discretionary.
DOT Staff Response:
Staff coordinated with FAA and moved funding from FY25 to FY27 to include 1 year of ENT and 1 year of IIJA in FY27.
Fiscal Impact:
Removing from FY25 reduced state funds allocated towards projects by $112,000. Increasing the allocation in FY27 increased state funds allocated towards projects by $272,000.

STATE OF WYOMING
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Jackson Hole Airport

TransportationEntitlement Apportionment DiscretionaryYear
State Funds

General Total State Total Local
Federal Funds

Total Federal Total Project Percent Split (F/S/L)Misc Federal

Project Number: AJA022AProject Title: Conduct Planning Study, Master Plan Priority Number: 56 Shovel Ready Year: 2024

Requested:
2026 $0 $0 $0 $0 $360,000 $0 $360,000 $240,000 $600,000 0.00 / 60.00 / 40.00$0
Allocated:
2025 $0 $0 $0 $0 $0 $0 $0 $0 $0 0.00 / 0.00 / 0.00$0

2027 $600,000 $0 $0 $600,000 $24,000 $0 $24,000 $16,000 $640,000 93.75 / 3.75 / 2.50$0
Airport Sponsor Comments:
At this time, JAC does not want to pursue a master plan update using federal funds. JAC Airport did a focused Master Plan in 2011 and a Terminal Conceptual Plan in 2015. JAC Airport would like to 
push this Project back to no earlier than FY2027 as there are higher-priority projects that need to be completed unless WYDOT Aeronautics would want to support this effort earlier using state/local only 
funds.
DOT Staff Response:
Staff coordinated with the FAA to move the project from FY25 to FY27 as requested. 
Fiscal Impact:
Removing from FY25 reduced state funds allocated towards projects by $24,000. Increasing the allocation in FY27 increased state funds allocated towards projects by $24,000.

STATE OF WYOMING
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Jackson Hole Airport

TransportationEntitlement Apportionment DiscretionaryYear
State Funds

General Total State Total Local
Federal Funds

Total Federal Total Project Percent Split (F/S/L)Misc Federal

Project Number: AJA028Project Title: Surface Water Treatment System Priority Number: 40 Shovel Ready Year: 2026

Requested:
2026 $3,400,000 $0 $9,512,500 $16,312,500 $652,500 $0 $652,500 $435,000 $17,400,000 93.75 / 3.75 / 2.50$3,400,000
Allocated:
2025 $1,800,000 $0 $0 $1,800,000 $72,000 $0 $72,000 $48,000 $1,920,000 93.75 / 3.75 / 2.50$0
Airport Sponsor Comments:
At this time, JAC would elect to allocate any Entitlements/BIL AIG funding to this Project. JAC is actively seeking other funding/grant opportunities (outside and in addition to FAA/WYDOT funds/grants) 
such as FEMA BRIC.
DOT Staff Response:
Staff coordinated with the FAA and programmed $1.8m of ENT in FY25 for a design phase of the project. 
Fiscal Impact:
Allocated funds in FY25 increased state funds allocated towards projects by $72,000.
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Jackson Hole Airport

TransportationEntitlement Apportionment DiscretionaryYear
State Funds

General Total State Total Local
Federal Funds

Total Federal Total Project Percent Split (F/S/L)Misc Federal

Project Number: AJA029Project Title: Rehabilitate Taxiway A - South Priority Number: 60 Shovel Ready Year: 2024

Requested:
2028 $3,400,000 $0 $5,500,000 $8,900,000 $356,000 $0 $356,000 $237,333 $9,493,333 93.75 / 3.75 / 2.50$0
Allocated:
2028 $3,400,000 $0 $5,500,000 $8,900,000 $356,000 $0 $356,000 $237,333 $9,493,333 93.75 / 3.75 / 2.50$0
Airport Sponsor Comments:
JAC is planning on allocating their FY2028 Entitlements + Discretionary towards this Project.
DOT Staff Response:
Funding is allocated as requested.
Fiscal Impact:
N/A

STATE OF WYOMING
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Jackson Hole Airport

TransportationEntitlement Apportionment DiscretionaryYear
State Funds

General Total State Total Local
Federal Funds

Total Federal Total Project Percent Split (F/S/L)Misc Federal

Project Number: AJA030Project Title: Taxiway A2 and A3 Reconstruction & Bypass Taxiway Construction Priority Number: 80 Shovel Ready Year: 2029

Requested:
2029 $2,550,000 $0 $4,950,000 $7,500,000 $300,000 $0 $300,000 $200,000 $8,000,000 93.75 / 3.75 / 2.50$0
Allocated:
2030 $3,400,000 $0 $5,000,000 $8,400,000 $336,000 $0 $336,000 $224,000 $8,960,000 93.75 / 3.75 / 2.50$0
Airport Sponsor Comments:
JAC is planning on allocating their FY2029 Entitlements + Discretionary towards this Project.
DOT Staff Response:
Please continue to apply with your request during next year's WACIP update cycle. During coordination meetings with the FAA the availability of DI funds dictated programming the project in FY30.
Fiscal Impact:
N/A
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Federal Funds
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Project Number: AJA009AProject Title: Rehabilitate Main Access Road Priority Number: 30 Shovel Ready Year: 2029

Requested:
2029 $1 $0 $0 $1 $1 $0 $1 $2,845,000 $2,845,002 0.00 / 0.00 / 100.00$0
Allocated:
2024 $0 $0 $0 $0 $0 $0 $0 $960,000 $960,000 0.00 / 0.00 / 100.00$0
Airport Sponsor Comments:
JAC is updating this Project to include several additional improvements as noted below:
•New Bike & Pedestrian Pathway (Connection To Existing Pathway On Hwy 191)
•Public Bus Transport Loading Areas
•Enhanced Pedestrian Crosswalks
•Surface Runoff Capture System
JAC is actively seeking other funding/grant opportunities (outside and in addition to FAA/WYDOT funds/grants) such as USDOT RAISE Grant.
DOT Staff Response:
Thank you for the update.
Fiscal Impact:
N/A
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Project Number: AJA033Project Title: Reconstruction Commercial Apron Spot No.8 & No.9 Priority Number: 54 Shovel Ready Year: 2027

Requested:
2030 $3,400,000 $0 $4,012,500 $7,412,500 $262,500 $0 $262,500 $175,000 $7,850,000 94.43 / 3.34 / 2.23$0
Airport Sponsor Comments:
JAC is planning on allocating their FY2030 Entitlements + Discretionary towards this Project.
DOT Staff Response:
Please continue to apply as requested during next year's annual WACIP update. During coordination meetings with the FAA limited DI funding was noted. Please note which projects are higher priority to 
the airport in regards to DI funding.
Fiscal Impact:
N/A

STATE OF WYOMING
Sponsor Comment Report for Review
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Laramie Regional Airport

TransportationEntitlement Apportionment DiscretionaryYear
State Funds

General Total State Total Local
Federal Funds

Total Federal Total Project Percent Split (F/S/L)Misc Federal

Project Number: ALA015Project Title: Reconstruct Commercial Apron Priority Number: 80 Shovel Ready Year: 

Requested:
2024 $1,000,000 $0 $4,500,000 $6,500,000 $205,263 $0 $205,263 $136,843 $6,842,106 95.00 / 3.00 / 2.00$1,000,000
Allocated:
2022 $0 $0 $0 $0 $40,000 $0 $40,000 $10,000 $50,000 0.00 / 80.00 / 20.00$0

2024 $0 $0 $0 $0 $0 $0 $0 $0 $0 0.00 / 0.00 / 0.00$0

2024 $0 $0 $0 $0 $0 $0 $0 $0 $0 0.00 / 0.00 / 0.00$0

2027 $1,000,000 $0 $7,000,000 $8,000,000 $252,632 $0 $252,632 $168,421 $8,421,053 95.00 / 3.00 / 2.00$0

2027 $0 $0 $0 $300,000 $9,474 $0 $9,474 $6,316 $315,790 95.00 / 3.00 / 2.00$300,000
Airport Sponsor Comments:
The reconstruction of the Commercial Apron is a high priority at the airport.  The existing apron continues to deteriorate causing the airport to increase their maintenance efforts in order to maintain the 
concrete in a safe and reliable condition.  As time moves forward, the question will be asked if this project could be moved up, depending on the FAA funding scenarios that play out over the course of the 
next few years.
DOT Staff Response:
Please continue to monitor pavement conditions. Staff will continue to coordinate with the FAA to align funding and pavement condition into the correct year.
Fiscal Impact:
N/A

STATE OF WYOMING
Sponsor Comment Report for Review
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Laramie Regional Airport

TransportationEntitlement Apportionment DiscretionaryYear
State Funds

General Total State Total Local
Federal Funds

Total Federal Total Project Percent Split (F/S/L)Misc Federal

Project Number: ALA025AProject Title: Acquire SRE - Rotary Plow Priority Number: 71 Shovel Ready Year: 

Requested:
2024 $0 $0 $0 $900,000 $28,421 $0 $28,421 $18,948 $947,369 95.00 / 3.00 / 2.00$900,000
Allocated:
2022 $0 $0 $0 $0 $0 $0 $0 $0 $0 0.00 / 0.00 / 0.00$0

2023 $0 $0 $0 $0 $0 $0 $0 $0 $0 0.00 / 0.00 / 0.00$0

2024 $0 $0 $0 $900,000 $28,421 $0 $28,421 $18,947 $947,368 95.00 / 3.00 / 2.00$900,000
Airport Sponsor Comments:
This project will be bid in early 2024 and awarded shortly thereafter.  Delivery of the equipment is anticipated during the fall/winter of 2024.  This is a high priority project for the airport because their 
existing large capacity snow blower has become very difficult to keep running due to age and availability of parts.
DOT Staff Response:
Funding was allocated in FY24 as previously requested. No change needed at this time. Timing of grant issuance is dependent on the FAA. 
Fiscal Impact:
N/A

STATE OF WYOMING
Sponsor Comment Report for Review
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Laramie Regional Airport

TransportationEntitlement Apportionment DiscretionaryYear
State Funds

General Total State Total Local
Federal Funds

Total Federal Total Project Percent Split (F/S/L)Misc Federal

Project Number: ALA031AProject Title: Acquire Hangar Priority Number: 55 Shovel Ready Year: 2024

Requested:
2024 $0 $0 $0 $350,000 $11,052 $0 $11,052 $7,369 $368,421 95.00 / 3.00 / 2.00$350,000
Allocated:
2024 $0 $0 $0 $350,000 $11,053 $0 $11,053 $7,368 $368,421 95.00 / 3.00 / 2.00$350,000
Airport Sponsor Comments:
The hangar that will be acquired with this project is located north of the FBO building.  Initially, it is the airport’s intent to use the hangar as storage for their smaller SRE, GSE, and maintenance 
equipment, freeing up space in the SRE building for the larger SRE and ARFF Vehicles.  There is an office space attached to this hangar, which the airport will look to rent out.  Ultimately, the airport 
would like to rent out the entire hangar for aeronautical use.
DOT Staff Response:
Funding was allocated as previously requested. No change is needed at this time.
Fiscal Impact:
N/A

STATE OF WYOMING
Sponsor Comment Report for Review
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Laramie Regional Airport

TransportationEntitlement Apportionment DiscretionaryYear
State Funds

General Total State Total Local
Federal Funds

Total Federal Total Project Percent Split (F/S/L)Misc Federal

Project Number: ALA011Project Title: Expand ARFF/SRE Building Priority Number: 63 Shovel Ready Year: 

Requested:
2025 $1,000,000 $0 $0 $1,800,000 $56,842 $0 $56,842 $37,895 $1,894,737 95.00 / 3.00 / 2.00$800,000
Allocated:
2022 $0 $0 $0 $0 $0 $0 $0 $0 $0 0.00 / 0.00 / 0.00$0

2022 $242,880 $0 $0 $242,880 $7,670 $0 $7,670 $5,113 $255,663 95.00 / 3.00 / 2.00$0

2023 $0 $0 $0 $0 $0 $0 $0 $0 $0 0.00 / 0.00 / 0.00$0

2024 $1,829,157 $0 $0 $1,829,157 $57,763 $0 $57,763 $38,509 $1,925,429 95.00 / 3.00 / 2.00$0

2025 $0 $0 $0 $0 $0 $0 $0 $0 $0 0.00 / 0.00 / 0.00$0
Airport Sponsor Comments:
This project has been bid two times in the past. The first time no bids were received and the second the project was unable to be awarded due to the availability of funding.  The plan became to move the 
construction of this project to 2025, a year after the planned large Commercial Apron Reconstruction Project.  Since the Apron project is not going, this frees up funding in 2024 to complete the expansion 
of the SRE Building.  Timing wise, this works out better as the airport is currently in the process of acquiring a new large Rotary Plow and Class 4 ARFF Truck.  These new vehicles will be parked in the 
expansion to the SRE building.
DOT Staff Response:
Funding was allocated in FY24 as previously requested. No change is needed at this time.
Fiscal Impact:
N/A

STATE OF WYOMING
Sponsor Comment Report for Review
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Laramie Regional Airport

TransportationEntitlement Apportionment DiscretionaryYear
State Funds

General Total State Total Local
Federal Funds

Total Federal Total Project Percent Split (F/S/L)Misc Federal

Project Number: ALA024Project Title: Rehabilitate Taxiway A Priority Number: 72 Shovel Ready Year: 

Requested:
2027 $1,000,000 $0 $2,700,000 $3,700,000 $116,842 $0 $116,842 $77,895 $3,894,737 95.00 / 3.00 / 2.00$0
Allocated:
2026 $2,000,000 $0 $0 $2,000,000 $63,158 $0 $63,158 $42,105 $2,105,263 95.00 / 3.00 / 2.00$0

2026 $0 $0 $0 $2,000,000 $63,158 $0 $63,158 $42,105 $2,105,263 95.00 / 3.00 / 2.00$2,000,000

2027 $0 $0 $0 $0 $0 $0 $0 $0 $0 0.00 / 0.00 / 0.00$0

2027 $0 $0 $0 $0 $0 $0 $0 $0 $0 0.00 / 0.00 / 0.00$0
Airport Sponsor Comments:
With the shifting around of the large Apron Reconstruction project, the airport supports moving this project up to 2026 from 2027.
DOT Staff Response:
Funds were allocated in coordination with the FAA during the update cycle. No change is needed at this time.
Fiscal Impact:
N/A

STATE OF WYOMING
Sponsor Comment Report for Review
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Lusk Municipal Airport

TransportationEntitlement Apportionment DiscretionaryYear
State Funds

General Total State Total Local
Federal Funds

Total Federal Total Project Percent Split (F/S/L)Misc Federal

Project Number: ALS003Project Title: Construct Turnarounds Priority Number: 42 Shovel Ready Year: 

Requested:
2026 $160,000 $0 $0 $600,000 $40,000 $0 $40,000 $26,667 $666,667 90.00 / 6.00 / 4.00$440,000
Allocated:
2026 $399,391 $0 $0 $399,391 $26,626 $0 $26,626 $17,751 $443,768 90.00 / 6.00 / 4.00$0

2026 $0 $0 $0 $440,000 $29,333 $0 $29,333 $19,556 $488,889 90.00 / 6.00 / 4.00$440,000
Airport Sponsor Comments:
The Airport would like to move the proposed allocation date for this project to 2028 to allow the Sponsor time to accumulate the local funding necessary for the project.
DOT Staff Response:
Available funding was allocated as requested during this year's WACIP update. Staff recommends re-applying next year with an updated funding request. Expiration of IIJA funds should be a careful 
consideration when developing next year's request. No change is needed at this time.
Fiscal Impact:
N/A

STATE OF WYOMING
Sponsor Comment Report for Review
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Pine Bluffs Municipal Airport

TransportationEntitlement Apportionment DiscretionaryYear
State Funds

General Total State Total Local
Federal Funds

Total Federal Total Project Percent Split (F/S/L)Misc Federal

Project Number: A82019AProject Title: Rehab RW 8/26 Pavement Priority Number: 76 Shovel Ready Year: 

Requested:
2027 $600,000 $0 $3,050,000 $3,650,000 $243,333 $0 $243,333 $162,222 $4,055,555 90.00 / 6.00 / 4.00$0
Allocated:
2027 $150,000 $500,000 $3,000,000 $3,650,000 $243,333 $0 $243,333 $162,222 $4,055,555 90.00 / 6.00 / 4.00$0
Airport Sponsor Comments:
The Airport would like to move the project timeline to FY 2029 to allow the Airport sufficient time to accumulate the necessary local matching funds for the project.
DOT Staff Response:
Funding was allocated as requested during the update cycle. Staff recommends updating the funding request during next year's WACIP update cycle. Discretionary and State Apportionment are 
extremely difficult to move around with the limited budget and flexibility. No change is needed at this time. 
Fiscal Impact:
N/A

STATE OF WYOMING
Sponsor Comment Report for Review
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Rawlins Municipal Airport - Harvey Field

TransportationEntitlement Apportionment DiscretionaryYear
State Funds

General Total State Total Local
Federal Funds

Total Federal Total Project Percent Split (F/S/L)Misc Federal

Project Number: ARW017Project Title: Self Service Fuel Priority Number: 41 Shovel Ready Year: 2028

Requested:
2028 $525,000 $0 $0 $638,000 $42,533 $0 $42,533 $649,466 $1,329,999 47.97 / 3.20 / 48.83$113,000
Airport Sponsor Comments:
Airport is in the process of determining how much of the fuel system will be eligible using their remaining BIL funds. Alternatively, the airport is determining additional funding sources such as loans to 
cover the ineligible portions. 
DOT Staff Response:
Staff recommends updating the funding request with eligible costs and providing information on outside funding sources to allow for proper timing during next year's WACIP update cycle.
Fiscal Impact:
N/A

STATE OF WYOMING
Sponsor Comment Report for Review
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Rawlins Municipal Airport - Harvey Field

TransportationEntitlement Apportionment DiscretionaryYear
State Funds

General Total State Total Local
Federal Funds

Total Federal Total Project Percent Split (F/S/L)Misc Federal

Project Number: ARW020Project Title: Runway 11-29 Pavement Reconstruction Priority Number: 72 Shovel Ready Year: 

Requested:
2038 $0 $1,620,000 $0 $1,620,000 $108,000 $0 $108,000 $72,000 $1,800,000 90.00 / 6.00 / 4.00$0
Allocated:
2028 $300,000 $1,500,000 $0 $1,800,000 $120,000 $0 $120,000 $80,000 $2,000,000 90.00 / 6.00 / 4.00$0
Airport Sponsor Comments:
The allocated amount is insufficient for design and reconstruction of the runway. When accounting for design and construction inspection the project cost is closer to $2.5-$3M. Additionally, the airport 
wants to replace the runway lights with this project if possible. Runway lights are estimated to require an additional $500k to $600k. 
DOT Staff Response:
This project was pulled forward by Staff in coordination with the FAA due to the predicted PCI deterioration. Staff recommends submittal of updated cost estimate during next year's WACIP update cycle. 
Additional schedules to include lighting are subject to the availability of funding. No change is needed at this time.
Fiscal Impact:
N/A

STATE OF WYOMING
Sponsor Comment Report for Review
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Riverton - Central Wyoming Regional Airport

TransportationEntitlement Apportionment DiscretionaryYear
State Funds

General Total State Total Local
Federal Funds

Total Federal Total Project Percent Split (F/S/L)Misc Federal

Project Number: Project Title: Install a Backup AWOS Priority Number: 0 Shovel Ready Year: 2024

Requested:
2024 $0 $0 $0 $0 $60,000 $0 $60,000 $40,000 $100,000 0.00 / 60.00 / 40.00$0
Airport Sponsor Comments:
This project was added to the CIP list on 2/2/2024
DOT Staff Response:
Staff recommends submitting an application during next year's WACIP update cycle.  Any out of cycle request requires an application. 
Fiscal Impact:
N/A

STATE OF WYOMING
Sponsor Comment Report for Review
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Riverton - Central Wyoming Regional Airport

TransportationEntitlement Apportionment DiscretionaryYear
State Funds

General Total State Total Local
Federal Funds

Total Federal Total Project Percent Split (F/S/L)Misc Federal

Project Number: ARI011AProject Title: Construct GA Taxiway Priority Number: 45 Shovel Ready Year: 2025

Requested:
2025 $600,000 $0 $0 $600,000 $24,000 $0 $24,000 $16,000 $640,000 93.75 / 3.75 / 2.50$0
Allocated:
2025 $0 $0 $0 $600,000 $24,000 $0 $24,000 $16,000 $640,000 93.75 / 3.75 / 2.50$600,000
Airport Sponsor Comments:
The airport greatly appreciates that this project has remained allocated for 2025.  This taxilane will improve access for larger aircraft to the hangar area and will provide opportunity for hangar 
development.
DOT Staff Response:
Staff allocated funding as requested in coordination with the FAA during the update cycle. No change is needed at this time.
Fiscal Impact:
N/A

STATE OF WYOMING
Sponsor Comment Report for Review
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Riverton - Central Wyoming Regional Airport

TransportationEntitlement Apportionment DiscretionaryYear
State Funds

General Total State Total Local
Federal Funds

Total Federal Total Project Percent Split (F/S/L)Misc Federal

Project Number: ARI031Project Title: Install Site Security Monitoring System Priority Number: 39 Shovel Ready Year: 2025

Requested:
2025 $0 $0 $0 $50,000 $2,000 $0 $2,000 $23,010 $75,010 66.66 / 2.67 / 30.68$50,000
Airport Sponsor Comments:
The airport will be applying for a grant for a local grant for this project.  The goal is to construct this in tandem with the rehabilitation of the terminal parking lot rehabilitation project.
DOT Staff Response:
Due to low PRM project was not programmed.
Fiscal Impact:
N/A

STATE OF WYOMING
Sponsor Comment Report for Review
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Riverton - Central Wyoming Regional Airport

TransportationEntitlement Apportionment DiscretionaryYear
State Funds

General Total State Total Local
Federal Funds

Total Federal Total Project Percent Split (F/S/L)Misc Federal

Project Number: ARI040Project Title: Expand and Rehabilitate Commercial Apron Priority Number: 52 Shovel Ready Year: 2028

Requested:
2028 $1,000,000 $0 $4,300,000 $5,300,000 $140,000 $0 $140,000 $93,334 $5,533,334 95.78 / 2.53 / 1.69$0
Allocated:
2028 $1,000,000 $0 $0 $1,000,000 $40,000 $0 $40,000 $26,667 $1,066,667 93.75 / 3.75 / 2.50$0
Airport Sponsor Comments:
Rehabilitation of the asphalt area surrounding the concrete commercial apron were added to this project.  2-2-2024
DOT Staff Response:
This was a missed allocation from WYDOT and FAA coordination meetings. Funding was allocated 2/26/24 to match the federal allocation.
Fiscal Impact:
Allocated funds in FY28 increased state funds allocated towards projects by $40,000. 

STATE OF WYOMING
Sponsor Comment Report for Review
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Rock Springs - Southwest Wyoming Regional Airport

TransportationEntitlement Apportionment DiscretionaryYear
State Funds

General Total State Total Local
Federal Funds

Total Federal Total Project Percent Split (F/S/L)Misc Federal

Project Number: ARK020AProject Title: Seal Coat and Mark Pavements Priority Number: 75 Shovel Ready Year: 

Requested:
2025 $0 $0 $0 $0 $1,286,100 $0 $1,286,100 $142,900 $1,429,000 0.00 / 90.00 / 10.00$0
Allocated:
2025 $0 $0 $0 $0 $792,000 $0 $792,000 $88,000 $880,000 0.00 / 90.00 / 10.00$0
Airport Sponsor Comments:
The Airport has included critical scope of work on it's main access road from HWY 370 to the terminal in our cost estimate. This work is necessary to prolong the life of this heavily travelled road that was 
identified in our Master Plan pavement study as needing to be reconstruction as soon as possible. Due to unavailable funding, we feel a strong crack seal and chip seal will buy us time until the early 
2030s where funding becomes available in our CIP. We recognize the financial constraints of the funding partners and simply request that when bids open, this scope be awarded if funds are available at 
the time. We will include it as an add alternate on the project. 
DOT Staff Response:
Please include entrance road as an additional bid schedule. Subject to the availability of funds and funding cap additional bid schedules may be awarded.
Fiscal Impact:
N/A

STATE OF WYOMING
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Rock Springs - Southwest Wyoming Regional Airport

TransportationEntitlement Apportionment DiscretionaryYear
State Funds

General Total State Total Local
Federal Funds

Total Federal Total Project Percent Split (F/S/L)Misc Federal

Project Number: ARK034Project Title: Rehabilitate West GA Apron and Taxiway Priority Number: 67 Shovel Ready Year: 

Requested:
2025 $0 $0 $0 $0 $855,000 $0 $855,000 $95,000 $950,000 0.00 / 90.00 / 10.00$0

2026 $3,000,000 $0 $0 $3,000,000 $1,020,000 $0 $1,020,000 $180,001 $4,200,001 71.43 / 24.29 / 4.29$0
Allocated:
2025 $500,000 $0 $0 $500,000 $20,000 $0 $20,000 $13,333 $533,333 93.75 / 3.75 / 2.50$0

2026 $1,500,000 $0 $0 $1,500,000 $60,000 $0 $60,000 $40,000 $1,600,000 93.75 / 3.75 / 2.50$0
Airport Sponsor Comments:
This project is severely under programmed and will be impossible to carry out without additional funding. The Airport Board will work with our Congressional Delegation on a potential earmark project out 
of FY25 and/or FY26 supplemental AIP appropriations. This effort would result in combining this project with our GA apron expansion project that is currently in out years. 
DOT Staff Response:
All available Entitlement funds are allocated at this time and no additional state funds are available. 
Fiscal Impact:
N/A

STATE OF WYOMING
Sponsor Comment Report for Review
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Rock Springs - Southwest Wyoming Regional Airport

TransportationEntitlement Apportionment DiscretionaryYear
State Funds

General Total State Total Local
Federal Funds

Total Federal Total Project Percent Split (F/S/L)Misc Federal

Project Number: ARK031AProject Title: Acquire SRE (Plow & Spreaders) Priority Number: 68 Shovel Ready Year: 2024

Requested:
2028 $0 $0 $0 $0 $600,000 $0 $600,000 $200,000 $800,000 0.00 / 75.00 / 25.00$0
Allocated:
2026 $0 $0 $0 $0 $0 $0 $0 $0 $0 0.00 / 0.00 / 0.00$0
Airport Sponsor Comments:
This equipment acquisition is critical for the airport. It will replace our 1988 Oshkosh Plow Truck that no longer has parts availability. We appreciate the funding shortfall our partners have currently and 
would simply request that this be identified as a shovel ready project or added to another year then what is requested. The proposed equipment would also include a solid material and liquid deicer 
spreader which will improve the safety for air carriers as we currently do not have the ability to spread either solid or liquid airfield deicers. 
DOT Staff Response:
Please continue to identify the shovel ready year in the annual update. 
Fiscal Impact:
N/A

STATE OF WYOMING
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Rock Springs - Southwest Wyoming Regional Airport

TransportationEntitlement Apportionment DiscretionaryYear
State Funds

General Total State Total Local
Federal Funds

Total Federal Total Project Percent Split (F/S/L)Misc Federal

Project Number: Project Title: Rehabilitate Runway 3-21 Priority Number: 52 Shovel Ready Year: 

Requested:
2028 $0 $0 $0 $0 $180,000 $0 $180,000 $20,000 $200,000 0.00 / 90.00 / 10.00$0

2029 $2,000,000 $0 $0 $2,000,000 $323,000 $0 $323,000 $80,334 $2,403,334 83.22 / 13.44 / 3.34$0
Airport Sponsor Comments:
It appears that this project was not scored or considered for inclusion in the WACIP. This project is critical in this timeframe to ensure that we avoid a reconstruction. 
DOT Staff Response:
During coordination meetings with the FAA  funding was not allocated to this project as we are awaiting the results of the current master plan to determine eligibility. All available entitlement was allocated 
towards the Reconfigure Taxiway C, Reconstruct Taxiway D project. During next year's WACIP update cycle please provide an updated request.
Fiscal Impact:
N/A

STATE OF WYOMING
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Torrington Municipal Airport

TransportationEntitlement Apportionment DiscretionaryYear
State Funds

General Total State Total Local
Federal Funds

Total Federal Total Project Percent Split (F/S/L)Misc Federal

Project Number: ATO025Project Title: Remodel Terminal Building Priority Number: 61 Shovel Ready Year: 

Requested:
2025 $0 $0 $0 $540,000 $36,000 $0 $36,000 $24,000 $600,000 90.00 / 6.00 / 4.00$540,000
Allocated:
2025 $0 $0 $0 $636,000 $42,400 $0 $42,400 $28,267 $706,667 90.00 / 6.00 / 4.00$636,000
Airport Sponsor Comments:
The Airport would like to move the funding allocation for the Terminal Building Remodel project to FY 2026.  The Airport has applied for BIL-ATP funding for a new terminal and the determination for that 
application has not been made at this time, if the Airport were to receive the BIL-ATP funds the remodel project would not be necessary.  Also, the Airport has the Apron/TW-C rehabilitation program 
scheduled for FY 2025 and in order to secure local funding for the Terminal Building Remodel project the Airport would like to wait until FY 2026 to secure the local matching funds.
DOT Staff Response:
Please adjust request in next year's WACIP update cycle paying special attention to the expiration of IIJA funds. 
Fiscal Impact:
N/A

STATE OF WYOMING
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STATE OF WYOMING
             Wyoming Aviation Capital Improvement Program

FY 2025 Budget

Available Budgets
Program Identifier Federal State Local

Federal Discretionary $5,612,500 $0 $0

Federal Entitlement $13,000,000 $0 $0

Federal IIJA Funds $11,640,933 $0 $0

Federal State Apportionment $3,500,000 $0 $0

State Transportation Fund $0 $6,859,006 $0

Statewide Programs $0 $2,142,500 $499,389

Aviation Encouragement $0 $100,000 $0

Crack Seal (GMP) $0 $1,340,000 $148,889

Marketing & Promotions--State $0 $450,000 $320,000

Mountain AWOS $0 $100,000 $0

NAVAID Maintenance $0 $152,500 $30,500

Total $33,753,433 $9,001,506 $499,389

Airport Projects

Airport Name State Project  
Number Project Description Purpose of 

Project
State Priority 

Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

Statewide Facility AERS125 System Planning
Study, WYSASP 0 $250,000 $27,778 $0 $277,778 90.00 / 10.00 / 0.00

Gillette - Northeast 
Wyoming Regional 
Airport

AGC011C Rehabilitate RW 16/34
and RW 3

Security, 
Maintenance 87 $10,500,000 $420,000 $280,000 $11,200,000 93.75 / 3.75 / 2.50

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2025 projects were approved by the Wyoming Aeronautics Commission on --/--/---- unless otherwise noted on a Modification report and will have there own associated date.

Data Source: BlackCat Aviation Data Management System Printed: 3/7/2024 4:07:47 PM 104



Airport Projects

Airport Name State Project  
Number Project Description Purpose of 

Project
State Priority 

Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

Rock Springs - 
Southwest Wyoming 
Regional Airport

ARK020A Seal Coat and Mark 
Pavements

Security, 
Maintenance 75 $0 $792,000 $88,000 $880,000 0.00 / 90.00 / 10.00

Wheatland - Phifer 
Airfield AEA006D Acquire Hangar Land Safety 73 $0 $120,000 $13,333 $133,333 0.00 / 90.00 / 10.00

Afton - Lincoln County 
Municipal Airport AAF012A Seal Coat and Mark 

Pavements
Security, 
Maintenance 72 $0 $225,000 $25,000 $250,000 0.00 / 90.00 / 10.00

Cowley - North Big 
Horn County Airport AU6015B

Rehabilitate Runway 
9/27: Design, 
Construction, and 
Associated Work

Security, 
Maintenance 72 $2,800,000 $186,667 $124,444 $3,111,111 90.00 / 6.00 / 4.00

Jackson Hole Airport AJA013A Seal Coat and Mark 
Pavements

Security, 
Maintenance 72 $0 $648,000 $72,000 $720,000 0.00 / 90.00 / 10.00

Cody - Yellowstone 
Regional Airport ACO011A Acquire SRE, and 

associated work Safety 70 $1,000,000 $40,000 $26,667 $1,066,667 93.75 / 3.75 / 2.50

Torrington Municipal 
Airport ATO018A

Rehabilitate Apron and 
Taxiways and 
associated work

Security, 
Maintenance 70 $1,341,902 $89,460 $59,640 $1,491,002 90.00 / 6.00 / 4.00

Jackson Hole Airport * AJAC20C
Construct ARFF / 
Operation Building, 
Design *

Safety 69 $1,800,000 $72,000 $48,000 $1,920,000 93.75 / 3.75 / 2.50

Kemmerer Municipal 
Airport AEM003B

Rehabilitate RW 16/34  
Lighting, Windcones: 
Design, Construction, 
and Associated Work

Safety 69 $408,855 $27,257 $18,171 $454,283 90.00 / 6.00 / 4.00

Kemmerer Municipal 
Airport AEM003C

Rehabilitate RW 16/34  
Lighting, Windcones: 
Design, Construction, 
and Associated Work

Safety 69 $330,000 $22,000 $14,667 $366,667 90.00 / 6.00 / 4.00

Sheridan County 
Airport ASH012B Relocate East End TW 

A and A-2 Connector Safety 69 $3,000,000 $120,000 $80,000 $3,200,000 93.75 / 3.75 / 2.50

Evanston - Uinta 
County Airport - Burns 
Field

AEV001A Seal Coat and Mark 
Pavements

Security, 
Maintenance 68 $0 $500,000 $55,556 $555,556 0.00 / 90.00 / 10.00

Rock Springs - 
Southwest Wyoming 
Regional Airport

ARK034A

Rehabilitate GA Apron 
and Taxiway: Design, 
Construction, and 
Associated Work

Security, 
Maintenance 67 $500,000 $20,000 $13,333 $533,333 93.75 / 3.75 / 2.50

Kemmerer Municipal 
Airport AEM012A Seal Coat and Mark 

Pavements
Security, 
Maintenance 66 $0 $225,000 $25,000 $250,000 0.00 / 90.00 / 10.00

Lander - Hunt Field ALN008A Reconstruct Apron, 
Design

Security, 
Maintenance 66 $150,000 $10,000 $6,667 $166,667 90.00 / 6.00 / 4.00

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All 
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2025 projects were approved by the Wyoming Aeronautics Commission on --/--/---- unless otherwise noted on a Modification report and will have there own associated date.
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Airport Projects

Airport Name State Project  
Number Project Description Purpose of 

Project
State Priority 

Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

Afton - Lincoln County 
Municipal Airport AAF018A Acquire Snow 

Removal Equipment Safety 65 $0 $67,500 $7,500 $75,000 0.00 / 90.00 / 10.00

Dubois Municipal 
Airport ADU019A Seal Coat and Mark 

Pavements
Security, 
Maintenance 65 $0 $125,100 $13,900 $139,000 0.00 / 90.00 / 10.00

Pinedale - Ralph 
Wenz Field APN015A Seal Coat and Mark 

Pavements
Security, 
Maintenance 65 $0 $441,000 $49,000 $490,000 0.00 / 90.00 / 10.00

Big Piney - Miley 
Memorial Field ABP007A Sealcoat and Mark 

Pavements
Security, 
Maintenance 63 $0 $202,500 $22,500 $225,000 0.00 / 90.00 / 10.00

Powell Municipal 
Airport APO021A Expand Apron Security, 

Maintenance 63 $636,000 $42,400 $28,267 $706,667 90.00 / 6.00 / 4.00

Hulett Municipal 
Airport AW4022A Rehabilitate Taxiway A 

- Design & Phase 1
Security, 
Maintenance 62 $600,000 $40,000 $26,667 $666,667 90.00 / 6.00 / 4.00

Riverton - Central 
Wyoming Regional 
Airport

ARI026A Acquire Airport Broom 
Truck Safety 62 $0 $567,000 $63,000 $630,000 0.00 / 90.00 / 10.00

Dubois Municipal 
Airport ADU005A Conduct Planning 

Study, Master Plan 

Airport 
Enhancement and 
Planning

61 $300,000 $20,000 $13,333 $333,333 90.00 / 6.00 / 4.00

Fort Bridger Airport AFB007A Seal Coat and Mark 
Pavements

Security, 
Maintenance 61 $0 $202,500 $22,500 $225,000 0.00 / 90.00 / 10.00

Torrington Municipal 
Airport ATO025A

Remodel Terminal 
Building, and 
associated work.

Security, 
Maintenance 61 $636,000 $42,400 $28,267 $706,667 90.00 / 6.00 / 4.00

Cheyenne Regional 
Airport - Jerry Olson 
Field

ACY025A Runway 9-27 (Eastern 
1/3) Pavement Study

Security, 
Maintenance 60 $0 $67,500 $7,500 $75,000 0.00 / 90.00 / 10.00

Casper - Natrona 
County International 
Airport

ACP001G Conduct ARFF 
Training Safety 59 $0 $54,000 $6,000 $60,000 0.00 / 90.00 / 10.00

Riverton - Central 
Wyoming Regional 
Airport

ARI032A
Rehabilitate Terminal 
Parking Lot, and 
associated work

Security, 
Maintenance 58 $650,000 $26,000 $17,334 $693,334 93.75 / 3.75 / 2.50

Casper - Natrona 
County International 
Airport

ACP038B Expand SRE Building
and associated work Safety 56 $1,335,665 $89,044 $59,363 $1,484,072 90.00 / 6.00 / 4.00

Rawlins Municipal 
Airport - Harvey Field ARW019A

Airport Beacon 
replacement, VOR 
Demolition, Hydraulic 
Gate Replacement: 
Design, Construction, 
and Associated Work

Security, 
Maintenance 56 $249,000 $16,600 $11,067 $276,667 90.00 / 6.00 / 4.00

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All 
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2025 projects were approved by the Wyoming Aeronautics Commission on --/--/---- unless otherwise noted on a Modification report and will have there own associated date.
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Federal State Local Total Match
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Big Piney - Miley 
Memorial Field ABP005B

Reconstruct West 
Apron and Rehabilitate 
South Apron; and 
associated work

Security, 
Maintenance 55 $440,000 $29,333 $19,550 $488,883 90.00 / 6.00 / 4.00

Big Piney - Miley 
Memorial Field ABP005C

Reconstruct West 
Apron, Rehabilitate 
South Apron; and 
association work

Security, 
Maintenance 55 $600,000 $40,000 $26,667 $666,667 90.00 / 6.00 / 4.00

Afton - Lincoln County 
Municipal Airport AAF025B

Construct Hangar 
Taxilanes and 
associated work

Airport 
Enhancement and 
Planning

54 $150,000 $10,000 $6,667 $166,667 90.00 / 6.00 / 4.00

Afton - Lincoln County 
Municipal Airport AAF025C

Construct Hangar 
Taxilanes and 
associated work

Airport 
Enhancement and 
Planning

54 $565,000 $37,667 $25,111 $627,778 90.00 / 6.00 / 4.00

Worland Municipal 
Airport AWR007A Conduct Planning 

Study, Master Plan

Airport 
Enhancement and 
Planning

53 $300,000 $20,000 $13,333 $333,333 90.00 / 6.00 / 4.00

Rock Springs - 
Southwest Wyoming 
Regional Airport

ARK040A
Construct Hangar: 
Design, Construction, 
and Associated Work

Airport 
Enhancement and 
Planning

50 $300,000 $12,000 $8,000 $320,000 93.75 / 3.75 / 2.50

Riverton - Central 
Wyoming Regional 
Airport

ARI028A
Install Self Serve Fuel 
Station, and 
associated work

Airport 
Enhancement and 
Planning

48 $350,000 $14,000 $9,333 $373,333 93.75 / 3.75 / 2.50

Greater Green River 
Intergalactic 
Spaceport

A48012 Land Acquisition - BLM Safety 47 $0 $9,000 $1,000 $10,000 0.00 / 90.00 / 10.00

Riverton - Central 
Wyoming Regional 
Airport

ARI011A Construct GA Taxilane, 
and associated work

Airport 
Enhancement and 
Planning

45 $600,000 $24,000 $16,000 $640,000 93.75 / 3.75 / 2.50

Hulett Municipal 
Airport AW4018A Construct Airport 

Owned Hangar

Airport 
Enhancement and 
Planning

43 $110,000 $7,333 $4,889 $122,222 90.00 / 6.00 / 4.00

Jackson Hole Airport * AJA028A Surface Water 
Treatment System *

Airport 
Enhancement and 
Planning

40 $1,800,000 $72,000 $48,000 $1,920,000 93.75 / 3.75 / 2.50

Pinedale - Ralph 
Wenz Field APN029A

Construct Airport 
Owned Hangar and 
associated work

Airport 
Enhancement and 
Planning

40 $159,000 $10,600 $7,067 $176,667 90.00 / 6.00 / 4.00

Thermopolis - Hot 
Springs County 
Airport

AHS023D Construct County 
Hangar

Airport 
Enhancement and 
Planning

36 $150,000 $10,000 $6,667 $166,667 90.00 / 6.00 / 4.00

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All 
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2025 projects were approved by the Wyoming Aeronautics Commission on --/--/---- unless otherwise noted on a Modification report and will have there own associated date.
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Thermopolis - Hot 
Springs County 
Airport

AHS023E Construct County
Hangar

Airport 
Enhancement and 
Planning

36 $110,000 $7,333 $4,889 $122,222 90.00 / 6.00 / 4.00

Total $32,121,422 $5,851,972 $1,523,849 $39,497,243

Non-Budgeted Airport Projects Total ($3,600,000) $0 $0 ($3,600,000)

Budgeted Airport Projects Total $28,521,422 $5,851,972 $1,523,849 $35,897,243

Total Statewide Programs $0 $2,142,500 $499,389 $2,641,889

Total Allocated $28,521,422 $7,994,472 $2,023,238

Total Available $33,753,433 $9,001,506

Remaining Balance $5,232,011 $1,007,034

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All 
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2025 projects were approved by the Wyoming Aeronautics Commission on --/--/---- unless otherwise noted on a Modification report and will have there own associated date.
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STATE OF WYOMING
 Wyoming Aviation Capital Improvement Program

FY 2026 Program

Available Budgets
Program Identifier Federal State Local

Federal Discretionary $6,112,500 $0 $0

Federal Entitlement $13,500,000 $0 $0

Federal IIJA Funds $11,640,933 $0 $0

Federal State Apportionment $3,500,000 $0 $0

State Transportation Fund $0 $6,468,572 $0

Statewide Programs $0 $2,142,500 $504,944

Aviation Encouragement $0 $100,000 $0

Crack Seal (GMP) $0 $1,340,000 $154,444

Marketing & Promotions--State $0 $450,000 $320,000

Mountain AWOS $0 $100,000 $0

NAVAID Maintenance $0 $152,500 $30,500

Total $34,753,433 $8,611,072 $504,944

Airport Projects

Airport Name State Project  
Number Project Description Purpose of 

Project
State Priority 

Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

Jackson Hole Airport * AJA024E

Rehabilitate TW A 
North; Deice Pad 
Improvements, and 
Bypass Taxilane; and 
associated work. *

Security, 
Maintenance 84 $13,400,000 $536,000 $357,334 $14,293,334 93.75 / 3.75 / 2.50

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2026 projects were approved by the Wyoming Aeronautics Commission on --/--/---- unless otherwise noted on a Modification report and will have there own associated date.
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Airport Projects

Airport Name State Project  
Number Project Description Purpose of 

Project
State Priority 

Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

Cheyenne Regional 
Airport - Jerry Olson 
Field

ACY028A Rehabilitate RW 13/31 
and associated work

Security, 
Maintenance 81 $6,000,000 $240,000 $160,000 $6,400,000 93.75 / 3.75 / 2.50

Cheyenne Regional 
Airport - Jerry Olson 
Field

ACY016A Seal Coat & Mark 
Pavements

Security, 
Maintenance 72 $0 $837,000 $93,000 $930,000 0.00 / 90.00 / 10.00

Laramie Regional 
Airport ALA024A

Rehabilitate Taxiway A: 
Design, Construction, 
and Associated Work

Security, 
Maintenance 72 $2,000,000 $63,158 $42,105 $2,105,263 95.00 / 3.00 / 2.00

Laramie Regional 
Airport ALA024B

Taxiway A 
Rehabilitation: Design, 
Construction, and 
Associated Work

Security, 
Maintenance 72 $2,000,000 $63,158 $42,105 $2,105,263 95.00 / 3.00 / 2.00

Casper - Natrona 
County International 
Airport

ACP042A Rehab North Apron 
and associated work

Security, 
Maintenance 71 $2,350,000 $94,000 $62,667 $2,506,667 93.75 / 3.75 / 2.50

Laramie Regional 
Airport ALA016A Seal Coat and Mark 

Pavements
Security, 
Maintenance 70 $0 $688,500 $76,500 $765,000 0.00 / 90.00 / 10.00

Powell Municipal 
Airport APO018A Rehabilitate RW 13/31 

and Lighting
Security, 
Maintenance 70 $150,000 $10,000 $6,667 $166,667 90.00 / 6.00 / 4.00

Powell Municipal 
Airport APO018C

Rehabilitate RW 13/31 
and Lighting: Design, 
Construction, and 
Associated Work

Security, 
Maintenance 70 $150,000 $10,000 $6,667 $166,667 90.00 / 6.00 / 4.00

Saratoga - Shively 
Field ASA014A Seal Coat and Mark 

Pavements
Security, 
Maintenance 69 $0 $297,000 $33,000 $330,000 0.00 / 90.00 / 10.00

Torrington Municipal 
Airport ATO012A Seal Coat and Mark 

Pavement
Security, 
Maintenance 69 $0 $270,000 $30,000 $300,000 0.00 / 90.00 / 10.00

Casper - Natrona 
County International 
Airport

ACP036A Acquire SRE Safety 68 $1,300,000 $52,000 $34,667 $1,386,667 93.75 / 3.75 / 2.50

Cheyenne Regional 
Airport - Jerry Olson 
Field

ACY024A Reconstruct GA Apron 
and T/W Edge lights

Security, 
Maintenance 68 $0 $300,000 $75,000 $375,000 0.00 / 80.00 / 20.00

Cheyenne Regional 
Airport - Jerry Olson 
Field

ACY024B
Reconstruct GA Apron: 
Design, Construction, 
and Associated Work

Security, 
Maintenance 68 $2,500,000 $100,000 $66,667 $2,666,667 93.75 / 3.75 / 2.50

Rawlins Municipal 
Airport - Harvey Field ARW011A Seal Coat and Mark 

Pavements
Security, 
Maintenance 68 $0 $324,000 $36,000 $360,000 0.00 / 90.00 / 10.00

Riverton - Central 
Wyoming Regional 
Airport

ARI034A Rehabilitate TW D, 
and associated work

Security, 
Maintenance 68 $1,000,000 $40,000 $26,667 $1,066,667 93.75 / 3.75 / 2.50

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All 
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2026 projects were approved by the Wyoming Aeronautics Commission on --/--/---- unless otherwise noted on a Modification report and will have there own associated date.
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Airport Name State Project  
Number Project Description Purpose of 

Project
State Priority 

Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

Riverton - Central 
Wyoming Regional 
Airport

ARI034B Rehabilitate TW D, 
and associated work.

Security, 
Maintenance 68 $700,000 $28,000 $18,667 $746,667 93.75 / 3.75 / 2.50

Sheridan County 
Airport ASH032A Acquire ARFF Truck Safety 68 $1,000,000 $40,000 $26,667 $1,066,667 93.75 / 3.75 / 2.50

Rock Springs - 
Southwest Wyoming 
Regional Airport

ARK034B

Rehabilitate GA Apron 
and Taxiway: Design, 
Construction, and 
Associated Work

Security, 
Maintenance 67 $1,500,000 $60,000 $40,000 $1,600,000 93.75 / 3.75 / 2.50

Wheatland - Phifer 
Airfield AEA002B

Reconstruct GA Apron 
Phase II: design, 
construction, and 
associated work

Security, 
Maintenance 67 $1,950,000 $130,000 $86,667 $2,166,667 90.00 / 6.00 / 4.00

Lander - Hunt Field ALN008B Reconstruct Apron Security, 
Maintenance 66 $2,300,000 $153,333 $102,222 $2,555,555 90.00 / 6.00 / 4.00

Pine Bluffs Municipal 
Airport A82010A Seal Coat and Marking 

Pavement
Security, 
Maintenance 64 $0 $153,000 $17,000 $170,000 0.00 / 90.00 / 10.00

Dixon Airport - 
Carbon County ADW004A

Acquire Land, South 
Apron and associated 
work

Safety 63 $520,000 $34,667 $23,111 $577,778 90.00 / 6.00 / 4.00

Wheatland - Phifer 
Airfield AEA012A Seal Coat and Mark 

Pavements
Security, 
Maintenance 62 $0 $153,000 $17,000 $170,000 0.00 / 90.00 / 10.00

Pine Bluffs Municipal 
Airport A82004A Rehabilitate West 

Hangar Apron
Security, 
Maintenance 60 $600,000 $40,000 $26,667 $666,667 90.00 / 6.00 / 4.00

Pine Bluffs Municipal 
Airport A82004B Reconstruct West 

Hangar Apron
Security, 
Maintenance 60 $220,000 $14,667 $9,778 $244,445 90.00 / 6.00 / 4.00

Casper - Natrona 
County International 
Airport

ACP001H Conduct ARFF 
Training Safety 59 $0 $54,000 $6,000 $60,000 0.00 / 90.00 / 10.00

Afton - Lincoln County 
Municipal Airport AAF023A Acquire Land and 

Conduct EA

Airport 
Enhancement and 
Planning

57 $150,000 $10,000 $6,667 $166,667 90.00 / 6.00 / 4.00

Big Piney - Miley 
Memorial Field ABP005D

Reconstruct West 
Apron and Rehabilitate 
S Apron; and 
associated work

Security, 
Maintenance 55 $110,000 $7,333 $4,889 $122,222 90.00 / 6.00 / 4.00

Greybull - South Big 
Horn County Airport AGE018A Construct Pilots 

Lounge

Airport 
Enhancement and 
Planning

55 $549,000 $36,600 $24,400 $610,000 90.00 / 6.00 / 4.00

Wheatland - Phifer 
Airfield AEA022A Construct SRE 

Building Safety 55 $300,000 $20,000 $13,333 $333,333 90.00 / 6.00 / 4.00

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All 
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2026 projects were approved by the Wyoming Aeronautics Commission on --/--/---- unless otherwise noted on a Modification report and will have there own associated date.
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Federal State Local Total Match
(F/S/L)

Lander - Hunt Field ALN015A Reconstruct Parking
Lot

Security, 
Maintenance 54 $590,000 $39,333 $26,222 $655,555 90.00 / 6.00 / 4.00

Douglas - Converse 
County Airport ADG008A

Rehabilitate Access 
Road: Design, 
Construction, and 
Associated Work

Security, 
Maintenance 53 $300,000 $20,000 $13,333 $333,333 90.00 / 6.00 / 4.00

Fort Bridger Airport AFB001A

Reconstruct NE Apron 
and Hangar TL: 
Design, Construction, 
and Associated Work

Security, 
Maintenance 53 $110,000 $7,333 $4,889 $122,222 90.00 / 6.00 / 4.00

Riverton - Central 
Wyoming Regional 
Airport

ARI038A Acquire Hangar
Airport 
Enhancement and 
Planning

52 $250,000 $10,000 $6,667 $266,667 93.75 / 3.75 / 2.50

Cody - Yellowstone 
Regional Airport ACO035A

Extend Taxiway B: 
Design, Construction, 
and Associated Work

Airport 
Enhancement and 
Planning

51 $2,060,000 $82,400 $54,933 $2,197,333 93.75 / 3.75 / 2.50

Rock Springs - 
Southwest Wyoming 
Regional Airport

ARK040B
Construct Hangar: 
Design, Construction, 
and Associated Work

Airport 
Enhancement and 
Planning

50 $4,000,000 $160,000 $106,667 $4,266,667 93.75 / 3.75 / 2.50

Dixon Airport - 
Carbon County ADW010A Seal Coat and Mark 

Airfield Pavements
Security, 
Maintenance 48 $0 $56,700 $6,300 $63,000 0.00 / 90.00 / 10.00

Hulett Municipal 
Airport AW4013A Conduct Planning 

Study - Master Plan

Airport 
Enhancement and 
Planning

48 $300,000 $20,000 $13,333 $333,333 90.00 / 6.00 / 4.00

Buffalo - Johnson 
County Airport ABY014A

Construct Hanger: 
Building construction, 
site work, and 
associated work.

Airport 
Enhancement and 
Planning

45 $300,000 $20,000 $13,333 $333,333 90.00 / 6.00 / 4.00

Gillette - Northeast 
Wyoming Regional 
Airport

AGC048A

Construct Hangar 
Taxilane: Design, 
Construction, and 
Associated Work

Airport 
Enhancement and 
Planning

43 $2,200,000 $88,000 $58,667 $2,346,667 93.75 / 3.75 / 2.50

Hulett Municipal 
Airport AW4018B Construct Airport

Owned Hangar

Airport 
Enhancement and 
Planning

43 $440,000 $29,333 $19,556 $488,889 90.00 / 6.00 / 4.00

Lusk Municipal Airport ALS003A Construct Turnarounds
Airport 
Enhancement and 
Planning

42 $399,391 $26,626 $17,751 $443,768 90.00 / 6.00 / 4.00

Lusk Municipal Airport ALS003B Construct Turnarounds
Airport 
Enhancement and 
Planning

42 $440,000 $29,333 $19,556 $488,889 90.00 / 6.00 / 4.00

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All 
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2026 projects were approved by the Wyoming Aeronautics Commission on --/--/---- unless otherwise noted on a Modification report and will have there own associated date.
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Rawlins Municipal 
Airport - Harvey Field ARW014B

Rehabilitate Taxiway 
Lights, Vault 
Relocation, and Install 
Obstruction Lights

Security, 
Maintenance 42 $450,000 $30,000 $20,000 $500,000 90.00 / 6.00 / 4.00

Rawlins Municipal 
Airport - Harvey Field ARW014C

Rehabilitate Taxiway 
Lights, Vault 
Relocation, and Install 
Obstruction Lights

Security, 
Maintenance 42 $110,000 $7,333 $4,889 $122,222 90.00 / 6.00 / 4.00

Pinedale - Ralph 
Wenz Field APN029B

Construct Airport 
Owned Hangar and 
associated work

Airport 
Enhancement and 
Planning

40 $636,000 $42,400 $28,267 $706,667 90.00 / 6.00 / 4.00

Thermopolis - Hot 
Springs County 
Airport

AHS023F Construct County 
Hangar

Airport 
Enhancement and 
Planning

36 $150,000 $10,000 $6,667 $166,667 90.00 / 6.00 / 4.00

Thermopolis - Hot 
Springs County 
Airport

AHS023G Construct County 
Hangar

Airport 
Enhancement and 
Planning

36 $110,000 $7,333 $4,888 $122,221 90.00 / 6.00 / 4.00

Total $53,594,391 $5,545,540 $1,998,032 $61,137,963

Non-Budgeted Airport Projects Total ($13,400,000) $0 $0 ($13,400,000)

Budgeted Airport Projects Total $40,194,391 $5,545,540 $1,998,032 $47,737,963

Total Statewide Programs $0 $2,142,500 $504,944 $2,647,444

Total Allocated $40,194,391 $7,688,040 $2,502,976

Total Available $34,753,433 $8,611,072

Remaining Balance ($5,440,958) $923,032

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All 
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2026 projects were approved by the Wyoming Aeronautics Commission on --/--/---- unless otherwise noted on a Modification report and will have there own associated date.
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STATE OF WYOMING
              Wyoming Aviation Capital Improvement Program

FY 2027 Program

Available Budgets
Program Identifier Federal State Local

Federal Discretionary $5,612,500 $0 $0

Federal Entitlement $13,000,000 $0 $0

Federal State Apportionment $3,500,000 $0 $0

State Transportation Fund $0 $6,407,472 $0

Federal IIJA Funds $0 $0 $0

Statewide Programs $0 $2,196,100 $511,056

Aviation Encouragement $0 $100,000 $0

Crack Seal (GMP) $0 $1,393,600 $160,556

Marketing & Promotions--State $0 $450,000 $320,000

Mountain AWOS $0 $100,000 $0

NAVAID Maintenance $0 $152,500 $30,500

Total $22,112,500 $8,603,572 $511,056

Airport Projects

Airport Name State Project  
Number Project Description Purpose of 

Project
State Priority 

Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

Statewide Facility AERS127
System Planning 
Study, Economic 
Impact Study

0 $250,000 $27,778 $0 $277,778 90.00 / 10.00 / 0.00

Afton - Lincoln County 
Municipal Airport AAF016A

Rehab RW 16/34 and 
Lighting; and 
associated work

Security, 
Maintenance 80 $300,000 $20,000 $13,333 $333,333 90.00 / 6.00 / 4.00

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All 
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2027 projects were approved by the Wyoming Aeronautics Commission on --/--/---- unless otherwise noted on a Modification report and will have there own associated date.
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Airport Projects

Airport Name State Project  
Number Project Description Purpose of 

Project
State Priority 

Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

Laramie Regional 
Airport ALA015B

Reconstruct 
Commercial Apron: 
Design, Construction, 
and Associated Work

Security, 
Maintenance 80 $8,000,000 $252,632 $168,421 $8,421,053 95.00 / 3.00 / 2.00

Laramie Regional 
Airport ALA015C

Reconstruct 
Commercial Apron: 
Design, Construction, 
and Associated Work

Security, 
Maintenance 80 $300,000 $9,474 $6,316 $315,790 95.00 / 3.00 / 2.00

Greybull - South Big 
Horn County Airport AGE016B

Rehabilitate Taxiway A: 
Design, Construction, 
and Associated Work

Security, 
Maintenance 79 $150,000 $10,000 $6,667 $166,667 90.00 / 6.00 / 4.00

Riverton - Central 
Wyoming Regional 
Airport

ARI020A Rehabilitate RW 1/19,  
and associated work

Security, 
Maintenance 78 $3,000,000 $120,000 $80,000 $3,200,000 93.75 / 3.75 / 2.50

Casper - Natrona 
County International 
Airport

ACP040A Rehabilitate TW A and 
associated work

Security, 
Maintenance 77 $1,175,000 $47,000 $31,333 $1,253,333 93.75 / 3.75 / 2.50

Pine Bluffs Municipal 
Airport A82019A Rehabilitate RW 8/26; 

and associated work.
Security, 
Maintenance 76 $3,650,000 $243,333 $162,222 $4,055,555 90.00 / 6.00 / 4.00

Evanston - Uinta 
County Airport - Burns 
Field

AEV016A
Rehabilitate Taxiway A: 
Design, Construction, 
and Associated Work

Security, 
Maintenance 74 $600,000 $40,000 $26,667 $666,667 90.00 / 6.00 / 4.00

Evanston - Uinta 
County Airport - Burns 
Field

AEV016B
Rehabilitate Taxiway A: 
Design, Construction, 
and Associated Work

Security, 
Maintenance 74 $435,000 $29,000 $19,333 $483,333 90.00 / 6.00 / 4.00

Riverton - Central 
Wyoming Regional 
Airport

ARI022A Seal Coat and Mark 
Pavements

Security, 
Maintenance 73 $0 $800,000 $88,889 $888,889 0.00 / 90.00 / 10.00

Cody - Yellowstone 
Regional Airport ACO026A Seal Coat and Mark 

Pavements
Security, 
Maintenance 71 $0 $495,000 $55,000 $550,000 0.00 / 90.00 / 10.00

Powell Municipal 
Airport APO018B Rehabilitate RW 13/31 

and Lighting
Security, 
Maintenance 70 $3,350,000 $223,334 $148,889 $3,722,223 90.00 / 6.00 / 4.00

Worland Municipal 
Airport AWR010A Seal Coat and Mark 

Pavement
Security, 
Maintenance 69 $0 $364,500 $40,500 $405,000 0.00 / 90.00 / 10.00

Greybull - South Big 
Horn County Airport AGE017A Seal Coat and Mark 

Pavements
Security, 
Maintenance 68 $0 $417,600 $46,400 $464,000 0.00 / 90.00 / 10.00

Sheridan County 
Airport ASH035A Seal Coat and Mark 

Pavements - 2027
Security, 
Maintenance 67 $0 $723,600 $80,400 $804,000 0.00 / 90.00 / 10.00

Cowley - North Big 
Horn County Airport AU6020A Seal Coat and Mark 

Pavements
Security, 
Maintenance 65 $0 $179,100 $19,900 $199,000 0.00 / 90.00 / 10.00

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All 
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2027 projects were approved by the Wyoming Aeronautics Commission on --/--/---- unless otherwise noted on a Modification report and will have there own associated date.
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Airport Projects

Airport Name State Project  
Number Project Description Purpose of 

Project
State Priority 

Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

Lander - Hunt Field ALN012A Seal Coat and Mark 
Pavements

Security, 
Maintenance 65 $0 $306,000 $34,000 $340,000 0.00 / 90.00 / 10.00

Thermopolis - Hot 
Springs County 
Airport

AHS021A Seal Coat and Mark 
Pavements

Security, 
Maintenance 65 $0 $338,210 $37,579 $375,789 0.00 / 90.00 / 10.00

Jackson Hole Airport * AJA007A Rehabilitate and 
Improve GA Apron *

Security, 
Maintenance 64 $3,400,000 $136,000 $90,667 $3,626,667 93.75 / 3.75 / 2.50

Jackson Hole Airport * AJA007B Rehabilitate and 
Improve GA Apron *

Security, 
Maintenance 64 $3,400,000 $136,000 $90,667 $3,626,667 93.75 / 3.75 / 2.50

Powell Municipal 
Airport APO019A Seal Coat and Mark 

Pavements
Security, 
Maintenance 63 $0 $212,400 $23,600 $236,000 0.00 / 90.00 / 10.00

Sheridan County 
Airport ASH014A Conduct Planning 

Study - Master Plan

Airport 
Enhancement and 
Planning

63 $500,000 $20,000 $13,333 $533,333 93.75 / 3.75 / 2.50

Newcastle - Mondell 
Field AEC012A Rehabilitate Apron Security, 

Maintenance 62 $450,000 $30,000 $20,000 $500,000 90.00 / 6.00 / 4.00

Sheridan County 
Airport ASH006B

Rehabilitate RW 6/24: 
Design, Construction, 
and Associated work

Security, 
Maintenance 60 $0 $150,000 $37,500 $187,500 0.00 / 80.00 / 20.00

Casper - Natrona 
County International 
Airport

ACP001i Conduct ARFF 
Training Safety 59 $0 $54,000 $6,000 $60,000 0.00 / 90.00 / 10.00

Jackson Hole Airport * AJA022A Conduct Planning 
Study, Master Plan *

Airport 
Enhancement and 
Planning

56 $600,000 $24,000 $16,000 $640,000 93.75 / 3.75 / 2.50

Saratoga - Shively 
Field ASA005A

Construct GA Terminal: 
Design, Construction, 
and Associated Work

Airport 
Enhancement and 
Planning

56 $450,000 $30,000 $20,000 $500,000 90.00 / 6.00 / 4.00

Saratoga - Shively 
Field ASA005B

Construct GA Terminal: 
Design, Construction, 
and Associated Work

Airport 
Enhancement and 
Planning

56 $220,000 $14,667 $9,778 $244,445 90.00 / 6.00 / 4.00

Saratoga - Shively 
Field ASA005C

Construct GA Terminal: 
Design, Construction, 
and Associated Work

Airport 
Enhancement and 
Planning

56 $0 $270,000 $180,000 $450,000 0.00 / 60.00 / 40.00

Fort Bridger Airport AFB001B

Reconstruct NE Apron 
and Hangar TL: 
Design, Construction, 
and Associated Work

Security, 
Maintenance 53 $481,558 $32,104 $21,403 $535,065 90.00 / 6.00 / 4.00

Fort Bridger Airport AFB001C

Reconstruct NE Apron 
and Hangar TL: 
Design, Construction, 
and Associated Work

Security, 
Maintenance 53 $220,000 $14,667 $9,778 $244,445 90.00 / 6.00 / 4.00

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All 
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2027 projects were approved by the Wyoming Aeronautics Commission on --/--/---- unless otherwise noted on a Modification report and will have there own associated date.
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Airport Projects

Airport Name State Project  
Number Project Description Purpose of 

Project
State Priority 

Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

Pinedale - Ralph 
Wenz Field APN034A

Replace Electrical 
Vault: Design, 
Construction, and 
Associated Work

Security, 
Maintenance 45 $300,000 $20,000 $13,333 $333,333 90.00 / 6.00 / 4.00

Total $31,231,558 $5,790,399 $1,617,908 $38,639,865

Non-Budgeted Airport Projects Total ($7,400,000) $0 $0 ($7,400,000)

Budgeted Airport Projects Total $23,831,558 $5,790,399 $1,617,908 $31,239,865

Total Statewide Programs $0 $2,196,100 $511,056 $2,707,156

Total Allocated $23,831,558 $7,986,499 $2,128,964

Total Available $22,112,500 $8,603,572

Remaining Balance ($1,719,058) $617,073

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All 
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2027 projects were approved by the Wyoming Aeronautics Commission on --/--/---- unless otherwise noted on a Modification report and will have there own associated date.
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STATE OF WYOMING
              Wyoming Aviation Capital Improvement Program

FY 2028 Program

Available Budgets
Program Identifier Federal State Local

Federal Discretionary $6,112,500 $0 $0

Federal Entitlement $13,500,000 $0 $0

Federal State Apportionment $3,500,000 $0 $0

State Transportation Fund $0 $6,414,972 $0

Federal IIJA Funds $0 $0 $0

Statewide Programs $0 $2,196,100 $350,500

Aviation Encouragement $0 $100,000 $0

Crack Seal (GMP) $0 $1,393,600 $0

Marketing & Promotions--State $0 $450,000 $320,000

Mountain AWOS $0 $100,000 $0

NAVAID Maintenance $0 $152,500 $30,500

Total $23,112,500 $8,611,072 $350,500

Airport Projects

Airport Name State Project  
Number Project Description Purpose of 

Project
State Priority 

Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

Cheyenne Regional 
Airport - Jerry Olson 
Field

ACY029A
Reconstruct TW B3 
and Portion of TW B; 
and associated work

Security, 
Maintenance 84 $4,500,000 $180,000 $120,000 $4,800,000 93.75 / 3.75 / 2.50

Buffalo - Johnson 
County Airport ABY005A

Rehabilitate Runway 
13/31, Design and 
associated work

Security, 
Maintenance 82 $300,000 $20,000 $13,333 $333,333 90.00 / 6.00 / 4.00

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All 
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2028 projects were approved by the Wyoming Aeronautics Commission on --/--/---- unless otherwise noted on a Modification report and will have there own associated date.
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Airport Projects

Airport Name State Project  
Number Project Description Purpose of 

Project
State Priority 

Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

Afton - Lincoln County 
Municipal Airport AAF016B Rehabilitate Runway Security,

Maintenance 80 $4,650,000 $310,000 $206,667 $5,166,667 90.00 / 6.00 / 4.00

Greybull - South Big 
Horn County Airport AGE011B

Rehabilitate Runway 
16/34: Design, 
Construction, and 
Associated Work

Security, 
Maintenance 80 $300,000 $20,000 $13,333 $333,333 90.00 / 6.00 / 4.00

Greybull - South Big 
Horn County Airport AGE016A Rehabilitate Taxiway A Security,

Maintenance 79 $1,800,000 $120,000 $80,000 $2,000,000 90.00 / 6.00 / 4.00

Wheatland - Phifer 
Airfield AEA006C Acquire Hangar Land Safety 73 $300,000 $20,000 $13,333 $333,333 90.00 / 6.00 / 4.00

Rawlins Municipal 
Airport - Harvey Field ARW020A

Rehabilitate RW 11-29, 
Design, Construction, 
and associated work.

Security, 
Maintenance 72 $1,800,000 $120,000 $80,000 $2,000,000 90.00 / 6.00 / 4.00

Casper - Natrona 
County International 
Airport

ACP047A Seal Coat and Mark 
Pavements

Security, 
Maintenance 71 $0 $1,000,000 $111,111 $1,111,111 0.00 / 90.00 / 10.00

Gillette - Northeast 
Wyoming Regional 
Airport

AGC038A

Rehabilitate Taxiway 
D: Design, 
Construction, and 
Associated Work

Security, 
Maintenance 70 $2,000,000 $80,000 $53,333 $2,133,333 93.75 / 3.75 / 2.50

Douglas - Converse 
County Airport ADG019A Seal Coat and Mark 

Pavements
Security, 
Maintenance 68 $0 $270,000 $30,000 $300,000 0.00 / 90.00 / 10.00

Cody - Yellowstone 
Regional Airport ACO012A Rehabilitate GA Apron 

and associated work
Security, 
Maintenance 67 $2,000,000 $80,000 $53,333 $2,133,333 93.75 / 3.75 / 2.50

Gillette - Northeast 
Wyoming Regional 
Airport

AGC050A Airfield Markings Security, 
Maintenance 67 $0 $500,000 $55,556 $555,556 0.00 / 90.00 / 10.00

Worland Municipal 
Airport AWR011A Rehabilitate Main 

Apron
Security, 
Maintenance 61 $750,000 $50,000 $33,333 $833,333 90.00 / 6.00 / 4.00

Buffalo - Johnson 
County Airport ABY012A Seal Coat and Mark 

Pavements
Security, 
Maintenance 60 $0 $216,000 $24,000 $240,000 0.00 / 90.00 / 10.00

Jackson Hole Airport * AJA029A
Rehabilitate Taxiway A: 
Design, Construction, 
and Associated Work *

Security, 
Maintenance 60 $8,900,000 $356,000 $237,333 $9,493,333 93.75 / 3.75 / 2.50

Sheridan County 
Airport ASH006A Rehabilitate RW 6/24 Security,

Maintenance 60 $0 $1,750,000 $437,500 $2,187,500 0.00 / 80.00 / 20.00

Casper - Natrona 
County International 
Airport

ACP051A Conduct Planning 
Study, Master Plan

Airport 
Enhancement and 
Planning

59 $750,000 $30,000 $20,000 $800,000 93.75 / 3.75 / 2.50

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All 
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2028 projects were approved by the Wyoming Aeronautics Commission on --/--/---- unless otherwise noted on a Modification report and will have there own associated date.
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Airport Projects

Airport Name State Project  
Number Project Description Purpose of 

Project
State Priority 

Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

Casper - Natrona 
County International 
Airport

ACP001J Conduct ARFF 
Training Safety 59 $0 $54,000 $6,000 $60,000 0.00 / 90.00 / 10.00

Newcastle - Mondell 
Field AEC024A Seal Coat and Mark 

Pavements
Security, 
Maintenance 58 $0 $225,000 $25,000 $250,000 0.00 / 90.00 / 10.00

Lusk Municipal Airport ALS015A Seal Coat and Mark 
Pavements

Security, 
Maintenance 57 $0 $180,000 $20,000 $200,000 0.00 / 90.00 / 10.00

Douglas - Converse 
County Airport ADG023 Conduct Planning 

Study, Master Plan

Airport 
Enhancement and 
Planning

56 $300,000 $20,000 $13,333 $333,333 90.00 / 6.00 / 4.00

Hulett Municipal 
Airport AW4024A Seal Coat and Mark 

Pavements
Security, 
Maintenance 56 $0 $180,000 $20,000 $200,000 0.00 / 90.00 / 10.00

Riverton - Central 
Wyoming Regional 
Airport

ARI040A
Expand and 
Rehabilitate 
Commercial Apron

Airport 
Enhancement and 
Planning

52 $1,000,000 $40,000 $26,667 $1,066,667 93.75 / 3.75 / 2.50

Torrington Municipal 
Airport ATO009A Conduct Planning 

Study, Master Plan

Airport 
Enhancement and 
Planning

49 $300,000 $20,000 $13,333 $333,333 90.00 / 6.00 / 4.00

Cowley - North Big 
Horn County Airport AU6018A Expand Apron Phase I 

and associated work

Airport 
Enhancement and 
Planning

48 $600,000 $40,000 $26,667 $666,667 90.00 / 6.00 / 4.00

Dubois Municipal 
Airport ADU013A Expand GA Apron and 

associated work

Airport 
Enhancement and 
Planning

48 $220,000 $14,667 $9,778 $244,445 90.00 / 6.00 / 4.00

Sheridan County 
Airport ASH040A

Construct Hangar 
Taxilane, Relocate 
Fence: Design, 
Construction, and 
Associated Work

Airport 
Enhancement and 
Planning

43 $1,400,000 $56,000 $37,333 $1,493,333 93.75 / 3.75 / 2.50

Kemmerer Municipal 
Airport AEM025A

Construct Hangar 
Taxilanes and 
Relocate Taxilane B: 
Design, Construction, 
and Associated Work

Airport 
Enhancement and 
Planning

38 $110,000 $7,333 $4,889 $122,222 90.00 / 6.00 / 4.00

Total $31,980,000 $5,959,000 $1,785,165 $39,724,165

Non-Budgeted Airport Projects Total ($8,900,000) $0 $0 ($8,900,000)

Budgeted Airport Projects Total $23,080,000 $5,959,000 $1,785,165 $30,824,165

Total Statewide Programs $0 $2,196,100 $350,500 $2,546,600

Total Allocated $23,080,000 $8,155,100 $2,135,665

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All 
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2028 projects were approved by the Wyoming Aeronautics Commission on --/--/---- unless otherwise noted on a Modification report and will have there own associated date.
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Airport Projects

Airport Name State Project  
Number Project Description Purpose of 

Project
State Priority 

Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

Total Available $23,112,500 $8,611,072

Remaining Balance $32,500 $455,972

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All 
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2028 projects were approved by the Wyoming Aeronautics Commission on --/--/---- unless otherwise noted on a Modification report and will have there own associated date.

Printed: 3/7/2024 4:09:10 PM

Wyoming Aviation Capital Improvement Program
Data Source: BlackCat Aviation Data Management System 

121



STATE OF WYOMING
              Wyoming Aviation Capital Improvement Program

FY 2029 Program

Available Budgets
Program Identifier Federal State Local

Federal Discretionary $5,612,500 $0 $0

Federal Entitlement $13,000,000 $0 $0

Federal State Apportionment $3,500,000 $0 $0

State Transportation Fund $0 $6,351,728 $0

Federal IIJA Funds $0 $0 $0

Statewide Programs $0 $2,251,844 $350,500

Aviation Encouragement $0 $100,000 $0

Crack Seal (GMP) $0 $1,449,344 $0

Marketing & Promotions--State $0 $450,000 $320,000

Mountain AWOS $0 $100,000 $0

NAVAID Maintenance $0 $152,500 $30,500

Total $22,112,500 $8,603,572 $350,500

Airport Projects

Airport Name State Project  
Number Project Description Purpose of 

Project
State Priority 

Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

Statewide Facility AERS129 System Planning 
Study, WYSASP 0 $250,000 $27,778 $0 $277,778 90.00 / 10.00 / 0.00

Cody - Yellowstone 
Regional Airport ACO033A

Rehabilitate RW 4/22: 
Design, Construction, 
and Associated Work

Security, 
Maintenance 83 $5,000,000 $200,000 $133,333 $5,333,333 93.75 / 3.75 / 2.50

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All 
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2029 projects were approved by the Wyoming Aeronautics Commission on --/--/---- unless otherwise noted on a Modification report and will have there own associated date.
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Airport Projects

Airport Name State Project  
Number Project Description Purpose of 

Project
State Priority 

Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

Buffalo - Johnson 
County Airport ABY005B

Rehabilitate Runway 
13/31, Construction 
and associated work

Security, 
Maintenance 82 $3,200,000 $213,333 $142,223 $3,555,556 90.00 / 6.00 / 4.00

Greybull - South Big 
Horn County Airport AGE011A

Rehabilitate Runway 
16/34 and associated 
work.

Security, 
Maintenance 80 $3,650,000 $243,333 $162,222 $4,055,555 90.00 / 6.00 / 4.00

Fort Bridger Airport AEV009B

Rehabilitate Runway 
4/22: Design, 
Construction, and 
Associated Work

Security, 
Maintenance 73 $300,000 $20,000 $13,333 $333,333 90.00 / 6.00 / 4.00

Rock Springs - 
Southwest Wyoming 
Regional Airport

ARK038A Seal Coat and Mark 
Pavements

Security, 
Maintenance 71 $0 $1,000,000 $111,111 $1,111,111 0.00 / 90.00 / 10.00

Laramie Regional 
Airport ALA031A

Rehabilitate TW B: 
Design, Construction, 
and Associated Work

Security, 
Maintenance 69 $2,000,000 $63,158 $42,105 $2,105,263 95.00 / 3.00 / 2.00

Afton - Lincoln County 
Municipal Airport AAF026A Seal Coat and Mark 

Pavements
Security, 
Maintenance 68 $0 $250,200 $27,800 $278,000 0.00 / 90.00 / 10.00

Evanston - Uinta 
County Airport - Burns 
Field

AEV017A Seal Coat and Mark 
Pavements

Security, 
Maintenance 68 $0 $805,500 $89,500 $895,000 0.00 / 90.00 / 10.00

Rock Springs - 
Southwest Wyoming 
Regional Airport

ARK041A

Reconfigure Taxiway 
C, Reconstruct 
Taxiway D: Design, 
Construction, and 
Associated Work

Security, 
Maintenance 66 $3,000,000 $120,000 $80,000 $3,200,000 93.75 / 3.75 / 2.50

Sheridan County 
Airport ASH037A

Rehabilitate TW A: 
Design, Construction, 
and Associated Work

Security, 
Maintenance 66 $3,000,000 $120,000 $80,000 $3,200,000 93.75 / 3.75 / 2.50

Thermopolis - Hot 
Springs County 
Airport

AHS002A Acquire SRE Safety 66 $450,000 $30,000 $20,000 $500,000 90.00 / 6.00 / 4.00

Kemmerer Municipal 
Airport AEM027A Seal Coat and Mark 

Pavements
Security, 
Maintenance 62 $0 $270,000 $30,000 $300,000 0.00 / 90.00 / 10.00

Pinedale - Ralph 
Wenz Field APN030A Seal Coat and Mark 

Pavements
Security, 
Maintenance 61 $0 $391,000 $43,444 $434,444 0.00 / 90.00 / 10.00

Big Piney - Miley 
Memorial Field ABP016 FY29 Sealcoat and 

Mark Pavements
Security, 
Maintenance 59 $0 $247,500 $27,500 $275,000 0.00 / 90.00 / 10.00

Fort Bridger Airport AFB010A Seal Coat and Mark 
Pavements

Security, 
Maintenance 57 $0 $225,000 $25,000 $250,000 0.00 / 90.00 / 10.00

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All 
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2029 projects were approved by the Wyoming Aeronautics Commission on --/--/---- unless otherwise noted on a Modification report and will have there own associated date.
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Airport Projects

Airport Name State Project  
Number Project Description Purpose of 

Project
State Priority 

Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

Dubois Municipal 
Airport ADU013B

Expand GA Apron, 
Construction and 
associated work

Airport 
Enhancement and 
Planning

48 $600,000 $40,000 $26,667 $666,667 90.00 / 6.00 / 4.00

Gillette - Northeast 
Wyoming Regional 
Airport

AGC004A Acquire Land: Lot 2
Airport 
Enhancement and 
Planning

43 $700,000 $28,000 $18,667 $746,667 93.75 / 3.75 / 2.50

Kemmerer Municipal 
Airport AEM025B

Construct Hangar 
Taxilanes and 
Relocate Taxilane B: 
Design, Construction, 
and Associated Work

Airport 
Enhancement and 
Planning

38 $600,000 $40,000 $26,667 $666,667 90.00 / 6.00 / 4.00

Total $22,750,000 $4,334,802 $1,099,572 $28,184,374

Non-Budgeted Airport Projects Total $0 $0 $0 $0

Budgeted Airport Projects Total $22,750,000 $4,334,802 $1,099,572 $28,184,374

Total Statewide Programs $0 $2,251,844 $350,500 $2,602,344

Total Allocated $22,750,000 $6,586,646 $1,450,072

Total Available $22,112,500 $8,603,572

Remaining Balance ($637,500) $2,016,926

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All 
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2029 projects were approved by the Wyoming Aeronautics Commission on --/--/---- unless otherwise noted on a Modification report and will have there own associated date.
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STATE OF WYOMING
              Wyoming Aviation Capital Improvement Program

FY 2030 Program

Available Budgets
Program Identifier Federal State Local

Federal Discretionary $6,112,500 $0 $0

Federal Entitlement $13,500,000 $0 $0

Federal State Apportionment $3,500,000 $0 $0

State Transportation Fund $0 $6,359,228 $0

Federal IIJA Funds $0 $0 $0

Statewide Programs $0 $2,251,844 $350,500

Aviation Encouragement $0 $100,000 $0

Crack Seal (GMP) $0 $1,449,344 $0

Marketing & Promotions--State $0 $450,000 $320,000

Mountain AWOS $0 $100,000 $0

NAVAID Maintenance $0 $152,500 $30,500

Total $23,112,500 $8,611,072 $350,500

Airport Projects

Airport Name State Project  
Number Project Description Purpose of 

Project
State Priority 

Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

Jackson Hole Airport * AJA030A

Rehabilitate Taxiways 
A2 and A3, Construct 
Bypass Taxiway: 
Design, Construction, 
and Associated Work *

Security, 
Maintenance 80 $8,400,000 $336,000 $224,000 $8,960,000 93.75 / 3.75 / 2.50

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All 
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2030 projects were approved by the Wyoming Aeronautics Commission on --/--/---- unless otherwise noted on a Modification report and will have there own associated date.
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Airport Projects

Airport Name State Project  
Number Project Description Purpose of 

Project
State Priority 

Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

Worland Municipal 
Airport AWR015 Rehabilitate Runway 

16-34
Security, 
Maintenance 77 $3,800,000 $253,333 $168,889 $4,222,222 90.00 / 6.00 / 4.00

Fort Bridger Airport AFB009A

Rehabilitate Runway 
4/22: Design, 
Construction, and 
associated work

Security, 
Maintenance 73 $3,650,000 $243,333 $162,222 $4,055,555 90.00 / 6.00 / 4.00

Laramie Regional 
Airport ALA034A Seal Coat and 

Pavement Markings
Security, 
Maintenance 70 $0 $850,000 $94,445 $944,445 0.00 / 90.00 / 10.00

Lander - Hunt Field ALN016A

Relocate Taxiway A 
(RW 4 End) 
construction and 
associated work.

Safety 69 $3,100,000 $206,667 $137,777 $3,444,444 90.00 / 6.00 / 4.00

Cheyenne Regional 
Airport - Jerry Olson 
Field

ACY034A Seal Coat & Mark 
Pavements

Security, 
Maintenance 68 $0 $801,000 $89,000 $890,000 0.00 / 90.00 / 10.00

Dixon Airport - 
Carbon County ADW016A

Reconstruct Runway 
and Rehabilitate 
Airside Pavement, 
Design

Security, 
Maintenance 68 $300,000 $20,000 $13,333 $333,333 90.00 / 6.00 / 4.00

Powell Municipal 
Airport APO011A Acquire SRE: Dump 

Truck and Plow Safety 68 $300,000 $20,000 $13,333 $333,333 90.00 / 6.00 / 4.00

Gillette - Northeast 
Wyoming Regional 
Airport

AGC049A

GA/Commercial Apron 
Rehabilitation: Design, 
Construction, and 
Associated Work

Security, 
Maintenance 67 $1,300,000 $52,000 $34,667 $1,386,667 93.75 / 3.75 / 2.50

Saratoga - Shively 
Field ASA030A Seal Coat and Mark 

Pavements
Security, 
Maintenance 65 $0 $327,600 $36,400 $364,000 0.00 / 90.00 / 10.00

Torrington Municipal 
Airport ATO027A Seal Coat and Marking 

Pavement
Security, 
Maintenance 65 $0 $162,000 $18,000 $180,000 0.00 / 90.00 / 10.00

Rawlins Municipal 
Airport - Harvey Field ARW018A Seal Coat and Mark 

Pavements
Security, 
Maintenance 64 $0 $342,000 $38,000 $380,000 0.00 / 90.00 / 10.00

Saratoga - Shively 
Field ASA027A

Construct SRE 
Building: Design, 
Construction, and 
Associated Work

Safety 62 $450,000 $30,000 $20,000 $500,000 90.00 / 6.00 / 4.00

Cody - Yellowstone 
Regional Airport ACO036A Acquire ARFF Vehicle Safety 60 $1,000,000 $40,000 $26,667 $1,066,667 93.75 / 3.75 / 2.50

Big Piney - Miley 
Memorial Field ABP010B

Rehabilitate North and 
South Apron; and 
associated work

Security, 
Maintenance 59 $600,000 $40,000 $26,667 $666,667 90.00 / 6.00 / 4.00

Wheatland - Phifer 
Airfield AEA024A Seal Coat and Mark 

Pavements
Security, 
Maintenance 58 $0 $210,600 $23,400 $234,000 0.00 / 90.00 / 10.00

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All 
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2030 projects were approved by the Wyoming Aeronautics Commission on --/--/---- unless otherwise noted on a Modification report and will have there own associated date.
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Airport Projects

Airport Name State Project  
Number Project Description Purpose of 

Project
State Priority 

Rating 
(PRM)

Federal State Local Total Match
(F/S/L)

Dixon Airport - 
Carbon County ADW022A Seal Coat and Mark 

Airfield Pavements
Security, 
Maintenance 56 $0 $198,900 $22,100 $221,000 0.00 / 90.00 / 10.00

Wheatland - Phifer 
Airfield AEA011A Acquire Hangar

Airport 
Enhancement and 
Planning

54 $300,000 $20,000 $13,333 $333,333 90.00 / 6.00 / 4.00

Lusk Municipal Airport ALS016A
Master Plan: Complete 
Master Planning Study 
and Associated Work

Airport 
Enhancement and 
Planning

45 $300,000 $20,000 $13,333 $333,333 90.00 / 6.00 / 4.00

Total $23,500,000 $4,173,433 $1,175,566 $28,848,999

Non-Budgeted Airport Projects Total ($8,400,000) $0 $0 ($8,400,000)

Budgeted Airport Projects Total $15,100,000 $4,173,433 $1,175,566 $20,448,999

Total Statewide Programs $0 $2,251,844 $350,500 $2,602,344

Total Allocated $15,100,000 $6,425,277 $1,526,066

Total Available $23,112,500 $8,611,072

Remaining Balance $8,012,500 $2,185,795

Note: This document represents the state funding plan for airports as approved by the Wyoming Aeronautics Commission. It does not imply guarantee of funding from federal, state, or local sources. All 
approved amounts represent the maximum available for the grant. Additional Commission approval is required for all amount increases or changes in scope.
Note: Project(s) with asterisk (*) indicates non-budgeted value for Federal amount
Note: Original FY2030 projects were approved by the Wyoming Aeronautics Commission on --/--/---- unless otherwise noted on a Modification report and will have there own associated date.
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  ENGINEERING: Phillip Hearn 

Statewide & General Engineering Projects: 
2024 Crack Seal Project: This project has been awarded 
to Z&Z Seal Coating. The preconstruction meeting is 
scheduled for March 6 and construction is planned to start 
March 11. MP 

2023 Seal Coat Project: Construction is complete. Some 
punch-list items will be completed in the spring. MP 

2024 Seal Coat Project: This project is out to bid. Bid 
opening scheduled for March 14. MP 

WACIP Equipment, Design & Construction 
Projects:  
Afton – Construct Hangar Taxilanes: Pre-design 
meeting took place in November. Project design to be 
completed late this year (2024) with a bid opening in the 
spring of 2025. TD 

Buffalo – Replace RW 31 REILs: Project was awarded 
to Scott Brothers, Inc. Awaiting the delivery of parts. MP 

Buffalo – Rehabilitate Apron: 95% of the design 
documents have been submitted and reviewed. Anticipate 
bids in April. MP 

Casper – Expand SRE Building: Pre-design meeting 
scheduled for March 6, 2024. TD 

Casper – Repair Terminal Roof, Area “C”: 
Construction complete pending the closeout documents. 
TD 

Casper – Rehab RW 8/26, Lighting, PAPI, and 
Windsock: Century Companies is the low bidder with 
construction to start in spring 2024. TD 

Casper – Acquire SRE: Project will acquire a new snow 
blower, replacing the current equipment that broke down 
at the end of last winter. Project was awarded to M-B 
Companies in the amount of $914,259. Expected delivery 
is spring of 2025. GH 

Cheyenne – Pedestrian Bridge: Project mostly 
complete with exception of final power and punch list 
items. Substantial completion meeting scheduled for late 
March/early April 2024. TD 

Cheyenne – Acquire SRE: Project will acquire a new 
snow blower. Bid opening is currently scheduled for 
March 8, 2024. GH 

Cody – Rehabilitate Commercial Apron: Design 
underway. MP 

Cowley – Pilot’s Lounge: This project is out to bid. Bid 
opening scheduled for March 25. MP 

Cowley – Runway 9/27 Geotech: This project is in the 
early stages. Anticipate a SOW the week of March 11. 
Geotech for an upcoming rehabilitation is scheduled for 
2025. MP 

Dixon – Acquire Hangars, Remove North Apron & 
TW: Offerings for hangar acquisition going out at end of 
month. Construction may go into next year depending on 
negotiation of hangers. TD 

Douglas – Acquire SRE: Notice to Proceed was issued 
on August 8, 2022, to Floyd's Truck Center of Gillette, 
WY. The contract amount is $279,991. Expected delivery 
is late 2023. Several projects of this type are experiencing 
further delay in delivery due to Henke relocating their 
manufacturing plant. Floyd's believes they can have the 
truck delivered by March 2024. GH 

Douglas – Rehab RW 11/29 and Remove Direct 
Access from Apron to RW: Project was rebid due to 
high costs. Bidding was reopened and the sponsor will 
award only Schedule 1, to be constructed in spring 2024. 
TD 

Douglas – Develop General Aviation Hangar Area: 
Project is in the beginning stages of predesign. TD 

Dubois – Replace Gate: Design is underway and 95% 
documents were reviewed in January by the State. MP 

Fort Bridger – Reconstruct TW A and SE Apron: 
Construction complete pending final closeout reports. TD 
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PROJECT STATUS REPORT – MARCH 2024 

Gillette – Rehabilitate RW 16/34 and 3/21, Design: 
The initial planning phase of this project is complete. The 
project will consist of panel replacement. Design is set to 
begin in 2024 with a goal of opening bids by February 
2025. Construction is anticipated for 2025. MP 

Gillette – Rehabilitate Apron: Construction on the 
apron is complete. Lighting upgrades are still taking 
place and were delayed due to shipping issues. MP  

Gillette – South Side Apron Development: Design is 
underway. MP  

Gillette – Acquire Dedicated Broom: Project will 
acquire a dedicated broom. Award was issued to M-B 
Companies on May 18 with a winning bid of $791,637. 
Expected delivery is August 2024. GH 

Jackson – Rehabilitate and Expand Deice Pad, TW A, 
and TW Bypass: Schedules I, VI, and VII are complete. 
Schedules II, III, and V (V is non-federal) were recently 
approved for award. Construction anticipated to start 
May 1. MP 

Jackson – Runway rehab - Vehicle Service Road: This 
project was initially only partially constructed with the 
runway project due to funding concerns. The runway 
project came in under budget and, after having the VSR 
flagged on a 139 inspection, the FAA has agreed to add 
it back in. Preconstruction meeting scheduled for March 
27. Work scheduled to start in April. MP

Jackson – Stormwater Detention Expansion: 
Construction expected to start mid-August. MP  

Jackson – Air Traffic Control Tower: Construction 
expected to start in April. Preconstruction meeting 
scheduled for April 1. MP  

Jackson – Acquire ARFF Truck: Project will acquire a 
class 5 / 3,000 gallon ARFF vehicle. Award was made to 
Rosenbauer with a total bid of $928,515. Expected 
delivery is spring 2024. GH 

Kemmerer – Acquire Mowing Equipment: Project 
will acquire a utility tractor and mower attachment. The 
project was awarded to Stotz Equipment of Evansville, 
WY in the bid amount of $98,900. Equipment is expected 
to be delivered by early spring 2024. GH 

Kemmerer – Rehabilitate RW 16/34 Lighting, 
Windcones & Install Apron Lighting: Design work has 
started with the anticipation of final design at end of year. 
Construction to start spring 2025. TD 

Lander – Acquire SRE: Project will acquire a loader 
and bucket. Bid was awarded to Honnen Equipment Co. 
in the amount of $321,468.05. Notice to Proceed was 
issued and expected delivery is March 2024. GH

Laramie – TW C Replace Signs and Lights: 
Construction is complete and final reports are pending. 
TD 

Laramie – Replace Runway and Taxiway edge lights, 
Replace Airfield NAVAIDS: Construction is in winter 
shut down, project to recommence in spring 2024. TD 

Laramie – Acquire ARFF Vehicle: Project was 
awarded to Oshkosh Airport Products for the bid amount 
of $894,280. Expected delivery is fall 2024. GH 

Lusk – Acquire Plow Truck: Bid was awarded to Jack’s 
Truck Center of Gillette, WY for a total bid amount of 
$324,223. Expected delivery is September 2024. This 
project is also affected by the Henke relocation. GH 

Newcastle – Construct Hangar: 50% of the design 
documents have been reviewed. MP 

Pinedale – Rehab South GA Apron: Predesign meeting 
took place in November. Design to be completed and 
project bid in spring 2024 construction. TD 

Pinedale – Acquire SRE: Project will acquire a loader 
and attachments to include a bucket and plow. Project 
was awarded to Tri-State Truck and Equipment with a bid 
of $383,804. Expected delivery is summer of 2024. GH 

Rawlins – Acquire Mowing Equipment: Project will 
acquire a small farm type tractor and pull mower deck. 
Bid was awarded to Stotz Equipment in the amount of 
$121,400. Mower has been delivered and the project is 
currently in the acceptance and finaling phase. GH 

Rawlins – Construct GA Terminal Building: 
Construction started with anticipation of winter closure. 
Project is scheduled to resume in spring 2024. TD 

Riverton – Acquire Loader and Snow Blower: Project 
was awarded to Honnen Equipment Company for the bid 
amount of $865,858. Expected delivery is fall 2024. GH 
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Riverton – Rehab TW A, D, and C1: Construction is 
substantially complete pending final markings in spring 
2024. TD 

Rock Springs – Rehab RW 3/21 and TW Lighting: 
Project was awarded to Electrical Connections, Inc., with 
construction to start in spring 2024. TD 

Rock Springs – Rehabilitate and Expand Commercial 
Terminal: A new CMAR has been selected. An 
inventory of all of the work done to-date has been 
performed to identify work that is complete and accepted, 
unacceptable, needs to be removed, etc. This information 
will inform the new CMAR’s bid estimate. MP 

Rock Springs – Acquire SRE: Project will acquire a 
front mounted broom. This project utilized a RFP 
process. The selected manufacturer was M-B companies 
with a proposed cost of $735,335. Expected delivery is 
June 2025. GH 

Sheridan – Acquire SRE: Award was made June 21, 
2022 in the amount of $305,893 to Jack’s Truck Center 
of Gillette, WY. Expected delivery is fall of 2023. Most 
SRE that were bid with the addition of Henke Plows are 
being delayed due to the manufacturer's relocation. New 
expected delivery is now March 2024. GH 

Sheridan - Expand Apron: This project is in design. 
95% design documents have been reviewed. Anticipate 
opening bids April 4. MP 

Torrington- Construct PAPI, REILs, Beacon, and 
Electrical Vault: Bid was awarded to WJR Inc. 
Construction to commence spring 2024. TD 

Thermopolis – Construct County Hangar: This project 
is in design. The mechanical/electrical/plumbing team 
hired through the architect dropped out, so they have 
been working on replacing them. MP 

Wheatland – Acquire SRE, Snow Plow with Carrier  
Vehicle: After two attempts at bidding this project, the 
sponsor has opted to not award the project and close the 
grant. Sponsor will determine how to utilize these IIJA 
funds during the WACIP update period. GH 

Wheatland – Reconstruct GA Apron, Design Only: A 
pre-design meeting took place in November 2023 with 
design antiquated to be complete in fall 2024. TD 

Worland – Rehabilitate TW A: This project is in the 
design phase. Expecting 75% design documents the week 
of March 11. Plan to give bidders the option to construct 
in 2024 or 2025. MP 

  PLANNING: A.J. Schutzman 

Airport Planning, Land & Environmental 
Projects: 
Cowley – Master Plan: Project is underway and the 
forecast chapter is under review. Project is at 45% 
completion. WYDOT attended a public open house 
January 25. EW 

Evanston – Master Plan: Project is underway and the 
forecast chapter is under review. Project is approximately 
27% complete. WYDOT attended a public open house 
February 6. EW 

Greybull – Master Plan: Project is underway and the 
forecast chapter is under review. Project is at 26% 
completion. WYDOT attended a public open house 
January 25. EW 

Laramie – Master Plan: Project is 35% complete. 
Inventory and Forecast have been reviewed and 
approved. WYDOT attended a public open house 
February 29. ST 

Pinedale – Master Plan: The revised forecast has been 
reviewed by WYDOT. The project is 72% complete. EW 

Powell – Master Plan: Consultant selection is complete 
and grants were issued. ST 

Riverton – Master Plan: The project has started and 
work has begun on the inventory. Project is at 25% 
completion. EW 

Rock Springs – Master Plan: Work has begun on the 
inventory and pavement study is complete. The project is 
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PROJECT STATUS REPORT – MARCH 2024 

56% complete. WYDOT attended a public open house 
January 31. EW 

Thermopolis – Master Plan: FAA Close Out report was 
sent February 24. The project is 98% complete. ST

Saratoga – Master Plan: Consultant selection is 
complete and scope of work was approved. Awaiting 
issuance of state and federal grants. EW 

Upton – Master Plan: Narrative and Airport Layout 
Plan were submitted and approved. The project is 99% 
complete. ST 

Wheatland – Acquire Hangar Land: Project is nearing 
completion at 99%. Currently awaiting closeout report. 
EW 

  AIR SERVICE: Mariah Johnson 

Air Service Enhancement Program (ASEP): 
Cheyenne – ASCYS06: Once to twice daily flights to 
Denver Intl Airport on United Express operated by 
SkyWest beginning early September through June 30, 
2024. January had a load factor of 65%, while February 
had a load factor of 74%. The booked load factor for 
March is 64%.  

Original Scope: Once to twice-daily service to Denver 
Intl. Airport on United Express operated by 
SkyWest 

Term: Early September 2023 through June 30, 2024 
State Match:  $1,350,000 / 60%  

Casper – ASCPR04: Once daily flight to Salt Lake City, 
UT on Delta Connection operated by SkyWest beginning 
July 1, 2023 through June 30, 2024. In July, the flight 
began operating on a CRJ-900, increasing seat capacity 
to 76, which has contributed to lower load factors. The 
load factor in January was at 44% and February’s load 
factor was at 41%. March’s booked load factor is 
currently at 31.5%.   

Original Scope: Once daily service to Salt Lake City on 
Delta Connection operated by SkyWest 

Term: July 1, 2023 through June 30, 2024 
State Match:  $320,000 / 40%  

Capacity Purchase Agreement (CPA): 
In July, we began the second year of the second three-
year term of the CPA contract with SkyWest. Block hour 
rates for this year increased on average 3% from the 
previous year. While all markets are still lacking needed 
capacity, two flights each week were added to the 
schedule for Riverton and Rock Springs in May, and 
Gillette and Sheridan gained an additional two flights per 
week beginning November 1st.  

Northeast Wyoming Regional Airport-Gillette 
(GCC): Load factors continue to be strong, with January 
at 76% and February at 81%. The booked load factor for 
March is currently at 67%. SkyWest was able to add two 
additional flights to the schedule each week in 
November, bringing the total weekly flights to 14.   

Original Scope: Additional third daily roundtrip on peak 
days, daily during the summer months. Reduced 
frequencies were implemented in April 2020 but 
beginning in June 2021  flights were restored to 
the original scope of 3 daily and reduced to 2 
daily starting in November, falling again to 12 
per week in January 2022.Two additional weekly 
frequencies were added back to the schedule 
beginning November 1, 2023. 

Term 1: July 1, 2022 - June 30, 2023 
Grant:  $2,660,000 / 60% 
Term 2:  July 1, 2023 – June 30, 2024 
Grant/State Match: $2,760,000 / 60% 
Term 3:  July 1, 2024 – June 30, 2025 
Grant/State Match:  $2,880,000 / 60% 

Southwest Wyoming Regional Airport-Rock Springs 
(RKS): January saw a load factor of 69%, while February 
was at 68%. The booked load factor for March is at 73%. 
SkyWest’s crew-driven flight reductions starting in 
February 2022 had limited the market to one daily trip; 
however, a second flight two days each week was added 
back to the schedule in May, bringing the total weekly 
flights to 9.  

Original Scope: Two daily roundtrips, 3rd daily 
Jun - Aug. Post COVID, the market retained 
close to daily service up until June 2021 when it 
increased to double daily. As of February 2022, 
the market dropped to one daily and added a 
second flight in May to two days each week. 
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Term 1: July 1, 2022 - June 30, 2023 
State Match:  $3,834,000 / 60% 
Term 2: July 1, 2023 – June 30, 2024 
Grant/State Match: $3,973,000 / 60% 
Term 3: July 1, 2024 – June 30, 2025 
Grant/State Match: $4,134,000 / 60% 

Riverton Regional Airport (RIW): Riverton saw a 68% 
load factor in January and 67% in February. The booked 
load factor for March is at 64%. In mid-February 2022, 
the market dropped to one daily flight because of 
SkyWest crew constraints; however, a second flight two 
days each week was added back to the schedule in May, 
bringing the total number of weekly flights to 9. 

Original Scope: Two daily roundtrips Mar-Dec, one 
daily Jan-Feb starting January 12, 2020 with 
second flight on Mon., Thurs., Fri., Sun. 
Overnight flight tagged with Sheridan (SHR). 
Reduced to one daily as of February 11, 2022. 

Term 1: July 1, 2022 - June 30, 2023 
Grant/State Match:  $3,670,000 / 60% 
Term 2:  July 1, 2023 – June 30, 2024 
Grant/State Match: $3,820,000 / 60% 
Term 3: July 1, 2024 – June 30, 2025 
Grant/State Match: $3,992,000 / 60% 

Sheridan County Airport (SHR): Sheridan continues to 
see high load factors with January and February at 69%. 
The booked load factor for March is at 67%. In early 
January 2022, the schedule was reduced to 12 flights per 
week; however, beginning November 1, 2023 two 
additional flights each week were added to the schedule, 
bringing the total weekly flights to 14.    

Original Scope: Two daily roundtrips starting January 
12, 2020. Overnight flight tagged with Riverton 
(RIW). Reduced to one flight daily for April and 
five times weekly for May and June. Current 
schedule has 14 weekly flights. 

Term 1: July 1, 2022 - June 30, 2023 
State Match:  $2,739,000 / 60% 
Term 2:  July 1, 2023 – June 30, 2024 

Grant/State Match: $2,850,000/60% 
Term 3:  July 1, 2024 – June 30, 2025 
Grant/State Match: $2,983,000 / 60% 
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Continued 

March 2024 
Su M Tu W Th F Sa 

1 2 
3 4 5 6 7 8 9 
10 11 12 13 14 15 16 
17 18 19 20 21 22 23 
24 25 26 27 28  29  30 
 31 

March 
Date: Event: Location: 
19 Aeronautics Commission  

Business Meeting 
Zoom 

20-21 Transportation Commission 
Business Meeting & Education 
Session 

Douglas 

April 2024 
Su M Tu W Th F Sa 

 1  2  3 4 5 6 
7 8 9 10 11 12 13 

14 15 16 17 18 19 20 
21 22 23 24 25 26 27 
28 29 30 

April 
Date: Event: Location: 
16 Aeronautics Commission  

Business Meeting 
Zoom 

17-18 Transportation Commission 
Business Meeting & Education 
Session 

Cheyenne 

May 2024 
Su M Tu W Th F Sa 

1 2 3 4 
5 6 7 8 9 10 11 

12 13 14 15 16 17 18 
19 20 21 22 23 24 25 
26 27 28 29 30 31 

May 
Date: Event: Location: 
14-15 Transportation Commission 

Business Meeting & Education 
Session 

Rock Springs 

20-22 Aeronautics Commission 
Business Meeting & Airport Tours 

Cody & 
Northwest 
Wyoming 

June 2024 
Su M Tu W Th F Sa 

1 
2 3 4 5 6 7 8 
9 10 11 12 13 14 15 

16 17 18 19 20 21 22 
23 24 25 26 27 28 29 
30 

June 
Date: Event: Location: 
18 Aeronautics Commission  

Business Meeting  
Zoom 

19-20 Transportation Commission 
Business Meeting & Education 
Session 

Cheyenne 
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July 2024 
Su M Tu W Th F Sa 

1 2 3 4 5 6 
7 8 9 10 11 12 13 

14 15 16 17 18 19 20 
21 22 23 24 25 26 27 
28 29 30 31 

July 
Date: Event: Location: 
16 Aeronautics Commission 

Business Meeting  
Zoom 

17-18 Transportation Commission 
Business Meeting & Education 
Session 

Cheyenne 

August 2024 
Su M Tu W Th F Sa 

1 2 3 
4 5 6 7 8 9 10 

11 12 13 14 15 16 17 
18 19 20 21 22 23 24 
25 26 27 28 29  30  31 

August 
Date: Event: Location: 
13 Aeronautics Commission 

Business Meeting  
Zoom 

14-15 Transportation Commission 
Business Meeting & Education 
Session 

Cheyenne 

September 2024 
Su M Tu W Th F Sa 
 1  2  3  4  5 6 7 
8 9 10 11 12 13 14 

15 16 17 18 19 20 21 
22 23 24 25 26 27 28 
29 30 

September 
Date: Event: Location: 
3-5 Airline Rendezvous Jackson 
18-20 Wyoming Airports Coalition 

Conference 
Saratoga 

18-19 Transportation Commission 
Business Meeting & Education 
Session 

Cheyenne 

October 2024 
Su M Tu W Th F Sa 

 1 2 3 4 5 
6 7 8 9 10 11 12 

13 14 15 16 17 18 19 
20 21 22 23 24 25 26 
27 28 29 30 31 

October 
Date: Event: Location: 
17 Transportation Commission 

Business Meeting 
Cheyenne 

22 Aeronautics Commission 
Business Meeting 

Zoom 
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Business Meeting Packet 

 

Thank you for attending! 
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